Contract

This public works contract ("Contract") is entered into on _____ ("Effective Date") by and between City of Santa Clara ("City") and West Valley Construction, Inc. ("Contractor"), for work on the Fiber Optic Aerial and Substructure Projects ("Project").

The parties agree as follows:

1. **Award of Contract.** In response to the Notice Inviting Bids, Contractor has submitted a Bid Proposal to perform the specified scope of Work, pursuant to Call Orders issued by City on an on-call, as-needed basis. On January 13, 2026, City authorized award of this Contract to Contractor.

2. **Contract Documents.** The Contract Documents incorporated into this Contract include and are comprised of all documents listed below. The definitions provided in Article 1 of the General Conditions apply to all Contract Documents, including this Contract.

2.1 Notice Inviting Bids;
2.2 Instructions to Bidders;
2.3 Addenda, if any;
2.4 Bid Proposal and attachments thereto (attached to Contract);
2.5 Contract;
2.6 Payment and Performance Bonds;
2.7 General Conditions;
2.8 General Requirements;
2.9 Special Conditions;
2.10 Plans and Specifications;
2.11 Call Order(s) and any attachments thereto;
2.12 Change to Call Order(s) and any attachments thereto;
2.13 Notice of Award;
2.14 City's Standard Details, as applicable; and
2.15 The following: N/A

3. **Scope of Work.** The Work to be performed under this Contract will be completed through individual Call Orders on an on-call, as-needed basis, as set forth in Section 4, below. Contractor agrees to perform all Work required for each Call Order, as specified in the Contract Documents, all of which are fully incorporated herein by reference. Contractor must provide, furnish, and supply all things necessary and incidental for the timely performance and completion of the Work, including all necessary labor, materials, supplies, tools, equipment, transportation, services, onsite facilities, and utilities, unless otherwise specified in the Contract Documents. Contractor also agrees to use its best efforts to diligently prosecute and complete the Work in a professional and expeditious manner and to meet or exceed the performance standards required by the Contract Documents.

4. **Call Orders.** When the need for Work arises under this Contract, as determined by City, City will issue a written Call Order to Contractor, identifying the nature and location(s) of the specific Work to be performed and other information or instructions that may be relevant to performance of the Work encompassed in the Call Order (each a "Call Order"). Within ten Working Days following City's issuance of a Call Order to Contractor, or as otherwise specified by City in a Call Order, Contractor must return an executed copy of the Call Order to City.

4.1 **Time for Completion.** A Call Order may specify the time for commencement and completion of the Work included in the Call Order, which will serve as the "Call

Draft

Order Time." Contractor must immediately notify the City if Contractor believes it will not be able to commence and complete the Work within the Call Order Time. City reserves the right to separately contract with another contractor or to use its own forces to perform Work that Contractor is unable or unwilling to perform within the time specified by a Call Order.

4.2 **Call Order Schedule.** Unless otherwise specified by City, Contractor must provide City with a detailed Call Order schedule for performing the Work specified in a Call Order. The Call Order schedule must identify "Work tasks," "start day," and "finish day" for each Work item specified in the Call Order. The schedule must comply with the requirements of Section 5.2 of the General Conditions. Unless otherwise specified by City, Contractor must submit the Call Order schedule to City at least five Working Days before the pre-construction conference.

4.3 **Completion of Call Order.** Once the Work specified in a Call Order is complete, Contractor must notify the City in writing. The Engineer will inspect the Work and issue a punch list if there are any deficiencies in the Work. Contractor must complete or resolve the punch list items within the time specified by the Engineer. If Contractor fails to complete or resolve the punch list items within the specified time, City may elect to complete or resolve the outstanding items and backcharge Contractor for the City's cost, which may be deducted from any payment due or to become due to Contractor. (See General Conditions Section 11.1 regarding Final Completion.)

5. **Payment.** City will pay Contractor for full and satisfactory performance of each Call Order, based on the unit prices set forth in the Bid Schedule, in an amount not to exceed the amount specified in the Call Order as the "Call Order Price." The total compensation for all Call Order(s) issued by City under this Contract will not exceed $3,822,950.50 ("Maximum Price"), except as expressly authorized by City in writing. Contractor is not entitled to payment for any Work performed without a written Call Order or prior to the start date set forth in a Call Order, or for Work that exceeds the scope of or fails to comply with a Call Order.

6. **Term and Extensions.** The Contract will remain in effect for one-year following the Effective Date ("Term"), unless (A) the Maximum Price is exhausted before the end of the Term, (B) the Contract is terminated sooner in accordance with Article 13 of the General Conditions, or (C) the Contract is extended, as set forth herein. The City, acting in its sole discretion, may unilaterally elect to extend the Term to allow for completion of any Call Order issued prior to expiration of the Term. City will provide written notice to Contractor of any such extension.

6.1 **Extension Terms.** At the City's option, to be exercised in the City's sole discretion, the Contract may be extended beyond the initial Term by up to one additional successive one-year term (individually, an "Extension Term"), provided the total compensation due to Contractor under the Term and any Extension Term does not exceed the Maximum Price. The City may elect to extend the Contract for an Extension Term by providing written notice of intent to Contractor at least 90 days prior to expiration of the current Term or Extension Term, as applicable. If Contractor does <u>not</u> wish to extend the Contract, it must notify the City in writing within 21 days following the City's notice of intent to extend the Contract. Failure to timely notify the City in this regard will be deemed agreement to extend the Contract.

6.2 **Conditions.** Any Extension Term will be subject to the same terms and conditions applicable to the initial Term except that the prices set forth in the Bid Schedule

Draft

may be adjusted by mutual agreement of the parties, memorialized in an amendment, for a percentage not to exceed the Consumer Price Index increase for all urban consumers for the San Francisco-Oakland-Hayward area for the immediately preceding 12-month period, based on the most recent Consumer Price Index for the area at the time of the amendment.

7. **Liquidated Damages.** Contractor will fully complete the Work required by a Call Order within the Call Order Time. As further specified in Section 5.4 of the General Conditions, if Contractor fails to complete the Work within the Call Order Time, City will assess liquidated damages in the amount set forth in the applicable Call Order for each day of unexcused delay in achieving Final Completion, and any such liquidated damages may be deducted from City's payments due or to become due to Contractor under the Contract.

8. **Labor Code Compliance.**

   8.1 **General.** This Contract is subject to all applicable requirements of Chapter 1 of Part 7 of Division 2 of the Labor Code, including requirements pertaining to wages, working hours and workers' compensation insurance, as further specified in Article 9 of the General Conditions.

   8.2 **Prevailing Wages.** This Project is subject to the prevailing wage requirements applicable to the locality in which the Work is to be performed for each craft, classification or type of worker needed to perform the Work, including employer payments for health and welfare, pension, vacation, apprenticeship and similar purposes. Copies of these prevailing rates are available online at http://www.dir.ca.gov/DLSR.

   8.3 **DIR Registration.** City may not enter into the Contract with a bidder without proof that the bidder and its Subcontractors are registered with the DIR to perform public work pursuant to Labor Code § 1725.5, subject to limited legal exceptions.

9. **Workers' Compensation Certification.** Pursuant to Labor Code § 1861, by signing this Contract, Contractor certifies as follows: "I am aware of the provisions of Labor Code § 3700 which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the Work on this Contract."

10. **Conflicts of Interest.** Contractor, its employees, Subcontractors, and agents may not have, maintain, or acquire a conflict of interest in relation to this Contract in violation of any City ordinance or requirement, or in violation of any California law, including Government Code § 1090 et seq., or the Political Reform Act, as set forth in Government Code § 81000 et seq. and its accompanying regulations. Any violation of this Section constitutes a material breach of the Contract.

11. **Independent Contractor.** Contractor is an independent contractor under this Contract and will have control of the Work and the means and methods by which it is performed. Contractor and its Subcontractors are not employees of City and are not entitled to participate in any health, retirement, or any other employee benefits from City.

12. **Notice.** Any notice required by or pursuant to the Contract Documents must be made in writing, signed, dated, and sent to the other party by personal delivery, U.S. Mail, a reliable overnight delivery service, or by email as a PDF file. Notice is deemed effective upon delivery, except that service by U.S. Mail is deemed effective on the second working day after deposit for delivery. Notice for each party must be given as follows:

Draft

City:

Silicon Valley Power
881 Martin Avenue
Santa Clara, CA 95050
Ted Salazar
Tsalazar@santaclaraca.gov

Copy to: Business Services
SVPcontracts@santaclaraca.gov

Contractor:

West Valley Construction, Inc.
603 Campbell Technology Parkway
Campbell, CA 95008
M. Jonathan Robb, Jr.
jrobb@wvcc.com

Draft

13. General Provisions.

13.1 Assignment and Successors. Contractor may not assign its rights or obligations under this Contract, in part or in whole, without City's written consent. This Contract is binding on Contractor's and City's lawful heirs, successors and permitted assigns.

13.2 Third Party Beneficiaries. There are no intended third party beneficiaries to this Contract.

13.3 Governing Law and Venue. This Contract will be governed by California law and venue will be in the Santa Clara County Superior Court, and no other place. Contractor waives any right it may have pursuant to Code of Civil Procedure § 394, to file a motion to transfer any action arising from or relating to this Contract to a venue outside of Santa Clara County, California.

13.4 Amendment. No amendment or modification of this Contract will be binding unless it is in a writing duly authorized and signed by the parties to this Contract.

13.5 Integration. This Contract and the Contract Documents incorporated herein, including authorized amendments or Change to Call Orders thereto, constitute the final, complete, and exclusive terms of the agreement between City and Contractor.

13.6 Severability. If any provision of the Contract Documents is determined to be illegal, invalid, or unenforceable, in whole or in part, the remaining provisions of the Contract Documents will remain in full force and effect.

13.7 Iran Contracting Act. If the Maximum Price exceeds $1,000,000, Contractor certifies, by signing below, that it is not identified on a list created under the Iran Contracting Act, Public Contract Code § 2200 et seq. (the "Act"), as a person engaging in investment activities in Iran, as defined in the Act, or is otherwise expressly exempt under the Act.

13.8 Authorization. Each individual signing below warrants that he or she is authorized to do so by the party that he or she represents, and that this Contract is legally binding on that party. If Contractor is a corporation, signatures from two officers of the corporation are required pursuant to California Corporations Code § 313.

[*Signatures are on the following page*.]

Draft

The parties agree to this Contract as witnessed by the signatures below:

CITY:

s/_____

_____
Name, Title

Date: _____

Approved as to form:

s/_____

_____
Name, Title

Date: _____

Attest:

s/_____

_____
Name, Title

Date: _____

CONTRACTOR: _____
Business Name

s/_____

Seal:

_____
Name, Title

Date: _____

Second Signature (See Section 13.8):

s/_____

_____
Name, Title

Date: _____

_____
Contractor's California License Number(s) and Expiration Date(s)

Draft

Payment Bond

City of Santa Clara ("City") and _____ ("Contractor") have entered into a contract for work on the Fiber Optic Aerial and Substructure Projects ("Project"). The Contract is incorporated by reference into this Payment Bond ("Bond").

1. **General.** Under this Bond, Contractor as principal and _____, its surety ("Surety"), are bound to City as obligee in an amount not less than $_____, based on 100% of the Maximum Price as specified in Section 5 of the Contract, under California Civil Code § 9550 et seq., to ensure payment to authorized claimants. This Bond is binding on the respective successors, assigns, owners, heirs, or executors of Surety and Contractor.

2. **Surety's Obligation.** If Contractor or any of its Subcontractors fails to pay a person authorized in California Civil Code § 9100 to assert a claim against a payment bond, any amounts due under the Unemployment Insurance Code with respect to work or labor performed under the Contract, or any amounts required to be deducted, withheld, and paid over to the Employment Development Department from the wages of employees of Contractor and its Subcontractors under California Unemployment Insurance Code § 13020 with respect to the work and labor, then Surety will pay the obligation.

3. **Beneficiaries.** This Bond inures to the benefit of any of the persons named in California Civil Code § 9100, so as to give a right of action to those persons or their assigns in any suit brought upon this Bond. Contractor must promptly provide a copy of this Bond upon request by any person with legal rights under this Bond.

4. **Duration.** If Contractor promptly makes payment of all sums for all labor, materials, and equipment furnished for use in the performance of the Work required by the Contract, in conformance with the time requirements set forth in the Contract and as required by California law, Surety's obligations under this Bond will be null and void. Otherwise, Surety's obligations will remain in full force and effect.

5. **Waivers.** Surety waives any requirement to be notified of alterations to the Contract or extensions of time for performance of the Work under the Contract. Surety waives the provisions of Civil Code §§ 2819 and 2845. City waives the requirement of a new bond for any supplemental contract under Civil Code § 9550. Any notice to Surety may be given in the manner specified in the Contract and sent to Surety as follows:

   Attn: _____
   Address: _____
   City/State/Zip: _____
   Phone: _____
   Email: _____

6. **Law and Venue.** This Bond will be governed by California law, and venue for any dispute pursuant to this Bond will be in the Santa Clara County Superior Court, and no other place. Surety will be responsible for City's attorneys' fees and costs in any action to enforce the provisions of this Bond.

[Signatures are on the following page.]

Draft

7. Effective Date; Execution. This Bond is entered into and is effective on _____, 20__.

SURETY:

_____
Business Name

s/_____ _____
Date

_____
Name, Title

(Attach Acknowledgment with Notary Seal and Power of Attorney)

CONTRACTOR:

_____
Business Name

s/_____ _____
Date

_____
Name, Title

APPROVED AS TO FORM:

s/ _____ _____
Date

_____
Name, Title

END OF PAYMENT BOND

Draft

Performance Bond

City of Santa Clara ("City") and _____ ("Contractor") have entered into a contract for work on the Fiber Optic Aerial and Substructure Projects ("Project"). The Contract is incorporated by reference into this Performance Bond ("Bond").

1. **General.** Under this Bond, Contractor as principal and _____, its surety ("Surety"), are bound to City as obligee for an amount not less than $_____, based on 100% of the Maximum Price as specified in Section 5 of the Contract, to ensure Contractor's faithful performance of its obligations under the Contract. This Bond is binding on the respective successors, assigns, owners, heirs, or executors of Surety and Contractor.

2. **Surety's Obligations.** Surety's obligations are co-extensive with Contractor's obligations under the Contract. If Contractor fully performs its obligations under the Contract, including its warranty obligations under the Contract, Surety's obligations under this Bond will become null and void. Otherwise, Surety's obligations will remain in full force and effect.

3. **Waiver.** Surety waives any requirement to be notified of and further consents to any alterations to the Contract made under the applicable provisions of the Contract Documents, including changes to the scope of Work or extensions of time for performance of Work under the Contract. Surety waives the provisions of Civil Code §§ 2819 and 2845.

4. **Application of Contract Balance.** Upon making a demand on this Bond, City will make the Contract Balance available to Surety for completion of the Work under the Contract. For purposes of this provision, the Contract Balance is defined as the total amount payable by City to Contractor as the Maximum Price minus amounts already paid to Contractor, and minus any liquidated damages, credits, or backcharges to which City is entitled under the terms of the Contract.

5. **Contractor Default.** Upon written notification from City of Contractor's termination for default under Article 13 of the Contract General Conditions, time being of the essence, Surety must act within the time specified in Article 13 to remedy the default through one of the following courses of action:

   5.1 Arrange for completion of the Work under the Contract by Contractor, with City's consent, but only if Contractor is in default solely due to its financial inability to complete the Work;

   5.2 Arrange for completion of the Work under the Contract by a qualified contractor acceptable to City, and secured by performance and payment bonds issued by an admitted surety as required by the Contract Documents, at Surety's expense; or

   5.3 Waive its right to complete the Work under the Contract and reimburse City the amount of City's costs to have the remaining Work completed.

6. **Surety Default.** If Surety defaults on its obligations under the Bond, City will be entitled to recover all costs it incurs due to Surety's default, including legal, design professional, or delay costs.

7. **Notice.** Any notice to Surety may be given in the manner specified in the Contract and sent to Surety as follows:

   Attn: _____

Draft

Address: _____
City/State/Zip: _____
Phone: _____
Fax: _____
Email: _____

8. **Law and Venue.** This Bond will be governed by California law, and venue for any dispute pursuant to this Bond will be in the Santa Clara County Superior Court, and no other place. Surety will be responsible for City's attorneys' fees and costs in any action to enforce the provisions of this Bond.

9. **Effective Date; Execution.** This Bond is entered into and effective on _____, 20___.

SURETY:

_____
Business Name

s/_____ _____
Date

_____
Name, Title

(Attach Acknowledgment with Notary Seal and Power of Attorney)

CONTRACTOR:

_____
Business Name

s/_____ _____
Date

_____
Name, Title

APPROVED AS TO FORM:

s/ _____ _____
Date

_____
Name, Title

END OF PERFORMANCE BOND

Draft

General Conditions

Article 1 - Definitions

Definitions. The following definitions apply to all of the Contract Documents unless otherwise indicated, e.g., additional definitions that apply solely to the Specifications or other technical documents. Defined terms and titles of documents are capitalized in the Contract Documents, with the exception of the following (in any tense or form): “day,” “furnish,” “including,” “install,” “work day,” or “working day.”

Allowance means a specific amount that must be included in the Base Bid set forth in the Bid Proposal form, for a specified purpose.

Article, as used in these General Conditions, means a numbered Article of the General Conditions, unless otherwise indicated by the context.

Call Order has the meaning set forth in Section 4 of the Contract.

Call Order Price means the total not-to-exceed amount for performance of the Work set forth in a Call Order, based on the unit price(s) in the Bid Schedule, and as may be amended by Change to Call Order(s).

Call Order Time means the time specified for complete performance of the Work in a Call Order, as set forth in the Call Order and as may be amended by Change to Call Order.

Change to Call Order means a written document duly approved and executed by City, which changes the scope of Work for a Call Order, payment for the Work under a Call Order, or the Call Order Time.

Chief Electric Utility Officer means the director of the Electric Utility Department, also known as Silicon Valley Power, and his or her authorized delegee(s).

City means the City of Santa Clara, acting through its City Council, officers, employees, City Engineer, and any other authorized representatives.

City Council means the City Council of the City of Santa Clara, California, and its authorized delegee(s).

City Engineer means the City Engineer for City and his or her authorized delegee(s).

Claim means a separate demand by Contractor for a change in compensation for a Call Order or the Call Order Time, that has previously been submitted to City in accordance with the requirements of the Contract Documents, and which has been rejected by City, in whole or in part; a written demand by Contractor disputing a unilateral Change to Call Order or a portion thereof; or a written demand by Contractor objecting to the amount of Final Call Order Payment.

Contract means the signed agreement between City and Contractor for performing the Work required for the Project, and all documents expressly incorporated therein.

Contract Documents means, collectively, all of the documents listed as such in Section 2 of the Contract. The Contract Documents do not include documents provided “For Reference Only,” or documents that are intended solely to provide information regarding existing conditions.

Contractor means the individual, partnership, corporation, or joint venture that has signed the Contract with City to perform the Work.

Draft

Day means a calendar day unless otherwise specified.

Design Professional means the licensed individual(s) or firm(s) retained by City to provide architectural, engineering, or other design professional services for the Project. If no Design Professional has been retained for the Work under a Call Order, any reference to Design Professional is deemed to refer to the Engineer.

DIR means the California Department of Industrial Relations.

Director means the director of the Department of Public Works and his or her authorized delegee(s).

Drawings has the same meaning as Plans.

Engineer means, for a Project administered by the City's Department of Public Works, the City Engineer and his or her authorized delegees; for a Project administered by the City's Water & Sewer Utilities, the Director of Water and Sewer Utilities and his or her authorized delegees; and for a Project administered by Silicon Valley Power, the Chief Electric Utility Officer and his or her authorized delegees.

Excusable Delay is defined in Section 5.3(B), Excusable Delay.

Extension Term has the meaning provided in Section 6.1 of the Contract.

Extra Work means new or unforeseen work related to a Call Order, as determined by the Engineer in his or her sole discretion, including Work that was not part of or incidental to the scope of the Work when the Contractor's bid was submitted or the scope of Work in a Call Order; Work that is substantially different from the Work as described in the Contract Documents at bid time or the Work as described in the Call Order; or Work that results from a substantially differing and unforeseeable condition.

Final Completion means Contractor has fully completed all of the Work required by the applicable Call Order to the City's satisfaction, including all punch list items and any required commissioning or training, and has provided the City with all required submittals including the instructions and manuals, product warranties, and as-built drawings, if applicable.

Final Call Order Payment means final payment to Contractor for any unpaid Work under a Call Order, including release of undisputed retention (if applicable), less amounts withheld or deducted pursuant to the Contract Documents.

Furnish means to purchase and deliver for the Project.

Government Code Claim means a claim submitted pursuant to California Government Code § 900 et seq.

Hazardous Materials means any substance or material identified as hazardous under any Laws, or any other substance or material that may be considered hazardous or otherwise subject to Laws governing handling, disposal, or cleanup.

Including, whether or not capitalized, means "including, but not limited to," unless the context clearly requires otherwise.

Inspector means the individual(s) or firm(s) retained or employed by City to test and/or inspect the workmanship, materials, and manner of construction of the Project and its components to ensure compliance with the Contract Documents and all Laws.

Draft

Install means to fix in place for materials, and to fix in place and connect for equipment.

Laws means all applicable local, state, and federal laws, regulations, rules, codes, ordinances, permits, orders, and the like enacted or imposed by or under the auspices of any governmental entity with jurisdiction over any of the Work or any performance of the Work, including health and safety requirements.

Maximum Price has the meaning set forth in Section 5 of the Contract.

Non-Excusable Delay is defined in Section 5.3(D), Non-Excusable Delay.

Plans means the City-provided plans, drawings, details, or graphical depictions of the Project requirements and/or individual Call Order requirements, but does not include Shop Drawings.

Project means the public works project referenced in the Contract, which is comprised of any and all on-call Work directed by City pursuant to individual Call Orders.

Project Manager means the individual designated by City to oversee and manage the Project on City's behalf and may include his or her authorized delegee(s) when the Project Manager is unavailable. If no Project Manager has been designated for this Project, any reference to Project Manager is deemed to refer to the Engineer.

Project Site means the location(s) where Work is to be performed as specified in a Call Order.

Recoverable Costs is defined in Section 5.3(F), Recoverable Costs.

Request for Information or **RFI** means Contractor's written request for information about the Contract Documents, the Work or the Project, submitted to City in the manner and format specified by City.

Section, when capitalized in these General Conditions, means a numbered section or subsection of the General Conditions, unless the context clearly indicates otherwise.

Shop Drawings means drawings, plan details or other graphical depictions prepared by or on behalf of Contractor, and subject to City acceptance, which are intended to provide details for fabrication, installation, and the like, of items required by or shown in the Plans or Specifications.
Specialty Work means Work that must be performed by a specialized Subcontractor with the specified license or other special certification, and that the Contractor is not qualified to self-perform.

Specifications means the technical, text specifications describing the Project requirements and/or individual Call Order requirements, which are prepared for and incorporated into the Contract by or on behalf of City, and does not include the Contract, General Conditions or Special Conditions.

Standard Details means the latest version of the City's standard details and technical standards, including the City of Santa Clara Standard Details, available at https://www.santaclaraca.gov/our-city/departments-g-z/public-works/engineering/technical-documents, and the Silicon Valley Power Technical Standards, which may be available at https://www.siliconvalleypower.com/svp-and-community/rules-and-regulations and/or provided by City upon request.

Standard Plans means the latest version of the State of California Department of Transportation Standard Plans.

Draft

Subcontractor means an individual, partnership, corporation, or joint venture retained by Contractor directly or indirectly through a subcontract to perform a specific portion of the Work. The term Subcontractor applies to subcontractors of all tiers, unless otherwise indicated by the context. A third party such as a utility performing related work on the Project is not a Subcontractor, even if Contractor must coordinate its Work with the third party.

SVP means Silicon Valley Power, the City's municipal electric utility.

Technical Specifications has the same meaning as Specifications.

Term has the meaning provided in Section 6 of the Contract.

Work means all of the construction and services necessary for or incidental to completing the Work described in a Call Order in conformance with the requirements of the Contract Documents.

Work Day or **Working Day**, whether or not capitalized, means a weekday when the City is open for business, and does not include the following holidays observed by the City. If a holiday falls on a Saturday, the preceding Friday will be the holiday. If a holiday falls on a Sunday, the following Monday will be the holiday.

(A) New Year's Day, January 1;
(B) Martin Luther King Jr.'s Birthday, third Monday in January;
(C) Presidents' Day, third Monday in February;
(D) Spring Holiday, the Friday before Easter Sunday;
(E) Memorial Day, last Monday in May;
(F) Independence Day, July 4;
(G) Labor Day, first Monday in September;
(H) Admission Day, September 9;
(I) Indigenous Peoples' Day, second Monday in October;
(J) Veterans' Day, November 11;
(K) Thanksgiving Day;
(L) The Day following Thanksgiving Day;
(M) Christmas Day and City Closure, December 25-31; and
(N) Each day appointed by the Governor of California and formally recognized by the City Council as a day of mourning, thanksgiving, or special observance.

Worksite means the place or places where the Work is performed, which includes, but may extend beyond the Project Site, including separate locations for staging, storage, or fabrication.

Article 2 - Roles and Responsibilities

2.1 City.

(A) ***City Council.*** The City Council has final authority in all matters affecting the Project, except to the extent it has delegated authority to the Engineer.

(B) ***Engineer.*** The Engineer, acting within the authority conferred by the City Council, is responsible for administration of the Project on behalf of City, including authority to provide directions to the Design Professional and to Contractor to ensure proper and timely completion of each Call Order (Attachment D). The Engineer's decisions are final and conclusive within the scope of his or her authority, including interpretation of the Contract Documents.

(C) ***Project Manager.*** The Project Manager assigned to the Project will be the primary point of contact for the Contractor and will serve as City's representative for

Draft

administration of each Call Order on behalf of City, including coordination and scheduling of each Call Order. Unless otherwise specified, all of Contractor's communications to City (in any form) will go to or through the Project Manager. City reserves the right to reassign the Project Manager role at any time or to delegate duties to additional City representatives, without prior notice to or consent of Contractor.

(D) ***Design Professional.*** The Design Professional is responsible for the overall design for each Call Order and, to the extent authorized by City, may act on City's behalf to ensure performance of the Work in compliance with the Plans and Specifications, including any design changes authorized by Change to Call Order. The Design Professional's duties may include review of Contractor's submittals, visits to any Worksite, inspecting the Work, evaluating test and inspection results, and participation in Project-related meetings, including pre-construction conferences, weekly meetings, and coordination meetings for Call Orders, if any. The Design Professional's interpretation of the Plans or Specifications is final and conclusive.

2.2 Contractor.

(A) ***General.*** Contractor must provide all labor, materials, supplies, equipment, services, and incidentals necessary to perform and timely complete the Work in strict accordance with the Contract Documents, and in an economical and efficient manner in the best interests of City, and with minimal inconvenience to the public.

(B) ***Responsibility for the Work and Risk of Loss.*** Contractor is responsible for supervising and directing all aspects of the Work to facilitate the efficient and timely completion of the Work. Contractor is solely responsible for and required to exercise full control over the Work, including the construction means, methods, techniques, sequences, procedures, safety precautions and programs, and coordination of all portions of the Work with that of all other contractors and Subcontractors, except to the extent that the Contract Documents provide other specific instructions. Contractor's responsibilities extend to any plan, method or sequence suggested, but not required by City or specified in the Contract Documents. From the date of commencement of the Work under a Call Order until either the date on which City formally accepts the Work or the effective date of termination of the Contract, whichever is later, Contractor bears all risks of injury or damage to the Work and the materials and equipment delivered to any Worksite, by any cause including fire, earthquake, wind, weather, vandalism or theft, subject to the limitations of Laws, including Public Contract Code § 7105.

(C) ***Project Administration.*** Contractor must provide sufficient and competent administration, staff, and skilled workforce necessary to perform and timely complete the Work in accordance with the Contract Documents. Before starting the Work, Contractor must designate in writing and provide complete contact information, including telephone numbers, email address, and emergency contact information, for the officer or employee in Contractor's organization who is to serve as Contractor's primary representative for the Project, and who has authority to act on Contractor's behalf. A Subcontractor may not serve as Contractor's primary representative.

(D) ***On-Site Superintendent.*** Unless otherwise specified by City, Contractor must, at all times during performance of the Work, provide a qualified and competent full-time superintendent acceptable to City, and assistants as necessary, who must be physically present at the Project Site while any aspect of the Work is being performed. The superintendent must have full authority to act and communicate on behalf of Contractor, and Contractor shall be bound by the superintendent's communications to City. City's approval of the superintendent is required before the Work commences. Contractor must also provide emergency contact information for the superintendent. If City is not satisfied with the superintendent's performance, City may request a qualified replacement of the

Draft

superintendent. Failure to comply may result in temporary suspension of the Work, at Contractor's sole expense and with no extension of Call Order Time, until an approved superintendent is physically present to supervise the Work. Contractor must provide written notice to City, as soon as practicable, and receive City's approval, before replacing the superintendent.

(E) ***Standards.*** Contractor must, at all times, ensure that the Work is performed in an efficient, skillful manner following best practices and in full compliance with the Contract Documents, Laws, all rules and regulations of public utilities, and applicable manufacturer's recommendations. Contractor has a material and ongoing obligation to provide true and complete information, to the best of its knowledge, with respect to all records, documents, or communications pertaining to each Call Order, including oral or written reports, statements, certifications, Change to Call Order requests, or Claims.

(F) ***Meetings.*** Unless otherwise specified by City, Contractor, its project manager, superintendent and any primary Subcontractors requested by City, must conduct and/or attend, as applicable, the meetings specified in this subsection in connection with the Work under a Call Order. For each meeting, Contractor must prepare meeting minutes and submit the meeting minutes to City following the meeting.

(1) *Pre-Construction Conference.* Contractor, its project manager, superintendent, authorized representative responsible for scheduling, and any primary Subcontractors and/or key personnel requested by City, must attend a pre-construction conference. City will designate a date and time for a pre-construction conference with Contractor following City's issuance of a Call Order. The parties will discuss coordination between City and Contractor and Project administration procedures, including, but not limited to, schedules, personnel and vehicle permit procedures, use of premises, location for temporary facilities at the Project Site, security, submittal procedures, utility shutdown procedures, inspection and testing procedures, control and reference point survey procedures, and Contractor's safety program, as applicable. Contractor must present City with the following information or documents at the conference for City's review and acceptance before the Work commences:

(a) Name, 24-hour contact information, and qualifications of the proposed on-site superintendent for the Call Order;

(b) List of all key personnel and their complete contact information, including email addresses and telephone numbers during regular hours and after hours;

(c) Staging plans that identify the sequence of the Work, including any phases and alternative sequences or phases, with the goal of minimizing the impacts on residents, businesses and other operations in the vicinity of the Call Order;

(d) Contractor's traffic control and detour plan and any other traffic control plans associated with the staging plans, that are signed and stamped by a licensed engineer;

(e) Contractor's draft baseline schedule for the Work as required under Section 5.2, if requested by City;

(f) Submittal schedule with list of Call Order submittals that require City review, and list of the proposed material suppliers;

Draft

(g) Draft schedule of values as required under Section 8.1, to be finalized prior to Contractor's submission of the first application for payment, if requested by City;

(h) Letter of authorization to execute Change to Call Order(s) on behalf of Contractor; and

(i) Any other documents specified in the Special Conditions or Call Order.

(2) *Weekly Progress Meetings*. Contractor, its project manager, superintendent, and any Subcontractors and/or key personnel requested by City, must attend weekly Project progress meetings scheduled with City. The progress meetings will be held at Contractor's office at the Project Site unless otherwise directed by City. The subjects for discussion at the weekly progress meetings may include, but are not limited to, any meeting minutes from a previous meeting; review of progress of the Work since the previous meeting; Work schedules, including progress schedules, delivery schedules, and adjustments thereto; the status of submittals, RFIs, or Change to Call Order(s); the Contractor's safety program activities and results, including reports on any serious injuries and/or damage accidents; and any other items affecting the progress of Work. Contractor shall prepare an agenda for progress meeting(s). If there are any questions from City at a progress meeting that require further response from Contractor, Contractor must respond to those questions in writing within five days following the meeting.

(3) *Special Meetings*. At any time during the progress of the Work, City may schedule special meetings with the Contractor, including, but not limited to, meetings in emergency situations. Contractor, its project manager, superintendent, and any Subcontractors and/or key personnel requested by City, must attend any such special meetings, as directed by City.

(4) *Safety Meetings*. Contractor must conduct monthly safety committee meetings and weekly toolbox safety talks with its workers.

(5) *Coordination Meetings*. If applicable, Contractor shall hold coordination meetings with other parties relating to other work being performed on or near the Project Site or in relation to the Work under a Call Order, including work or activities performed by City, other contractors, or other utility owners. Contractor shall plan, coordinate, and schedule any such meetings with utility companies and City forces installing utilities. At least five days in advance of any such meeting, Contractor shall notify the Engineer and invite the Engineer to attend the meeting. Contractor shall be responsible for presiding over these meetings, as well as preparing and distributing meeting minutes within three working days following any such meeting.

(G) ***Construction Records.*** Contractor shall maintain up-to-date, thorough, legible, and dated daily job reports, which document all significant activity on each Call Order for each day that Work is performed for the Call Order. The daily report for each day must include the number of workers by trade at the Project Site, including the hours worked by each worker with title; the equipment used to perform the Work; identification of Subcontractors performing Work; primary Work activities; major deliveries; problems encountered, including injuries, if any; weather and site conditions; and delays, if any. Contractor must submit the daily job reports to the City either at the close of the same day to which the daily job report pertains or the following morning. Contractor shall take date and time-stamped photographs to document general progress of each Call Order, including site conditions prior to construction activities, before and after photographs at

Draft

offset trench laterals, existing improvements and utilities, damage and restoration. Contractor shall maintain copies of all subcontracts, Project-related correspondence with Subcontractors, and records of meetings with Subcontractors. Upon request by the City, Contractor shall permit inspection of and/or provide copies of any of these construction records.

(H) ***Responsible Party.*** Contractor is solely responsible to City for the acts or omissions of any Subcontractors, or any other party or parties performing portions of the Work or providing equipment, materials or services for or on behalf of Contractor or the Subcontractors. Upon City's written request, Contractor must promptly and permanently remove from the Work, at no cost to City, any employee or Subcontractor or employee of a Subcontractor who the Engineer has determined to be incompetent, intemperate or disorderly, or who has failed or refused to perform the Work as required under the Contract Documents. Contractor shall ensure that no alcohol, firearms, weapons, or controlled substances enter or are used at the Project Site.

(I) ***Correction of Defects.*** Contractor must promptly correct, at Contractor's sole expense, any Work that is determined by City to be deficient or defective in any way, including workmanship, materials, parts, or equipment, as well as any Work that is impacted by deficient of defective Work. Workmanship, materials, parts, or equipment that do not conform to the requirements under the Contract Documents, as determined by City, will be considered defective and subject to rejection. Contractor must also promptly correct, at Contractor's sole expense, any Work performed beyond the lines and grades shown on the Plans or established by City, and any Extra Work performed without City's prior written approval. If Contractor fails to correct or to take reasonable steps toward correcting Work contemplated by this paragraph within five days following notice from City, or within the time specified in City's notice to correct, City may elect to have the Work corrected by its own forces or by a third party, in which case the cost of correction will be deducted from payment otherwise due to Contractor. If City elects to correct the Work due to Contractor's failure or refusal to do so, City or its agents will have the right to take possession of and use any equipment, supplies, or materials available at the Project Site or any Worksite on City property, in order to effectuate the correction, at no extra cost to City. Contractor's warranty obligations under Section 11.2, Warranty, will not be waived nor limited by City's actions to correct Work under these circumstances. Alternatively, City may elect to retain the Work, and deduct the difference in value, as determined by the Engineer, from payments otherwise due to Contractor. This paragraph also applies to any defective Work performed by Contractor during the one-year warranty period under Section 11.2.

(1) Contractor shall also be responsible for the costs to correct other work that is being performed on or adjacent to the Project Site that is impacted by the defective Work of Contractor and the City may deduct those costs from payment otherwise due Contractor.

(2) Contractor is responsible for all claims, costs, losses, damages, expenses, and liabilities incurred or sustained by City or Contractor related to City's investigation, assessment, and/or remedy of defective Work.

(J) ***Contractor's Records.*** Contractor must maintain all of its records relating to the Work in any form, including paper documents, photos, videos, electronic records, approved samples, and the construction records required pursuant to paragraph (G), above. Records subject to this provision include complete Project cost records and records relating to preparation of Contractor's bid, including estimates, take-offs, and price quotes or bids.

Draft

(1) Contractor's cost records must include all supporting documentation, including original receipts, invoices, and payroll records, evidencing its direct costs to perform the Work, including, but not limited to, costs for labor, materials, and equipment. Each cost record should include, at a minimum, a description of the expenditure with references to the applicable requirements of the Contract Documents, the amount actually paid, the date of payment, and whether the expenditure is part of the original Call Order Price, related to an executed Change to Call Order, or otherwise categorized by Contractor as Extra Work. Contractor's failure to comply with this provision as to any claimed cost operates as a waiver of any rights to recover the claimed cost.

(2) Contractor must continue to maintain its Project-related records in an organized manner for a period of five years after expiration of the Term or any Extension Term. Subject to prior notice to Contractor, City is entitled to inspect or audit any of Contractor's records relating to the Project during Contractor's normal business hours. Contractor's records may also be subject to examination and audit by the California State Auditor, pursuant to Government Code § 8546.7. The record-keeping requirements set forth in this subsection 2.2(J) will survive expiration or termination of the Contract.

(K) ***Copies of Project Documents.*** Contractor and its Subcontractors must keep copies, at the Project Site, of all Work-related documents, including the Contract, permit(s), Plans, Specifications, addenda, Contract amendments, Change to Call Order(s), RFIs and RFI responses, Shop Drawings, as-built drawings, schedules, daily records, testing and inspection reports or results, and any related written interpretations. These documents must be available to City for reference at all times during the Term or Extension Term.

(L) ***Quality Control.*** Contractor is responsible for implementing quality control activities to ensure that all materials, products, equipment, services, and workmanship meet the quality requirements of the Specifications and Plans, and that the Work complies with the Contract Documents. The quality control activities must include, at a minimum, identification of quality standards and references, procedures to ensure activities and the Work comply with the quality standards, and testing and inspection to verify quality of materials and workmanship. When no quality basis is prescribed in the Contract Documents, the quality and testing procedures shall be in accordance with the best acceptable practices of the construction industry for the locale of the Project, for projects of this type, or standards set by engineering or technical societies, whichever is more stringent. Contractor must employ and assign knowledgeable and skilled personnel to perform quality control functions to ensure that the Work complies with the requirements of the Contract Documents.

2.3 Subcontractors.

(A) ***General.*** All Work which is not performed by Contractor with its own forces must be performed by Subcontractors. City reserves the right to approve or reject any and all Subcontractors proposed to perform the Work, for reasons including the Subcontractor's poor reputation, lack of relevant experience, financial instability, and lack of technical ability or adequate trained workforce. Each Subcontractor must obtain a City business license before performing any Work.

(B) ***Contractual Obligations.*** Contractor must require each Subcontractor to comply with the provisions of the Contract Documents as they apply to the Subcontractor's portion(s) of the Work, including the generally applicable terms of the Contract Documents, and to likewise bind their subcontractors. Contractor shall provide that the rights that each Subcontractor may have against any manufacturer, distributor, or

Draft

supplier for breach of warranty or guarantee relating to items provided by the Subcontractor for the Project, will be assigned to City. Nothing in these Contract Documents creates a contractual relationship between a Subcontractor and City, but City is deemed to be a third-party beneficiary of the contract between Contractor and each Subcontractor.

(C) ***Termination.*** If the Contract is terminated, each Subcontractor's agreement must be assigned by Contractor to City, subject to the prior rights of any surety, but only if and to the extent that City accepts, in writing, the assignment by written notification, and assumes all rights and obligations of Contractor pursuant to each such subcontract agreement.

(D) ***Substitution of Subcontractor.*** If Contractor requests substitution of a listed Subcontractor under Public Contract Code § 4107, Contractor is solely responsible for all costs City incurs in responding to the request, including legal fees and costs to conduct a hearing, and any increased subcontract cost to perform the Work that was to be performed by the listed Subcontractor. If City determines that a Subcontractor is unacceptable to City based on the Subcontractor's failure to satisfactorily perform its Work, or for any of the grounds for substitution listed in Public Contract Code § 4107(a), City may request removal of the Subcontractor from the Work. Upon receipt of a written request from City to remove a Subcontractor pursuant to this paragraph, Contractor shall immediately remove the Subcontractor from the Work and, at no further cost to City, will either (1) self-perform the remaining Work to the extent that Contractor is duly licensed and qualified to do so, or (2) substitute a Subcontractor that is acceptable to City, in compliance with Public Contract Code § 4107, as applicable.

2.4 Coordination of Work.

(A) ***Concurrent Work.*** City reserves the right to perform, have performed, or permit performance of other work on or adjacent to the Project Site while the Work is being performed for the Project. Contractor is responsible for coordinating its Work with other work being performed on or adjacent to the Project Site, including by any utility companies or agencies, and must avoid hindering, delaying, or interfering with the work of other contractors, individuals, or entities, and must ensure safe and reasonable site access and use as required or authorized by City. To the full extent permitted by law, Contractor must hold harmless and indemnify City against any and all claims arising from or related to Contractor's avoidable, negligent, or willful hindrance of, delay to, or interference with the work of any utility company or agency or another contractor or subcontractor.

(B) ***Coordination.*** If Contractor's Work will connect or interface with work performed by others, Contractor is responsible for independently measuring and visually inspecting such work to ensure a correct connection and interface. Contractor is responsible for any failure by Contractor or its Subcontractors to confirm measurements before proceeding with connecting Work. Before proceeding with any portion of the Work affected by the construction or operations of others, Contractor must give the Project Manager prompt written notification of any defects Contractor discovers which will prevent the proper execution of the Work. Failure to give notice of any known or reasonably discoverable defects will be deemed acknowledgement by Contractor that the work of others is not defective and will not prevent the proper execution of the Work. Contractor must also promptly notify City if work performed by others, including work or activities performed by City's own forces, is operating to hinder, delay, or interfere with Contractor's timely performance of the Work. City reserves the right to backcharge Contractor for any additional costs incurred due to Contractor's failure to comply with the requirements in this Section 2.4.

Draft

2.5 Submittals. Unless otherwise specified by City, Contractor must submit to the Engineer for review and acceptance, all schedules, reports, Shop Drawings, samples, test specimens, product data, and similar submittals required for the Call Order, as further specified in the Contract Documents. Unless otherwise specified, all submittals, including Requests for Information, are subject to the general provisions of this Section, as well as specific submittal requirements that may be included elsewhere in the Contract Documents, including the General Requirements and Specifications. At the pre-construction conference for a Call Order, or as otherwise requested by City in a Call Order, Contractor must submit a submittal schedule to the City that lists each submittal required for the Call Order, consistent with the Contract Documents, and the scheduled date of submission, consistent with any specified deadlines for submission set forth in the Call Order, and that accounts for City review and processing, as required by Document 01 33 00 of the General Requirements.

(A) ***General.*** Contractor is responsible for ensuring that all submittals are accurate and conform to the Contract Documents.

(B) ***Time and Manner of Submission.*** Contractor must ensure that its submittals are prepared and delivered in a manner consistent with the current City-accepted schedule for the Work and within the applicable time specified in the Contract Documents, or if no time is specified, in such time and sequence so as not to delay the performance of the Work or completion of the Call Order.

(C) ***Required Contents.*** Each submittal must include the Project name and Call Order number, Contractor's name and address, the name and address of any Subcontractor or supplier involved with the submittal, the date, and references to applicable Specification section(s) and/or drawing and detail number(s).

(D) ***Required Corrections.*** If corrections are required, Contractor must promptly make and submit any required corrections as specified in full conformance with the requirements of this Section, or other requirements that apply to that submittal.

(E) ***Effect of Review and Acceptance.*** Review and acceptance of a submittal by City will not relieve Contractor from complying with the requirements of the Contract Documents. Contractor is responsible for any errors in any submittal, and review or acceptance of a submittal by City is not an assumption of risk or liability by City.

(F) ***Enforcement.*** Any Work performed or any material furnished, installed, fabricated or used without City's prior acceptance of a required submittal is performed or provided at Contractor's risk, and Contractor may be required to bear the costs incident thereto, including the cost of removing and replacing such Work, repairs to other affected portions of the Work or material, and the cost of additional time or services required of City, including costs for the Design Professional, Project Manager, or Inspector.

(G) ***Excessive RFIs.*** A RFI will be considered excessive or unnecessary if City determines that the explanation or response to the RFI is clearly and unambiguously discernable from the Contract Documents. City's costs to review and respond to excessive or unnecessary RFIs may be deducted from payments otherwise due to Contractor.

(H) ***Availability of Samples***. Contractor must make available to City all approved samples on a continuous basis and at a convenient location.

2.6 Shop Drawings. When Shop Drawings are required by the Call Order or Specifications or requested by the Engineer, they must be prepared according to best practices at Contractor's expense. The Shop Drawings must be of a size and scale to clearly show all

Draft

necessary details. If City requires changes, the corrected Shop Drawings must be resubmitted to the Engineer for review within the time specified by the Engineer. For all Project components requiring Shop Drawings, Contractor will not furnish materials or perform any Work until the Shop Drawings for those components are accepted by City. Contractor is responsible for any errors or omissions in the Shop Drawings, shop fits and field corrections; any deviations from the Contract Documents; and for the results obtained by the use of Shop Drawings. Acceptance of Shop Drawings by City does not relieve Contractor of Contractor's responsibility.

2.7 Access to Work. Contractor must afford prompt and safe access to any Worksite by City and its employees, agents, or consultants authorized by City; and upon request by City, Contractor must promptly arrange for City representatives to visit or inspect manufacturing sites or fabrication facilities for items to be incorporated into the Work.

2.8 Personnel. Contractor and its Subcontractors must employ only competent and skillful personnel to perform the Work. Contractor and its Subcontractor's supervisors, security or safety personnel, and employees who have unescorted access to the Project Site must possess proficiency in English sufficient to read, understand, receive, and implement oral or written communications or instructions relating to their respective job functions, including safety and security requirements. Upon written notification from the Engineer, Contractor and its Subcontractors must immediately discharge any personnel who are incompetent, disorderly, disruptive, threatening, abusive, or profane, or otherwise refuse or fail to comply with the requirements of the Contract Documents or Laws, including Laws pertaining to health and safety. Any such discharged personnel may not be re-employed or permitted on any Project Site in any capacity without City's prior written consent.

Article 3 - Contract Documents

3.1 Interpretation of Contract Documents.

(A) ***Plans and Specifications.*** The Plans and Specifications included in the Contract Documents are complementary. If Work is shown on one but not on the other, Contractor must perform the Work as though fully described on both, consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the indicated results. The Plans and Specifications are deemed to include and require everything necessary and reasonably incidental to completion of the Work, whether or not particularly mentioned or shown. Contractor must perform all Work and services and supply all things reasonably related to and inferable from the Contract Documents. In the event of a conflict between the Plans and Specifications, the Specifications will control, unless the drawing(s) at issue are dated later than the Specification(s) at issue. Detailed drawings take precedence over general drawings, and large-scale drawings take precedence over smaller scale drawings. Any arrangement or division of the Plans and Specifications into sections is for convenience and is not intended to limit the Work required by separate trades. A conclusion presented in the Plans or Specifications is only a recommendation. Actual locations and depths must be determined by Contractor's field investigation. Contractor may request access to underlying or background information in City's possession that is necessary for Contractor to form its own conclusions.

(B) ***Duty to Notify and Seek Direction.*** If Contractor becomes aware of a changed condition in the Work, or of any ambiguity, conflict, inconsistency, discrepancy, omission, or error in the Contract Documents, including the Plans or Specifications, Contractor must promptly submit a Request for Information to the Engineer, using an RFI form acceptable to the City, and wait for a response from City before proceeding further with the related Work. The RFI must notify City of the issue, specify the affected Work activity,

Draft

specify the time criticality of the RFI, and request clarification, interpretation or direction. The Engineer's clarification, interpretation or direction will be final and binding on Contractor. If Contractor proceeds with the related Work before obtaining City's response, Contractor shall be responsible for any resulting costs, including the cost of correcting any incorrect or defective Work that results. Timely submission of a clear and complete RFI is essential to avoiding delay. Contractor must submit time critical RFIs sufficiently in advance of the scheduled start date of the affected Work to avoid delay of the Work. Delay resulting from Contractor's failure to submit a timely and complete RFI to the Engineer is Non-Excusable Delay. If Contractor believes that City's response to an RFI justifies a change to its compensation or Call Order Time, Contractor must perform the Work as directed, but may submit a timely Change to Call Order request in accordance with the Contract Documents. (See Articles 5 and 6.)

(C) ***Figures and Dimensions.*** In the event of a conflict between figures and scaled dimensions, figures control over scaled dimensions.

(D) ***Technical or Trade Terms.*** Any terms that have well-known technical or trade meanings will be interpreted in accordance with those meanings, unless otherwise specifically defined in the Contract Documents.

(E) ***Measurements.*** Contractor must verify all relevant measurements in the Contract Documents and at the Project Site before ordering any material or performing any Work, and will be responsible for the correctness of those measurements or for costs that could have been avoided by independently verifying measurements.

(F) ***Compliance with Laws.*** The Contract Documents are intended to comply with Laws and will be interpreted to comply with Laws. If Contractor believes that a requirement in the Contract Documents conflicts with Laws, then Contractor shall submit an RFI to City, in accordance with Section 3.1(B), above. Unless otherwise specified by City, in the event of a conflict or inconsistency among (1) the Contract Documents and Laws or (2) among different Laws, Contractor must comply with the most stringent requirement. If the Plans or Specifications require or describe products or execution of better quality, higher standard, or greater size than required by Laws, the Plans and Specifications will take precedence, provided the requirements therein comply with Laws. If there are no specific requirements for compliance with Laws in the Plans or Specifications, Contractor must nonetheless comply with the requirements of Laws.

(G) ***Manufacturer's Recommendations; Standards and Code Compliance.*** Unless more stringent requirements are set forth in the Plans or Specifications, Contractor must comply with manufacturer's instructions and recommendations, reference standards and building code research report requirements in preparing, fabricating, erecting, installing, applying, connecting, and finishing the Work. Contractor must secure City's advanced written consent for any proposed deviations from reference standards and building code research report requirements and manufacturer's instructions and recommendations. Contractor must document and explain all such deviations to City and provide an acknowledgement by the manufacturer that such deviations are acceptable and appropriate for the Work, if applicable.

3.2 Order of Precedence. Information included in one Contract Document but not in another will not be considered a conflict or inconsistency. Unless otherwise specified in the Special Conditions, in case of any conflict or inconsistency among the Contract Documents, the following order of precedence will apply, beginning from highest to lowest, with the most recent version taking precedent over an earlier version:

(A) Change to Call Order(s);
(B) Addenda;

Draft

(C) Contract;
(D) Call Order(s) and any attachments thereto;
(E) Special Conditions;
(F) General Conditions;
(G) General Requirements;
(H) Payment and Performance Bonds;
(I) Specifications;
(J) Plans;
(K) Notice of Award;
(L) Notice Inviting Bids;
(M) Instructions to Bidders;
(N) Contractor's Bid Proposal and attachments;
(O) the City's Standard Details, as applicable; and
(P) Any generic documents prepared by and on behalf of a third party, that were not prepared specifically for this Project, such as the Caltrans Standard Specifications, Caltrans Special Provisions, or Caltrans Standard Plans.

3.3 Caltrans Standard Specifications. Any reference to or incorporation of the Standard Specifications of the State of California, Department of Transportation ("Caltrans"), including "Standard Specifications," "Caltrans Specifications," "State Specifications," or "CSS," means the most current edition of Caltrans' Standard Specifications, unless otherwise specified ("Caltrans Standard Specifications"), including the most current amendments as of the date that Contractor's bid was submitted for this Project. The following provisions apply to use of or reference to the Caltrans Standard Specifications or Special Provisions:

(A) ***Limitations.*** The "General Provisions" of the Caltrans Standard Specifications, i.e., sections 1 through 9, do not apply to these Contract Documents with the exception of any specific provisions, if any, which are expressly stated to apply to these Contract Documents.

(B) ***Conflicts or Inconsistencies.*** If there is a conflict or inconsistency between any provision in the Caltrans Standard Specifications or Special Provisions and a provision of these Contract Documents, as determined by City, the provision in the Contract Documents will govern.

(C) ***Meanings.*** Terms used in the Caltrans Standard Specifications or Special Provisions are to be interpreted as follows:

(1) Any reference to the "Engineer" is deemed to mean the City Engineer.

(2) Any reference to the "Special Provisions" is deemed to mean the Special Conditions, unless the Caltrans Special Provisions are expressly included in the Contract Documents listed in Section 2 of the Contract.

(3) Any reference to the "Department" or "State" is deemed to mean City.

3.4 For Reference Only. Contractor is responsible for the careful review of any document, study, or report provided by City or appended to the Contract Documents solely for informational purposes and identified as "For Reference Only." Nothing in any document, study, or report so appended and identified is intended to supplement, alter, or void any provision of the Contract Documents. Contractor is advised that City or its representatives may be guided by information or recommendations included in such reference documents, particularly when making determinations as to the acceptability of proposed materials, methods, or changes in the Work. Any record drawings or similar final or accepted drawings or maps that are not part of the Contract Documents are

Draft

deemed to be For Reference Only. The provisions of the Contract Documents are not modified by any perceived or actual conflict with provisions in any document that is provided For Reference Only. Geotechnical data, reports, and analyses of any kind are "For Reference Only" documents, whether or not they are attached to the Contract Documents.

3.5 Current Versions. Unless otherwise specified by City, any reference to standard specifications, technical specifications, or any City or state codes or regulations means the latest specification, code, or regulation in effect on the date that bids were due.

3.6 Conformed Copies. If City prepares a conformed set of the Contract Documents following award of the Contract, it will provide Contractor with two hard copy (paper) sets, if requested, and one copy of the electronic file in PDF format. It is Contractor's responsibility to ensure that all Subcontractors, including fabricators, are provided with the conformed set of the Contract Documents at Contractor's sole expense.

3.7 Ownership. No portion of the Contract Documents may be used for any purpose other than completion of the Work, as required under a Call Order, without prior written consent from City. Contractor is deemed to have conveyed the copyright in any designs, drawings, specifications, Shop Drawings, or other documents (in paper or electronic form) developed by Contractor for the Work, and City will retain all rights to such works, including the right to possession.

Article 4 – Bonds, Indemnity, and Insurance

4.1 Payment and Performance Bonds. Within ten days following issuance of the Notice of Award, Contractor is required to provide a payment bond and a performance bond, each in the penal sum of not less than 100% of the Maximum Price, and each executed by Contractor and its surety using the bond forms included with the Contract Documents.

(A) ***Surety.*** Each bond must be issued and executed by a surety admitted in California. If an issuing surety cancels the bond or becomes insolvent, within seven days following written notice from City, Contractor must substitute a surety acceptable to City. If Contractor fails to substitute an acceptable surety within the specified time, City may, at its sole discretion, withhold payment from Contractor until the surety is replaced to City's satisfaction, or terminate the Contract for default.

(B) ***Supplemental Bonds for Increase in Maximum Price.*** If the Maximum Price increases during construction by five percent or more over the original Maximum Price, Contractor must provide supplemental or replacement bonds within ten days of written notice from City pursuant to this Section, covering 100% of the increased Maximum Price and using the bond forms included with the Contract Documents.

4.2 Responsibility and Indemnity.

(A) ***Limitation on Liability.*** City and each of its officers, employees, consultants and agents including, but not limited to, the City Council and Engineer, shall not be liable or accountable in any manner for loss or damage that may happen to any part of the Work; loss or damage to materials or other things used or employed in performing the Work; injury, sickness, disease, or death of any person; or damage to property resulting from any cause whatsoever except their sole negligence, willful misconduct or active negligence, attributable to performance or character of the Work, and Contractor releases all of the foregoing persons and entities from any and all such claims.

Draft

(B) ***Indemnification.*** To the fullest extent permitted by law (including, without limitation, California Civil Code § 2782), Contractor shall assume defense of, and indemnify and hold harmless, City and each of its officers, employees, consultants, and agents, including, but not limited to, the City Council and Engineer, from claims, suits, actions, losses and liability of every kind, nature and description, including, but not limited to, claims and fines of regulatory agencies and attorney's fees and consultant's fees, directly or indirectly arising out of, connected with or resulting from performance of the Work, failure to perform the Work, or condition of the Work which is caused in whole or part by any act or omission of Contractor, Subcontractors, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, regardless of whether it is caused in part by the negligence of City or by any person or entity required to be indemnified hereunder, except as set forth in subsection (E), below. This indemnity requirement applies to any liability arising from alleged defects in the content or manner of submission of Contractor's bid for the Contract. Contractor's failure or refusal to timely accept a tender of defense pursuant to this Contract will be deemed a material breach of the Contract.

(C) ***Third-Party Claims.*** City will timely notify Contractor upon receipt of any third-party claim relating to the Contract, as required by Public Contract Code § 9201. With respect to third-party claims against Contractor, Contractor waives any and all rights to any type of express or implied indemnity against City and each of its officers, employees, consultants, and agents, including, but not limited to City, the City Council, and Engineer.

(D) ***Continuing Obligations.*** To the fullest extent permitted by law (including, without limitation, Civil Code § 2782), the indemnities, releases of liability, and limitations of liability, claims procedures, and limitations of remedy expressed throughout the Contract Documents shall apply even in the event of breach of contract, negligence, fault or strict liability of the party or parties indemnified, released, or limited in liability, and shall survive the termination, rescission, breach, abandonment, or completion of the Work or the terms of the Contract Documents. If Contractor fails to perform any of these defense or indemnity obligations, City may in its discretion backcharge Contractor for City's costs and damages resulting therefrom and deduct such sums from payments due to Contractor.

(E) ***Exceptions.*** The indemnities in this Section 4.2 shall not apply to City or other indemnified party to the extent of its sole negligence or willful misconduct; nor shall they apply to City or other indemnified party to the extent of its active negligence.

4.3 **Insurance.** No later than ten days following issuance of the Notice of Award, Contractor must procure and provide proof of the insurance coverage required by the Contract Documents in the form of certificates and endorsements acceptable to City. (See Section 1 of the Special Conditions.) The required insurance must cover the activities of Contractor and its Subcontractors relating to or arising from the performance of the Work, and must remain in full force and effect at all times during the Term and any Extension Term. All required insurance must be issued by a company licensed to do business in the State of California, and each such insurer must have an A.M. Best's financial strength rating of "A" or better and a financial size rating of "VI" or better. If Contractor fails to provide any of the required coverage in full compliance with the requirements of the Contract Documents, City may, at its sole discretion, purchase such coverage at Contractor's expense and deduct the cost from payments due to Contractor, or terminate the Contract for default. The procurement of insurance will not be construed to limit Contractor's liability under this Contract or to fulfill Contractor's indemnification obligations under this Contract.

Draft

Article 5 – Call Order Time

5.1 Time is of the Essence. Time is of the essence in Contractor's performance and completion of the Work, and Contractor must diligently prosecute the Work and complete it within the Call Order Time.

(A) ***General.*** Contractor must commence the Work on the date indicated in the Call Order and must fully complete the Work in strict compliance with all requirements of the Contract Documents and within the Call Order Time. Contractor may not begin performing the Work before the date specified in the Call Order.

(B) ***Advanced Call Order Time.*** Contractor may request an earlier (advanced) time for completion of a Call Order, which City may decide to accept or reject, in its sole discretion. Contractor is not entitled to any extra compensation in the event that it fails to complete the Call Order within the advanced Call Order Time, but within the original time specified for completion.

(C) ***Authorization.*** Contractor is not entitled to compensation or credit for any Work performed before the date specified in a Call Order, with the exception of any schedules, submittals, or other requirements, if any, that must be provided or performed before issuance of a Call Order.

(D) ***Rate of Progress.*** Contractor and its Subcontractors must, at all times, provide workers, materials, and equipment sufficient to maintain the rate of progress necessary to ensure full completion of the Work within the Call Order Time. If City determines that Contractor is failing to prosecute the Work at a sufficient rate of progress, City may, in its sole discretion, direct Contractor to provide additional workers, materials, or equipment, or to work additional hours or days without additional cost to City, in order to achieve a rate of progress satisfactory to City. If Contractor fails to comply with City's directive in this regard, City may, at Contractor's expense, separately contract for additional workers, materials, or equipment or use City's own forces to achieve the necessary rate of progress, and it may exclude Contractor from the Project Site, or portions of the Project Site, or from certain elements of the Work, if necessary. Contractor shall remain responsible for any resulting delay, including any liquidated damages, and indemnification of City from claims of others. Alternatively, City may terminate the Contract based on Contractor's default.

5.2 Schedule Requirements. Unless otherwise specified by City, Contractor must prepare all schedules using standard, commercial scheduling software acceptable to the Engineer, and must provide the schedules in electronic form (PDF and native files) as requested by the Engineer. Each schedule must be divided into Work activities of durations of approximately 21 days or less, except for non-field construction activities or as otherwise deemed acceptable to City, and must show the critical path in red. In addition to the general scheduling requirements set forth herein, Contractor must also comply with any scheduling requirements included in the General Requirements, Special Conditions, Technical Specifications, or individual Call Order(s).

(A) ***Baseline (As-Planned) Schedule.*** Unless otherwise specified by City, within ten calendar days following City's issuance of the Call Order, Contractor must submit to City for review and acceptance a baseline (as-planned) schedule using critical path methodology showing in detail how Contractor plans to perform and fully complete the Work within the Call Order Time, including labor, equipment, materials, and fabricated items. The baseline schedule must show the order of the major items of Work and the dates of start and completion of each item, including when the materials and equipment will be procured. The schedule must also include the work of all trades, reflecting anticipated labor or crew hours and equipment loading for the construction activities, and

Draft

must be sufficiently comprehensive and detailed to enable progress to be monitored on a day-by-day basis. For each activity, the baseline schedule must be dated, provided in the format specified in the Contract Documents or as required by City, and must include, at a minimum, a description of the activity, the start and completion dates of the activity, predecessor and successor activities, and the duration of the activity.

(B) ***City's Review of Schedules.*** City will review and may note exceptions to the baseline schedule, and to the progress schedules submitted as required below, to assure completion of the Work within the Call Order Time. Contractor is solely responsible for resolving any exceptions noted in a schedule and, within seven days, must correct the schedule to address the exceptions. City's review or acceptance of Contractor's schedules will not operate to waive or limit Contractor's duty to complete the Work within the Call Order Time, nor to waive or limit City's right to assess liquidated damages for Contractor's unexcused failure to do so.

(C) ***Progress Schedules.*** Contractor must submit an updated progress schedule, in the format specified by City, for review and acceptance with each application for a progress payment, or when otherwise specified by City, until completion of the Work. The updated progress schedule must: show how the actual progress of the Work as constructed to date compares to the baseline schedule; reflect any proposed changes in the construction schedule or method of operations, including to achieve Work milestones within the Call Order Time; and identify any actual or potential impacts to the critical path. Contractor must also submit periodic reports to City of any changes in the projected material or equipment delivery dates for the Work. In addition, Contractor must submit a three-week look-ahead schedule at each weekly progress meeting, if applicable.

(1) *Float*. The progress schedule must show early and late completion dates for each task. The number of days between those dates will be designated as the "float." Any float may be allocated by the Engineer to best serve timely completion of the Work.

(2) *Failure to Submit Schedule*. Reliable, up-to-date schedules are essential to efficient and cost-effective administration of each Call Order and timely completion of the Call Order. If Contractor fails to submit a schedule within the time periods specified in this Section, or submits a schedule to which City has noted exceptions that are not corrected, City may withhold up to ten percent from payment(s) otherwise due to Contractor until the exceptions are resolved, the schedule is corrected and resubmitted, and City has accepted the schedule. In addition, Contractor's failure to comply with the schedule requirements in this Section 5.2 will be deemed a material default and a waiver of any claims for Excusable Delay or loss of productivity arising during any period when Contractor is out of compliance, subject only to the limits of Public Contract Code § 7102.

(D) ***Recovery Schedule.*** If City determines that the Work is more than one week behind schedule, within seven days following written notice of such determination, Contractor must submit a recovery schedule, showing how Contractor intends to perform and complete the Work within the Call Order Time, based on actual progress to date. The recovery schedule must include a written narrative for each action necessary to complete the Work within the Call Order Time. If sequence changes are necessary, Contractor shall provide a schedule diagram comparing the original sequence to the revised sequence of the Work. If requested by City, Contractor shall also show the intended critical path; secure appropriate Subcontractor and supplier consent for the recovery schedule; submit a narrative explaining trade flow and construction flow changes, duration changes, added or deleted activities, and critical path changes; and identify all near critical paths and man hour loading assumptions for Subcontractors.

Draft

(E) ***Effect of Acceptance.*** Contractor and its Subcontractors must perform the Work in accordance with the most current City-accepted schedule or as specified in the Call Order unless otherwise directed by City. City's acceptance of a schedule does not operate to extend the time for completion of the Work or any component of the Work, and will not affect City's right to assess liquidated damages for Contractor's unexcused delay in completing the Work within the Call Order Time.

(F) ***Reservation of Rights.*** City reserves the right to direct the sequence in which the Work must be performed or to make changes in the sequence of the Work in order to facilitate the performance of work by City or others, or to facilitate City's use of its property. The Call Order Time or compensation to Contractor may be adjusted to the extent such changes in sequence actually increase or decrease Contractor's time or cost to perform the Work.

(G) ***Authorized Working Days and Times.*** Contractor is limited to working Monday through Friday, excluding holidays, between the hours of 7:30 AM and 4:30 PM, except as provided in the Special Conditions, the Call Order, or as authorized in writing by City in response to a written request from Contractor. Contractor must make such written request at least two Working Days in advance of the proposed Work to be performed on days or during hours not expressly authorized in the Contract Documents. City reserves the right to charge Contractor for additional costs incurred by City due to Work performed on days or during hours not expressly authorized in the Contract Documents, including reimbursement of costs incurred for inspection, testing, and construction management services.

5.3 Delay and Extensions of Call Order Time.

(A) ***Notice of Delay.*** If Contractor becomes aware of any actual or potential delay affecting completion of the Work within the Call Order Time, Contractor must notify the Engineer within 24 hours in writing, regardless of the nature or cause of the delay, so that City has a reasonable opportunity to mitigate or avoid the delay.

(B) ***Excusable Delay.*** The Call Order Time may be extended if Contractor encounters "Excusable Delay," which is an unavoidable delay in completing the Work within the Call Order Time due to causes completely beyond Contractor's control, and which Contractor could not have avoided or mitigated through reasonable care, planning, foresight, or diligence, provided that Contractor is otherwise fully performing its obligations under the Contract Documents. Grounds for Excusable Delay may include fire, natural disasters including earthquake or unusually severe weather, acts of terror or vandalism, epidemic, unforeseeable adverse government actions, unforeseeable actions of third parties, encountering unforeseeable hazardous materials, unforeseeable site conditions, or suspension for convenience under Article 13. The Call Order Time will not be extended based on circumstances which will not unavoidably delay completing the Work within the Call Order Time.

(C) ***Weather Delays.*** A "Weather Delay Day" is a Working Day during which Contractor and its forces, including Subcontractors, are unable to perform more than 50% of the Work scheduled for that day due to adverse weather conditions which impair the ability to safely or effectively perform the scheduled Work that day. Adverse weather conditions may include rain, saturated soil, and Project Site clean-up required due to adverse weather. Determination of what constitutes Work scheduled for that day will be based on the most current, City-approved schedule. Contractor shall be entitled to a non-compensable extension of the Call Order Time for each Weather Delay Day.

Draft

(1) Contractor must fully comply with the applicable procedures in Articles 5 and 6 of the General Conditions regarding requests to modify the Call Order Time.

(2) Contractor shall not be entitled to an extension of time for a Weather Delay Day to the extent Contractor is responsible for concurrent delay on that day.

(3) Contractor must take reasonable steps to mitigate the consequences of Weather Delay Days, including prudent workforce management and protecting the Work, Project Site, materials, and equipment.

(D) ***Non-Excusable Delay.*** Delay which Contractor could have avoided or mitigated through reasonable care, planning, foresight, or diligence is "Non-Excusable Delay." Contractor is not entitled to an extension of Call Order Time or any compensation for Non-Excusable Delay, or for Excusable Delay that is concurrent with Non-Excusable Delay. Non-Excusable Delay includes delay caused by:

(1) Contractor's failure to order equipment and materials sufficiently in advance of the time needed for completion of the Work within the Call Order Time;

(2) Contractor's failure to provide adequate notification to utility companies or agencies for connections or services necessary for completion of the Work within the Call Order Time;

(3) foreseeable conditions which Contractor could have ascertained from reasonably diligent inspection of the Project Site or review of the Contract Documents or other information provided or available to Contractor;

(4) Contractor's failure, refusal, or financial inability to perform the Work within the Call Order Time, including insufficient funds to pay its Subcontractors or suppliers;

(5) performance or non-performance by Contractor's Subcontractors or suppliers;

(6) the time required to respond to excessive RFIs (see Section 2.5(G));

(7) delayed submission of required submittals, or the time required for correction and resubmission of defective submittals;

(8) time required for repair of, re-testing, or re-inspection of defective Work;

(9) enforcement of Laws by City, or outside agencies with jurisdiction over the Work; or

(10) City's exercise or enforcement of any of its rights or Contractor's duties pursuant to the Contract Documents, including correction of defective Work, extra inspections or testing due to non-compliance with Contract requirements, safety compliance, environmental compliance, or rejection and return of defective or deficient submittals.

(11) City's right to sequence the Work in a manner to avoid disruption to City's tenants and their contractors or other City contractors and their respective subcontractors, exercised as a result of Contractor's failure to perform its cooperation and coordination obligations under the Contract Documents.

Draft

(E) ***Compensable Delay.*** Pursuant to Public Contract Code § 7102, in addition to entitlement to an extension of Call Order Time, Contractor is entitled to compensation for costs incurred due to delay caused solely by City, when that delay is unreasonable under the circumstances involved and not within the contemplation of the parties ("Compensable Delay"). Contractor is not entitled to an extension of Call Order Time or recovery of costs for Compensable Delay that is concurrent with Non-Excusable Delay. Delay due to Weather Delay Days is not Compensable Delay, and will only entitle Contractor to an extension of time commensurate with the time lost due to such delay.

(F) ***Recoverable Costs.*** Contractor is not entitled to compensation for Excusable Delay unless it is Compensable Delay, as defined above. Contractor is entitled to recover only the actual, direct, reasonable, and substantiated costs ("Recoverable Costs") for each working day that the Compensable Delay prevents Contractor from proceeding with more than 50% of the Work scheduled for that day, based on the most recent progress schedule accepted by City, or, if no progress schedule is available, based on a reasonable estimate of equivalent work performed under other Call Orders issued pursuant to the Contract. Recoverable Costs will not include home office overhead or lost profit.

(G) ***Request for Extension of Call Order Time or Recoverable Costs.*** A request for an extension of the Call Order Time or any associated Recoverable Costs must be submitted in writing to City within three days of the date the delay is first encountered, even if the duration of the delay is not yet known at that time, or any entitlement to the Call Order Time extension or to the Recoverable Costs will be deemed waived. In addition to complying with the requirements of this Article 5, the request must be submitted in compliance with the Change to Call Order request procedures in Article 6 below. Strict compliance with these requirements is necessary to ensure that any delay or consequences of delay may be mitigated as soon as possible, and to facilitate cost-efficient administration of the Project and timely performance of the Work. Any request for an extension of Call Order Time or Recoverable Costs that does not strictly comply with all requirements of Article 5 and Article 6 will be deemed waived.

(1) *Required Contents.* The request must include a detailed description of the cause(s) of the delay and must also describe the measures that Contractor has taken to mitigate the delay and/or its effects, including efforts to mitigate the cost impact of the delay, such as by workforce management or by a change in sequencing. If the delay is still ongoing at the time the request is submitted, the request should also include Contractor's plan for continued mitigation of the delay or its effects.

(2) *Delay Days and Costs.* The request must specify the number of days of Excusable Delay claimed or provide a realistic estimate if the duration of the delay is not yet known. If Contractor believes it is entitled to Recoverable Costs for Compensable Delay, the request must specify the amount and basis for the Recoverable Costs that are claimed or provide a realistic estimate if the amount is not yet known. Any estimate of delay duration or cost must be updated in writing and submitted with all required supporting documentation as soon as the actual time and cost is known. The maximum extension of Call Order Time will be the number of days, if any, by which an Excusable Delay or a Compensable Delay exceeds any concurrent Non-Excusable Delay. Contractor is entitled to an extension of Call Order Time, or compensation for Recoverable Costs, only if, and only to the extent that, such delay will unavoidably delay Final Completion.

(3) *Supporting Documentation.* The request must also include any and all supporting documentation necessary to evidence the delay and its actual

Draft

impacts, including scheduling and cost impacts with a time impact analysis and demonstrating the unavoidable delay to Final Completion. The time impact analysis must be submitted in a form or format acceptable to City. The time impact analysis must include (a) schedule diagrams comparing the current activities and sequences to the revised activities and sequences and; (b) analysis that clearly demonstrates impact(s) to the critical path activities. The time impact analysis must utilize the most current schedule update information that accurately reflects progress on the Work at the time of the schedule impact. The schedule logic for future activities must accurately reflect the approved plan for completing the remaining Work.

(4) *Burden of Proof.* Contractor has the burden of proving that: the delay was an Excusable Delay or Compensable Delay, as defined above; Contractor has fully complied with its scheduling obligations in Section 5.2, Schedule Requirements; Contractor has made reasonable efforts to mitigate the delay and its schedule and cost impacts; the delay will unavoidably result in delaying Final Completion; and any Recoverable Costs claimed by Contractor were actually incurred and were reasonable under the circumstances.

(5) *Legal Compliance.* Nothing in this Section 5.3 is intended to require the waiver, alteration, or limitation of the applicability of Public Contract Code § 7102.

(6) *No Waiver.* Any grant of an extension of Call Order Time, or compensation for Recoverable Costs due to Compensable Delay, will not operate as a waiver of City's right to assess liquidated damages for Non-Excusable Delay.

(7) *Dispute Resolution.* In the event of a dispute over entitlement to an extension of Call Order Time or compensation for Recoverable Costs, Contractor may not stop Work pending resolution of the dispute, but must continue to comply with its duty to diligently prosecute the performance and timely completion of the Work. Contractor's sole recourse for an unresolved dispute based on City's rejection of a Change to Call Order request for an extension of Call Order Time or compensation for Recoverable Costs is to comply with the dispute resolution provisions set forth in Article 12 below.

5.4 Liquidated Damages. It is expressly understood that if Final Completion is not achieved within the Call Order Time, City will suffer damages from the delay that are difficult to determine and accurately specify. Pursuant to Public Contract Code § 7203, if Contractor fails to achieve Final Completion within the Call Order Time due to Contractor's Non-Excusable Delay, City will charge Contractor in the amount specified in the Contract for each calendar day that Final Completion is delayed beyond the Call Order Time, as liquidated damages and not as a penalty. Any waiver of accrued liquidated damages, in whole or in part, is subject to approval of the City Council or its authorized delegee.

(A) ***Liquidated Damages.*** Liquidated damages will not be assessed for any Excusable Delay or Compensable Delay, as set forth above.

(B) ***Milestones.*** Liquidated damages may also be separately assessed for failure to meet milestones specified elsewhere in the Contract Documents.

(C) ***Setoff.*** City is entitled to deduct the amount of liquidated damages assessed against any payments otherwise due to Contractor, including progress payments, Final Call Order Payment, or unreleased retention. If there are insufficient Contract funds remaining to cover the full amount of liquidated damages assessed, City is entitled to recover the balance from Contractor or its performance bond surety.

Draft

(D) ***Occupancy or Use.*** Occupancy or use of any portion of the Work in whole or in part prior to Final Completion does not constitute City's acceptance of the Work and will not operate as a waiver of City's right to assess liquidated damages for Contractor's Non-Excusable Delay in achieving Final Completion.

(E) ***Other Remedies.*** City's right to liquidated damages under this Section applies only to damages arising from Contractor's Non-Excusable Delay or failure to complete the Work within the Call Order Time. City retains its right to pursue all other remedies under the Contract for other types of damage, including damage to property or persons, costs or diminution in value from defective materials or workmanship, costs to repair or complete the Work, lost revenues, interest expenses, cost of substitute facilities, claims and fines of regulatory agencies, or other liability caused by Contractor.

Article 6 - Contract Modification

6.1 **Contract Modification.** Subject to the limited exception set forth in subsection (D) below, any change in the Work or the Contract Documents, including the Call Order Price or Call Order Time, will not be a valid and binding change to the Contract unless it is formalized in a Change to Call Order (Attachment A), including a "no-cost" Change to Call Order or a unilateral Change to Call Order. Changes in the Work pursuant to this Article 6 will not operate to release, limit, or abridge Contractor's warranty obligations pursuant to Article 11 or any obligations of Contractor's bond sureties.

(A) ***City-Directed Changes.*** City may direct changes in the scope or sequence of Work or the requirements of the Contract Documents, without invalidating the Contract. Such changes may include Extra Work as set forth in subsection (C) below, or deletion or modification of portions of the Work. Prior to directing any such changes, City may request information from Contractor regarding the impact of any such City-directed changes. Contractor will respond to any such request within ten days following City's issuance of the request. Contractor's response, including anticipated impacts, must be consistent with requirements of the Contract Documents, including Sections 6.3 and 6.4, below. Contractor must promptly comply with City-directed changes in the Work, when directed by City, in accordance with the original Contract Documents, even if Contractor and City have not yet reached agreement as to adjustments to compensation or the Call Order Time for the change in the Work or for the Extra Work. Contractor is not entitled to extra compensation for cost savings resulting from "value engineering" pursuant to Public Contract Code § 7101, except to the extent authorized in advance by City in writing, and subject to any applicable procedural requirements for submitting a proposal for value engineering cost savings.

(B) ***Disputes.*** In the event of a dispute over entitlement to or the amount of a change in Call Order Time or a change in compensation related to a City-directed change in the Work, Contractor must perform the Work as directed and may not delay its Work or cease Work pending resolution of the dispute, but must continue to comply with its duty to diligently prosecute the performance and timely completion of the Work, including the Work in dispute. Likewise, in the event that City and Contractor dispute whether a portion or portions of the Work are already required by the Contract Documents or constitute Extra Work, or otherwise dispute the interpretation of any portion(s) of the Contract Documents, Contractor must perform the Work as directed and may not delay its Work or cease Work pending resolution of the dispute, but must continue to comply with its duty to diligently prosecute the performance and timely completion of the Work, including the Work in dispute, as directed by City. If Contractor refuses to perform the Work in dispute, City may, acting in its sole discretion, elect to delete the Work from the Contract and reduce the amount of compensation to Contractor accordingly, and self-perform the Work or direct that the Work be performed by others. Alternatively, City may elect to terminate

Draft

the Contract for convenience or for cause. Contractor's sole recourse for an unresolved dispute related to changes in the Work or performance of any Extra Work is to comply with the dispute resolution provisions set forth in Article 12, below.

(C) ***Extra Work.*** City may direct, in writing, Contractor to perform Extra Work related to a Call Order. Contractor must promptly perform any Extra Work as directed or authorized by City in accordance with the original Contract Documents, even if Contractor and City have not yet reached agreement on adjustments to compensation or the Call Order Time for such Extra Work. If Contractor believes it is necessary to perform Extra Work due to changed conditions, Contractor must promptly notify the Engineer in writing, specifically identifying the Extra Work and the reason(s) the Contractor believes it is Extra Work. This notification requirement does not constitute a Change to Call Order request pursuant to Section 6.2, below. Contractor must maintain detailed daily records that itemize the cost of each element of Extra Work, and sufficiently distinguish the direct cost of the Extra Work from the cost of other Work performed. For each day that Contractor performs Extra Work, or Work that Contractor contends is Extra Work, Contractor must submit no later than the following Working Day, a daily report of the Extra Work performed that day and the related costs, together with copies of certified payroll, invoices, and other documentation substantiating the costs ("Extra Work Report"). The Engineer will make any adjustments to Contractor's Extra Work Report(s) based on the Engineer's records of the Work. When an Extra Work Report(s) is agreed on and signed by both City and Contractor, the Extra Work Report(s) will become the basis for payment under a duly authorized and signed Change to Call Order. Failure to submit the required documentation by close of business on the next Working Day is deemed a full and complete waiver for any change in compensation or the Call Order Time for any Extra Work performed that day.

(D) ***Minor Changes and RFIs.*** Minor field changes, including RFI replies from City, that do not affect compensation or the Call Order Time and that are approved by the Engineer acting within his or her scope of authority, do not require a Change to Call Order. By executing an RFI reply from City, Contractor agrees that it will perform the Work as clarified therein, with no change in compensation or the Call Order Time.

(E) ***Remedy for Non-Compliance.*** Contractor's failure to promptly comply with a City-directed change is deemed a material breach of the Contract, and in addition to all other remedies available to it, City may, at its sole discretion, hire another contractor or use its own forces to complete the disputed Work at Contractor's sole expense, and may deduct the cost from any payment due to Contractor.

6.2 Contractor Change to Call Order Requests. Contractor must submit a request or proposal for a change in the Work, compensation, or the Call Order Time as a written Change to Call Order request or proposal.

(A) ***Time for Submission.*** Any request for a change in compensation or the Call Order Time must be submitted in writing to the Engineer within three calendar days of the date that Contractor first encounters the circumstances, information, or conditions giving rise to the Change to Call Order request, even if the total amount of the requested change in compensation or impact on the Call Order Time is not yet known at that time. If City requests that Contractor propose the terms of a Change to Call Order, unless otherwise specified in City's request, Contractor must provide the Engineer with a written proposal for the change in compensation or Call Order Time within five working days of receiving City's request, in a form satisfactory to the Engineer.

(B) ***Required Contents.*** Any Change to Call Order request or proposal submitted by Contractor must include a complete breakdown of actual or estimated costs and credits, and must itemize labor, materials, equipment, taxes, subcontract amounts, and, if

Draft

applicable, Extra Work Reports. Any estimated cost must be updated in writing as soon as the actual amount is known.

(C) ***Required Documentation.*** All claimed costs must be fully documented, and any related request for an extension of time or delay-related costs must be included at that time and in compliance with the requirements of Article 5 of the General Conditions. Upon request, Contractor must permit City to inspect its original and unaltered bidding records, subcontract agreements, subcontract change orders, purchase orders, invoices, or receipts associated with the claimed costs.

(D) ***Required Form.*** Contractor must use City's form(s) for submitting all Change to Call Order requests or proposals, unless otherwise specified by City.

(E) ***Certification.*** All Change to Call Order requests must be signed by Contractor and must include the following certification:

> "The undersigned Contractor certifies under penalty of perjury that its statements and representations in this Change to Call Order request are true and correct. Contractor warrants that this Change to Call Order request is comprehensive and complete as to the Work or changes referenced herein, and agrees that any known or foreseeable costs, expenses, or time extension requests not included herein, are deemed waived."

6.3 Adjustments to Compensation. The amount of any increase or decrease in compensation will be determined based on one of the following methods listed below, in the order listed with unit pricing taking precedence over the other methods. Markup applies only to City-authorized time and material Work and does not apply to any other payments to Contractor. For Work items or components that are deleted from a Call Order in their entirety, Contractor will only be entitled to compensation for those direct, actual, and documented costs (including restocking fees), reasonably incurred before Contractor was notified of the City's intent to delete the Work from the Call Order, with no markup for overhead, profit, or other indirect costs.

(A) ***Unit Pricing.*** Amounts previously provided by Contractor in the form of unit prices, either in a bid schedule or in a post-award schedule of values pursuant to Section 8.1, Schedule of Values, will apply to determine the price for the affected Work, to the extent applicable unit prices have been provided for that type of Work. No additional markup for overhead, profit, or other indirect costs will be added to the calculation.

(B) ***Lump Sum.*** A mutually agreed upon, all-inclusive lump sum price for the affected Work with no additional markup for overhead, profit, or other indirect costs.

(C) ***Time and Materials.*** On a time and materials basis, if and only to the extent compensation on a time and materials basis is expressly authorized by City in advance of Contractor's performance of the Work and subject to any not-to-exceed limit. Time and materials compensation will include allowed markup for overhead, profit, and other indirect costs as follows:

(1) All direct labor costs provided by the Contractor, excluding superintendence, project management, or administrative costs, plus 15% markup;

(2) All direct material costs provided by the Contractor, plus 15% markup (except markup will not be applied to the sales tax component of direct material costs);

(3) All direct plant and equipment rental costs provided by the Contractor, plus 15% markup; and

Draft

(4) All direct additional subcontract costs plus 10% markup for Work performed by Subcontractors. The maximum markup rate for subcontract costs will not exceed 10%, regardless of the number of contract tiers.

(5) Increased bond and insurance premium costs are deemed included in the above markups.

6.4 Limitations on Allowable Costs. Allowable costs in connection with City-authorized time and materials Work or as otherwise authorized by the Contract Documents are subject to the following:

(A) ***Labor.*** Costs are allowed for labor, including forepersons when authorized by City, used in the actual and direct performance of the Work directed by a Change to Call Order, excluding superintendence, project management, and administrative costs. Allowable labor costs include (1) the actual and direct payroll costs to Contractor, consisting of actual wages and any employer payments to, or on behalf of, workers (other than actual wages) for health and welfare, pension, vacation, training, or other State- or federal-recognized fringe benefit payments, and (2) the labor surcharge percentage, in effect during performance of the Work, as set forth in the publication titled *California Department of Transportation's Labor Surcharge and Equipment Rental Rates*, which is intended to cover worker's compensation insurance, social security, Medicare, federal unemployment insurance, State unemployment insurance, and State training taxes.

(B) ***Materials.*** Costs are allowed for the actual cost to Contractor for materials directly required for performance of the Work directed by a Change to Call Order. The cost of materials may include the costs of transportation, sales tax, and delivery, if necessarily incurred. If a cash or trade discount by the supplier of the materials is available to Contractor, it will be credited to City, regardless of whether the discount is actually taken. If the materials are obtained from a supply or source owned wholly or in part by Contractor, payment therefor will not exceed the current wholesale price for such materials. Costs for consumed materials may be charged on a reasonably estimated basis but may not be a percentage of labor. If, in the opinion of City, the cost of materials is excessive, or if Contractor fails to furnish satisfactory evidence of the cost from the supplier thereof, then the cost of the materials will be deemed to be the lowest wholesale price at which similar materials are available in the quantities required and at the time needed. City reserves the right to furnish materials, and Contractor will have no claim for costs or profits on City-furnished material. If materials are salvaged upon completion of a Call Order, the salvage value will be deducted from the cost of materials.

(C) ***Equipment.*** Costs are allowed for the actual cost to Contractor for the use of equipment directly required in the performance of the Work directed by a Change to Call Order. For Contractor- or Subcontractor-owned equipment, costs will be allowed based on rental rates listed for equipment in the California Department of Transportation's Labor Surcharge and Equipment Rental Rates publication in effect at the time the Work is performed, unless there is no applicable rate for an item of equipment, in which case cost will be based on the rental rate listed in the most recent edition of the Association of Equipment Distributors ("AED") book. For rented equipment, costs will be allowed based on actual rental invoices. The equipment used for Work in a Change to Call Order must be of proper size and type. If equipment of an unwarranted size or type is used, the allowable costs for use of such equipment will be calculated at the rental rate for equipment of a proper size and type, as determined by City. The rental rates to be paid to Contractor shall constitute full compensation to Contractor for the cost of fuel, power, oil, lubrication, supplies, small tools, small equipment, necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and any and all costs to Contractor incidental to the use of such equipment. Unless otherwise specified,

Draft

manufacturer's ratings, and manufacturer-approved modifications, shall be used to classify equipment for determination of applicable rental rates. Individual pieces of equipment having a replacement value of $500 or less will be considered to be small tools or small equipment, and no payment therefor will be made unless it has been rented specifically for the Work directed by Change to Call Order. No payment will be made for time while equipment is inoperative due to breakdowns or for non-Work days.

(1) For equipment at the Project Site, rental time to be paid for equipment shall be time equipment is in operation on Work being performed or on standby as approved by City. The following shall be used in computing rental time of equipment: (a) When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ hour of operation; (b) When daily rates are listed, less than four hours of operation shall be considered to be ½ day of operation.

(2) For equipment that must be brought to the Project Site to be used exclusively on Work directed by Change to Call Order, the rental time may include the time required to move the equipment to the Project Site from the nearest available source for rental of such equipment, and to return it to the source, as follows: (a) Costs of loading and unloading equipment are allowable; (2) Cost of transporting equipment in low bed trailers shall not exceed hourly rates charged by established haulers; (c) Cost of transporting equipment shall not exceed applicable minimum established rates of California Public Utilities Commission; and (d) City will not make any payment for transporting and loading and unloading equipment if equipment is used on Work in any other way than on Work directed by Change to Call Order.

(3) Rental period may begin at time equipment is unloaded at Project Site and terminate at end of the performance of the Work directed by Change to Call Order or day on which City directs Contractor to discontinue use of equipment, whichever occurs first. Rental time to be paid per working day shall be four hours for zero hours of operation, six hours for four hours of operation, and eight hours for eight hours of operation, time being prorated between these parameters. Hours to be paid for equipment that is operated less than eight hours due to breakdowns, shall not exceed eight less the number of hours equipment is inoperative due to breakdowns.

(D) ***Specialists.*** If Work in a Change to Call Order requires the services of a specialist, as determined by City, costs will be allowed for the services of the specialist based on the actual itemized invoice to Contractor for the specialist's services required in the performance of the Work, after deduction of any cash or trade discount available to Contractor, regardless of whether such discount is actually taken. If it is impracticable and not in accordance with established practice of the specialist's industry to provide a complete itemization of its services, then costs will be allowed based on the current market price rate for such services. If the Work in a Change to Call Order requires a fabrication or machining process in a fabrication or machine shop facility off-site, the cost of such off-site Work may be included in allowable costs, if City is notified in writing in advance and approves such costs.

(E) ***Markup.*** The following non-exclusive list identifies items that are deemed included in markup for overhead, profit, and other indirect costs for City-authorized time and materials Work, whether incurred by Contractor, Subcontractors, or suppliers, and Contractor shall not invoice or receive payment for these costs separately:

(1) Drawings and submissions of drawings, including field drawings, Shop Drawings, and sketches;
(2) Employee vehicle and gas expenses;

(3) Estimating;
(4) Final cleanup;
(5) General administration and preparation of cost proposals, schedule analyses, Change to Call Order requests, and other supporting documentation as necessary;
(6) General superintendence;
(7) Handling and disposal fees;
(8) Home office expenses;
(9) Parking expenses of any field labor, foreman, office personnel, and superintendents;
(10) Procurement and use of vehicles and fuel used in Work;
(11) Routine field inspection of Work;
(12) Salaries of project management personnel, superintendent, timekeeper, storekeeper, administrative assistants, and secretaries;
(13) Small tools and equipment valued at less than $500;
(14) Insurance and bond premiums and costs;
(15) Temporary on-site facilities, including, but not limited to, electrical (power, lighting), fencing, offices, platforms, plumbing, telephones, internet, and water;
(16) Travel expenses; and
(17) Other incidental work.

6.5 Unilateral Change to Call Order. If the parties dispute the terms of a proposed Change to Call Order, including disputes over the amount of compensation or extension of time that Contractor has requested, the value of deleted or changed Work, what constitutes Extra Work, or quantities used, City may elect to issue a unilateral Change to Call Order, directing performance of the Work, and authorizing a change in compensation or the Call Order Time for the adjustment to compensation or time that the City believes is merited. Contractor's sole recourse to dispute the terms of a unilateral Change to Call Order is to submit a timely Claim pursuant to Article 12, below.

6.6 Non-Compliance Deemed Waiver. Contractor waives its entitlement to any increase in compensation or the Call Order Time if Contractor fails to fully comply with the provisions of this Article. Contractor will not be paid for unauthorized Extra Work.

Article 7 - General Construction Provisions

7.1 Permits, Fees, Business License, and Taxes.

(A) ***Permits, Fees, and City Business License.*** Contractor must obtain and pay for all permits, fees, and licenses required to perform the Work, including a City business license. Contractor must cooperate with and provide notifications to all government agencies with jurisdiction over the Project, as may be required. Contractor must provide City with copies of all records of permits and permit applications, payment of required fees, and any licenses required for the Work. Contractor must comply with all permit requirements and conduct all necessary permit coordination activities. Contractor will be responsible, at its sole cost, for any fines, costs, damages, or other liabilities incurred by City resulting from violations or threatened violations of permit requirements or other legal or regulatory requirements, or from City's loss of use of any permit, due to Contractor's activities.

(B) ***Taxes.*** Contractor must pay for all taxes on labor, material, and equipment, except Federal Excise Tax to the extent that City is exempt from Federal Excise Tax.

Draft

7.2 **Temporary Facilities.** Contractor must provide, at Contractor's sole expense, any and all temporary facilities for the Work. The location of all temporary facilities must be approved by the City prior to installation. Temporary facilities must be safe and adequate for the intended use and installed and maintained in accordance with Laws and the Contract Documents. Additional provisions pertaining to temporary facilities may be included in the Specifications or Special Conditions.

(A) ***Facilities Based on Project Site.***

(1) *Project with a Defined Fence Perimeter*. For a Project with a defined fence perimeter, Contractor must provide any and all temporary facilities, including, but not limited to, an onsite staging area for materials and equipment, a field office, sanitary facilities, utilities, storage, scaffolds, barricades, walkways, elevators and hoists, cranes, and any other temporary structure or facility necessary to safely perform the Work. Unless otherwise directed by City, Contractor will fence and screen the Project site and, if applicable, any separate Worksites, including the staging area, and its operation must minimize inconvenience to neighboring properties.

(2) *Project within Public Right-of-Way*. For a Project within the public right-of-way, Contractor must provide any and all temporary facilities, including, but not limited to, sanitary facilities, barricades, walkways, ramps, project signs, changeable message boards, and any other temporary structure or facility necessary to provide access to the public and to safely perform the Work.

(B) ***Utilities.*** Contractor must install and maintain, at Contractor's sole expense, the power, water, sewer, and all other utilities required for the Project Site, including the piping, wiring, internet and WIFI connections, and any related equipment necessary to maintain the temporary facilities.

(B) ***Removal and Repair.*** Contractor must promptly remove all such temporary facilities when they are no longer needed or upon completion of the Work, whichever comes first. Contractor must promptly repair any damage to City's property or to other property caused by the installation, use, or removal of the temporary facilities, and must promptly restore the property to its original or intended condition.

7.3 **Noninterference and Site Management.** Contractor must avoid interfering with City's use of its property at or adjacent to the Project Site, including use of roadways, entrances, parking areas, walkways, and structures. Contractor must perform the Work in a manner that does not interrupt or otherwise adversely impact any City operations, including the City's franchise hauler for solid waste. Contractor must also minimize disruption of access to private property in the vicinity of the Work. Contractor must coordinate with affected property owners, tenants, and businesses, and maintain some vehicle and pedestrian access to their residences or properties at all times. Temporary access ramps, fencing or other measures must be provided as needed. Before blocking access to a private driveway or parking lot, Contractor must provide effective notice to the affected parties at least 48 hours in advance of the pending closure and allow them to remove vehicles. Private driveways, residences and parking lots must have access to a roadway during non-Work hours.

(A) ***Offsite Acquisition.*** Unless otherwise provided by City, Contractor must acquire, use and dispose of, at its sole expense, any Worksites, licenses, easements, and temporary facilities necessary to access and perform the Work.

(B) ***Offsite Staging Area and Field Office.*** If additional space beyond the Project Site is needed, such as for the staging area or the field office, Contractor may need to

Draft

make arrangements with the nearby property owner(s) to secure the space. Before using or occupying any property owned by a third party, Contractor must provide City with a copy of the necessary license agreement, easement, or other written authorization from the property owner, together with a written release from the property owner holding City harmless from any related liability, in a form acceptable to the City Attorney.

(C) ***Traffic Management.*** Contractor must provide traffic management and traffic controls as specified in the Contract Documents, as required by Laws, and as otherwise required to ensure public and worker safety, and to avoid interference with public or private operations or the normal flow of vehicular, bicycle, or pedestrian traffic.

(D) ***Circularizing Businesses and Residences.*** At least 48 hours in advance of any Work that may affect businesses or residents, Contractor must notify, by circular, all businesses and residents with street frontage or property that may be affected by the Work. The circular must include Contractor's name, address, and telephone number; the starting time and date of the Work; the nature and extent of the Work; and the approximate date upon which Contractor expects to complete the Work. The circular must be submitted to the Engineer for approval at least two full Working Days in advance of the proposed distribution date.

7.4 Signs. No signs may be displayed on or about City's property, except signage which is required by Laws or by the Contract Documents, without City's prior written approval as to size, design, and location.

7.5 Project Site and Nearby Property Protections.

(A) ***General.*** Contractor is responsible at all times, on a 24-hour basis and at its sole cost, for protecting the Work, the Project Site, and the materials and equipment to be incorporated into the Work, until the City has accepted the Work specified in a Call Order, excluding any exceptions to acceptance, if any. Except as specifically authorized by City, Contractor must confine its operations to the area of the Project Site indicated in the Call Order. Contractor is liable for any damage caused by Contractor or its Subcontractors to the Work, City's property, the property of adjacent or nearby property owners and the work or personal property of other contractors working for City, including damage related to Contractor's failure to adequately secure the Work or any Worksite.

(1) Subject to City's approval, Contractor shall provide and install safeguards, including, but not limited to, security fencing, barricades, lighting, and any other security measures necessary to protect the Work; any Worksite, including the Project Site; City's real or personal property and the real or personal property of adjacent or nearby property owners, including plant and tree protections. If instructed by the Engineer, Contractor must, at a minimum, install a temporary chain-link fence with locking gate surrounding the Project Site and maintain a lock on the access gate at all times.

(2) City wastewater systems may not be interrupted. If the Work disrupts existing sewer facilities, Contractor must immediately notify City and establish a plan, subject to City's approval, to convey the sewage in closed conduits back into the sanitary sewer system. Sewage must not be permitted to flow in trenches or be covered by backfill.

(3) Contractor must remove with due care, and store at City's request, any objects or material from the Project Site that City will salvage or reuse at another location. Any such objects or material must be delivered by Contractor in good condition to City's Street Corporation Yard at 1700 Walsh Avenue, Santa Clara, CA 95050 or, for an SVP Project, 1705 Martin Avenue, Santa Clara, CA 95050.

Draft

(4) If directed by Engineer, Contractor must remedy all damage, injury, loss or interruptions as specified by the Engineer. However, acting in its sole discretion, City may elect to have the damage, injury, loss or interruptions remedied otherwise, and may deduct the cost from payment otherwise due to Contractor.

(5) Contractor will not permit any structure, pavement, or infrastructure to be loaded in a manner that will damage or endanger the integrity of the structure, pavement, or infrastructure.

(6) Contractor will not make any arrangements with any person to permit occupancy or use of any land, structure, or building at the Project Site, for any purpose other than performance of the Work, unless specifically required or authorized by a Call Order.

(7) All fire hydrants and water control valves must be kept free from obstruction and available for use at all times.

(8) Contractor must shield all welding operations from public view with solid barrier(s).

(9) Contractor must provide protective measures to adequately protect workers and the public from hazards resulting from the Work and to exclude unauthorized persons from the Work.

(10) No attempt has been made by City to locate private utilities on private property such as irrigation systems or electrical conduits.

(B) ***Project Site Access and Securing Project Site.*** Contractor and Subcontractor personnel may not occupy or use the Project Site for any purpose during non-Work hours, except as may be provided in the Contract Documents or pursuant to prior written authorization from City.

(1) *Work with a Defined Fence Perimeter.* For Work with a defined fence perimeter, Contractor must at all times limit access to the Project Site to necessary personnel only. All personnel associated with the performance of Work under a Call Order must enter the Project Site through Contractor's access gate, at the location indicated on the Plans, if applicable. Access for construction personnel will be limited to the hours set forth in Section 5.2(G) or as otherwise set forth in a Call Order. All mail and deliveries must be sent to a separate address (at Contractor's gate), specifically arranged by Contractor for the Work. Contractor is responsible for providing adequate signage to alert delivery persons to the new address.

(2) *Work within Public Right-of-Way.* For Work within the public right-of-way, after completion of Work each day, Contractor must secure the Project Site and, to the extent feasible, make the area reasonably accessible to the public unless City approves otherwise. All excess materials and equipment not protected by approved traffic control devices must be relocated to the staging area or demobilized. Trench spoils must be hauled off the Project Site daily and open excavations must be protected with steel plates.

(C) ***Unforeseen Conditions.*** If Contractor encounters facilities, utilities, or other unknown conditions not shown on or reasonably inferable from the Plans or apparent from inspection of the Project Site, Contractor must immediately notify the City and promptly submit a Request for Information to obtain further directions from the Engineer.

Draft

Contractor must avoid taking any action which could cause damage to the facilities or utilities pending further direction from the Engineer. The Engineer's written response will be final and binding on Contractor. If the Engineer's subsequent direction to Contractor affects Contractor's cost or time to perform the Work, Contractor may submit a Change to Call Order request as set forth in Article 6 above.

(D) ***Support and Protection.*** Contractor shall be responsible for determining where sloping, shoring, bracing, and/or underpinning is necessary and the adequacy of the design, installation, and maintenance of all sloping, shoring, bracing, and/or underpinning for all excavations, including any excavation less than five feet in depth. Contractor must provide, install, and maintain all such sloping, shoring, bracing, and underpinning. The sloping, shoring, bracing, and underpinning must be sufficient to provide support to City's property and adjacent properties and improvements thereon and protect the Work, adjacent property and improvements, workers, and the public from accidents, injuries, or damage. Contractor shall be solely responsible for any damage or injuries that may result from excavating or trenching. City's acceptance of any drawings showing the shoring or bracing design or schedule shall not relieve Contractor of its responsibilities under this Section. Contractor must also protect the Work with lights, guardrails, temporary covers, and barricades. Contractor must enclose excavations with proper barricades. Contractor must brace and secure all parts of the Work against storm and accident. Contractor must also provide additional forms of protection as may be necessary under the circumstances. Contractor must provide notifications to adjacent property owners as may be required by Laws. See also, Section 7.15, Trenching of Five Feet or More.

(E) ***Notification of Property Damage.*** Contractor must immediately notify the City of damage to any real or personal property resulting from Work on the Project. Contractor must immediately provide a written report to City of any such property damage in excess of $500 (based on estimated cost to repair or replace) within 24 hours of the occurrence. The written report must include: (1) the location and nature of the damage, and the owner of the property, if known; (2) the name and address of each employee of Contractor or any Subcontractor involved in the damage; (3) a detailed description of the incident, including precise location, time, and names and contact information for known witnesses; and (4) a police or first responder report, if applicable. If Contractor is required to file an accident report with another government agency, Contractor shall provide a copy of the report to City.

7.6 Materials and Equipment.

(A) ***General.*** Unless otherwise specified, all materials and equipment required for the Work must be new, free from defects, and of the best grade for the intended purpose, and furnished in sufficient quantities to ensure the proper and expeditious performance of the Work. Contractor must employ measures to preserve the specified quality and fitness of the materials and equipment. Unless otherwise specified, all materials and equipment required for the Work are deemed to include all components required for complete installation and intended operation and must be installed in accordance with the manufacturer's recommendations or instructions. Contractor is responsible for all shipping, handling, and storage costs associated with the materials and equipment required for the Work. Contractor is responsible for providing security and protecting the Work and all of the required materials, supplies, tools and equipment at Contractor's sole cost until City has formally accepted the Work as set forth in Section 11.1, Final Completion. Contractor will not assign, sell, mortgage, or hypothecate any materials or equipment for the Call Order, or remove any materials or equipment that have been installed or delivered.

(B) ***City-Provided.*** If the Work includes installation of materials or equipment to be provided by City, Contractor is solely responsible for the proper examination, handling,

Draft

storage, and installation in accordance with the Contract Documents. Contractor must notify City of any defects discovered in City-provided materials or equipment, sufficiently in advance of scheduled use or installation to afford adequate time to procure replacement materials or equipment as needed. Contractor is solely responsible for any loss of or damage to such items which occurs while the items are in Contractor's custody and control, the cost of which may be deducted from any payment(s) due to Contractor.

(C) ***Intellectual Property Rights.*** Contractor must, at its sole expense, obtain any authorization or license required for use of patented or copyright-protected materials, equipment, devices, or processes that are incorporated into the Work. Contractor's indemnity obligations in Article 4 apply to any claimed violation of intellectual property rights.

(D) ***Standards To Apply Where Specifications Are Not Furnished.*** The following general specifications will apply wherever in the Specifications, or in any directions given by City in accordance with or supplementing Specifications, it is provided that Contractor shall furnish materials or manufactured articles or will do Work for which no detailed specifications are provided. Materials or manufactured articles will be of the best grade, in quality and workmanship, obtainable in the market from firms of established good reputation. If not ordinarily carried in stock, the materials or manufactured articles must conform to industry standards for first-class materials or articles of the kind required, with due consideration of the use to which they are to be put. Work will conform to the usual standards or codes for first-class work of the kind required. Contractor shall specify in writing to City the materials to be used or Work to be performed under this Section 7.6 ten Working Days prior to furnishing such materials or performing such Work.

7.7 Substitutions.

(A) ***"Or Equal."*** Any Specification or Call Order designating a material, product, or thing (collectively, "item") or service by specific brand or trade name, followed by the words "or equal," is intended only to indicate the quality and type of item or service desired, and Contractor may request use of any equal item or service. Unless otherwise stated in the Specifications or Call Order, any reference to a specific brand or trade name for an item or service that is used solely for the purpose of describing the type of item or service desired, will be deemed to be followed by the words "or equal." A substitution will only be approved if it is a true "equal" item or service in every aspect of design, function, and quality, as determined by City, including dimensions, weight, maintenance requirements, durability, fit with other elements, and schedule impacts.

(B) ***Request for Substitution.*** A request for substitution of an item or service must be submitted in writing to the Engineer for approval in advance, within the applicable time period provided in the Contract Documents. If no time period is specified, the substitution request may be submitted any time within five days after the date of issuance of a Call Order, or sufficiently in advance of the time needed to avoid delay of the Work, whichever is earlier. A separate request for substitution must be submitted for each item or service proposed for substitution. Contractor must submit a digital copy of each request.

(C) ***Substantiation.*** Contractor must substantiate each written request for substitution with the following: (1) product identification, (2) manufacturer's literature, (3) test results or samples, if applicable, (4) name and address of similar projects on which the item has been used and the date of installation, (5) the name, address, and telephone number of manufacturer's representative or sales engineer, (6) a detailed description of the proposed construction method and drawings illustrating the construction method, (7) an itemized comparison of the proposed substitution with the product specified that lists all variations, including, but not limited to, dimensions, weights, service requirements, and functional differences, (8) available maintenance, repair, and replacement service for the

Draft

proposed item, (9) any required approvals or other information for the proposed substitute that are necessary for compliance with regulatory agency requirements, (10) any schedule impacts associated with use of the proposed substitute, and (11) any other available data substantiating the proposed substitute as an equal item or service. Contractor must also state whether the substitute will require any changes to the Contract Documents, or any other separate contract the Contractor may have with the City, and whether use of the proposed substitute requires the payment of any license fee or royalty. Contractor's failure to timely provide all necessary substantiation, including any required test results as soon as they are available, is grounds for rejection of the proposed substitution, without further review. If a variation from the product specified is not identified in the submittal, the variation may be rejected by City even if the submittal was favorably reviewed.

(D) ***Burden of Proving Equality.*** Contractor has the burden of proving the equality of the proposed substitution at Contractor's sole cost. City has sole discretion to determine whether a proposed substitution is equal, and City's determination is final.

(E) ***Approval or Rejection.*** If the proposed substitution is approved, Contractor is solely responsible for any additional costs or time associated with the substituted item or service. If the proposed substitution is rejected, Contractor must, without delay, install the item or use the service as specified by City.

(F) ***Contractor's Obligations.*** City's approval of a proposed substitution will not relieve Contractor from any of its obligations under the Contract Documents. If an approved substitution requires any redesign, Contractor must reimburse City for any associated redesign costs. Such costs may be deducted from payments otherwise due Contractor. In the event Contractor makes an unauthorized substitution, Contractor shall be solely responsible for all resulting cost impacts, including the cost of removal and replacement and the impact to other design elements.

7.8 Testing and Inspection.

(A) ***General.*** All materials, equipment, and workmanship used in the Work are subject to inspection and testing by City at all times and at all locations during construction and/or fabrication, including at any Worksite, shops, and yards. All manufacturers' application or installation instructions must be provided to the Inspector at least ten days prior to the first such application or installation. Contractor must, at all times, make the Work available for testing or inspection and must provide, at its sole cost, all information and assistance as required by City, including information and assistance from Subcontractors, fabricators, material suppliers and manufacturers, to perform the testing or inspection. Contractor must provide incidental labor and facilities to provide safe access to Work for testing and inspection, to obtain and handle samples at the Project Site or at the source of the products to be tested, and to store and cure test samples. Neither City's inspection or testing of Work, nor its failure to do so, operate to waive or limit Contractor's duty to complete the Work in accordance with the Contract Documents.

(B) ***Scheduling and Notification.*** Contractor must cooperate with City in coordinating the inspections and testing. Prior to the start of Work on a Call Order, Contractor must submit a schedule of tests or inspections to City, indicating the types of tests or inspections and their scheduled dates, for review and approval. Contractor must deliver adequate samples of materials, proposed mix designs, and/or test specimens to a laboratory or location designated by City, at Contractor's expense, and schedule all tests required by the Contract Documents in time to avoid any delay to the progress of the Work. Contractor must also notify the City at least three full Working Days before any inspection or testing and must provide timely notice to the other necessary parties as

Draft

specified in the Contract Documents. If Contractor schedules an inspection or test beyond regular Work hours, or on a Saturday, Sunday, or recognized City holiday, Contractor must notify the City at least three Working Days in advance for approval. If approved, Contractor must reimburse City for the cost of the overtime inspection or testing. Such costs, including the City's hourly costs for required personnel, may be deducted from payments otherwise due to Contractor.

(C) ***Responsibility for Costs.*** City will bear the initial cost of inspection and testing to be performed by City staff or independent inspection and testing consultants retained by City, subject to the following exceptions:

(1) Contractor shall be responsible for the costs of any subsequent inspections or tests which are required to substantiate compliance with the Contract Documents, and any associated remediation costs.

(2) Contractor shall be responsible for inspection costs, at City's hourly rates, for inspection time lost because the Work is not ready, or Contractor fails to appear for a scheduled inspection.

(3) If any portion of the Work that is subject to inspection or testing is covered or concealed by Contractor prior to the inspection or testing, Contractor shall bear the cost of making that portion of the Work available for the inspection or testing required by the Contract Documents, and any associated repair or remediation costs.

(4) Contractor is responsible for properly shoring all compaction test sites deeper than five feet below grade, as required under Section 7.15 below.

(5) Any Work or material that is defective or fails to comply with the requirements of the Contract Documents must be promptly repaired, removed, replaced, or corrected by Contractor, at Contractor's sole expense, even if that Work or material was previously inspected or included in a progress payment.

(6) Contractor is responsible for testing and inspection costs due to the following: changes in source or supplier of materials or products after original testing and inspection; changes in means, methods, techniques, sequences and procedures of construction that necessitate additional testing and inspection; and changes in mix designs after review and acceptance of submitted mix designs.

(D) ***Contractor's Obligations.*** Contractor is solely responsible for any delay occasioned by remediation of defective or noncompliant Work or material. Inspection or testing of the Work by City does not in any way relieve Contractor of its obligations to perform the Work as specified. Contractor has an independent duty to test and inspect its Work to ensure that it is safe, complies with the requirements of the Contract Documents, and that it is in proper condition to accommodate or interface with subsequent Work. Any Work done without the inspection(s) or testing required by the Contract Documents will be subject to rejection by City.

(E) ***Distant Locations.*** If required off-site testing or inspection must be conducted at a location more than 50 miles from the Project Site, Contractor is solely responsible for the additional travel costs required for testing and/or inspection at such locations.

(F) ***Final Inspection.*** The provisions of this Section 7.8 also apply to final inspection under Article 11, Completion and Warranty Provisions.

Draft

(G) ***Governing Authorities and Other Public Agencies.*** If any governing authorities or other public agencies with jurisdiction over the Work, or a portion thereof, require any inspection, testing, or approval of the Work, or a portion thereof, Contractor must schedule, conduct, and pay for any such inspection or testing and obtain any required approvals. These governing authorities and agencies may include, but are not limited to, City's Building Department, Public Works Department, and Fire Department, the Office of Statewide Health Planning Department (OSHPD), and other similar agencies. Contractor must submit any such certificates of inspection or testing or approvals to the City.

(H) ***Inspections and Tests by Serving Utilities.*** Contractor must schedule, conduct, and pay for all tests and inspections required by serving utilities for the Work.

(I) ***Inspections and Tests by Manufacturer's Representatives.*** Contractor must, at its sole cost, schedule, coordinate, and ensure the performance of all tests and inspections specified to be conducted by materials or systems manufacturers, including those required by materials or systems manufacturers as a condition of warranty or certification Work.

7.9 Project Site Conditions and Maintenance. Contractor must at all times, on a 24-hour basis and at its sole cost, maintain the Project Site and staging and storage areas in clean, neat, and sanitary condition and in compliance with all Laws pertaining to safety, air quality, and dust control. Adequate toilets must be provided, and properly maintained and serviced for all workers on the Project Site, located in a suitably secluded area, subject to City's prior approval. If toilets of the chemically treated type are used, Contractor must furnish at least one toilet for each 20 persons. Contractor shall enforce the use of such sanitary facilities by all personnel at the Project Site. Contractor must also, on a daily basis and at its sole cost, remove and properly dispose of the debris and waste materials from the Project Site.

(A) ***Air Emissions Control.*** Contractor must not discharge smoke or other air contaminants into the atmosphere in violation of any Laws. Contractor must comply with all Laws, including the California Air Resources Board's In-Use Off-Road Diesel-Fueled Fleets Regulation (13 CCR § 2449 et seq.).

(B) ***Dust and Debris.*** Contractor must minimize and confine dust and debris resulting from the Work. Contractor must protect buildings and operating facilities from dust and must use suitable dust screens to protect existing and new machinery, motors, instrument panels, or similar equipment from dust. Contractor must include proper ventilation with dust screens. Contractor must abate dust nuisance by cleaning, sweeping, and immediately sprinkling with water excavated areas of dirt or other materials prone to cause dust, and within one hour after the Engineer notifies Contractor that an airborne nuisance exists. The Engineer may direct that Contractor provide an approved water-spraying truck for this purpose. If water is used for dust control, Contractor shall only use the minimum necessary. Contractor must take all necessary steps to keep waste water out of streets, gutters, or storm drains. See Section 7.19, Environmental Control. If City determines that the dust control is not adequate, City may have the work done by others and deduct the cost from any payment due to Contractor. Contractor shall immediately remove any excess excavated material from the Project Site and any dirt deposited on public streets. (See also Document 01 50 00 of the General Requirements.)

(C) ***Hazards Control***. Contractor must prevent the accumulation of wastes that may create hazardous conditions. Contractor must store volatile waste in covered metal containers and remove such waste from the premises daily. Contractor must provide adequate ventilation during the use of volatile or noxious substances.

Draft

(D) ***Clean up.*** Before discontinuing Work in an area, Contractor must clean the area and remove all debris and waste along with the construction equipment, tools, machinery, and surplus materials.

(1) Except as otherwise specified, all excess materials, and the materials removed from existing improvements on the Project Site with no salvage value or intended reuse by City, will be Contractor's property.

(2) Hauling trucks and other vehicles leaving the Project Site must be cleaned of exterior mud or dirt before traveling on City streets. Materials and loose debris must be delivered and loaded to prevent dropping materials or debris. Contractor must immediately remove spillage from hauling on any publicly traveled way. Streets affected by Work must be kept clean by street sweeping.

(3) Contractor shall also, on a daily basis, remove any dust, debris, mud, fill, and spoils from private property, unless the private property owner has requested otherwise in writing.

(E) ***Disposal.*** Contractor must dispose of all debris and waste materials in a safe and legal manner. Contractor may not burn or bury waste materials on the Project Site. Contractor will not allow any dirt, refuse, excavated material, surplus concrete or mortar, or any associated washings, to be disposed of onto streets, into manholes or into the storm drain system. All excess soil from performance of Work shall be disposed at a Class I, II, or III landfill at sites to be chosen by Contractor in accordance with Laws Contractor must review and comply with any such regulations and requirements of the agency having jurisdiction over any contemplated disposal site, as applicable. Contractor shall recycle all debris and waste materials with feasible re-use including concrete, asphalt concrete, pavement base materials, steel, and wood. A Project that includes 5,000 square feet or more of building construction, demolition or renovation shall comply with the City of Santa Clara Construction and Demolition Debris Recycling Program per Santa Clara Code Section 8.25.285.

(F) ***Completion.*** At the completion of the Work under a Call Order, Contractor must remove from the Project Site all of its equipment, tools, surplus materials, waste materials and debris, presenting a clean and neat appearance. Before demobilizing from the Project Site, Contractor must ensure that all surfaces are cleaned, sealed, waxed, or finished as applicable, and that all marks, stains, paint splatters, and the like have been properly removed from the completed Work and the surrounding areas. Contractor must clean or replace the filters of any mechanical equipment operated during construction and clean the ducts, blowers, and coils of mechanical equipment operated without filters during construction. Contractor must also mechanically sweep paved areas. Contractor must ensure that all parts of the construction are properly joined with the previously existing and adjacent improvements and conditions. Contractor must provide all cutting, fitting and patching needed to accomplish that requirement. Contractor must also repair or replace all existing improvements that are damaged or removed during the Work, both on and off the Project Site, including curbs, sidewalks, driveways, fences, signs, utilities, utility poles, guy wires, underground pipes, conduits, drains, street surfaces, structures, and landscaping (sod, groundcover, shrubs, trees, and the like). Repairs and replacements must be at least equal to the previously existing improvements, and the condition, finish and dimensions must match the previously existing improvements. All replacements must be made with new materials. Contractor must restore to original condition all property or items that are not designated for alteration under the Contract Documents and leave each Worksite clean and ready for occupancy or use by City.

Draft

(G) ***Non-Compliance.*** If Contractor fails to comply with its maintenance and cleanup obligations or any City clean up order, City may, acting in its sole discretion, elect to suspend the Work until the condition(s) is corrected with no increase in the Call Order Time or compensation due to Contractor, or undertake appropriate cleanup measures without further notice and deduct the cost from any amounts due or to become due to Contractor.

7.10 Instructions and Manuals. Contractor must provide to City three hard copies and a digital copy of each instruction and manual required by the Contract Documents, unless otherwise specified. These must be complete as to drawings, details, parts lists, performance data, and other information that may be required for City to easily maintain and service the materials and equipment installed pursuant to a Call Order.

(A) ***Submittal Requirements.*** All manufacturers' application or installation instructions must be provided to City. When returning the executed Call Order to City, as set forth in Section 4 of the Contract, Contractor must also submit all instructions and manuals, along with any required guarantees, in connection with the Work in the Call Order for City's review.

(B) ***Training.*** Contractor or its Subcontractors must train City's personnel in the operation and maintenance of any complex equipment or systems as a condition precedent to Final Completion, if required in the Contract Documents.

7.11 As-built Drawings. Contractor and its Subcontractors must prepare and maintain at the Project Site a detailed, complete and accurate as-built set of the Plans which will be used solely for the purpose of recording changes made in any portion of the original Plans in order to create accurate record drawings at the end of the Work specified in a Call Order.

(A) ***Duty to Update.*** The as-built drawings must be updated as changes occur, on a daily basis if necessary. City may withhold the estimated cost for City to have the as-built drawings prepared from payments otherwise due to Contractor, until the as-built drawings are brought up to date to the satisfaction of City. Actual locations to scale must be identified on the as-built drawings for all runs of mechanical and electrical work, including all site utilities installed underground, in walls, floors, or otherwise concealed. Deviations from the original Plans must be shown in detail. The exact location of all main runs, whether piping, conduit, ductwork or drain lines, must be shown by dimension and elevation. The location of all buried pipelines, appurtenances, or other improvements must be represented by coordinates and by the horizontal distance from visible above-ground improvements.

(B) ***Final Completion.*** Contractor must verify that all changes in the Work are depicted in the as-built drawings and must deliver the complete set of as-built drawings to the City for review and acceptance as a condition precedent to Final Completion of a Call Order and Final Call Order Payment.

7.12 Existing Utilities and Facilities.

(A) ***General.*** The Work may be performed in developed, urban areas with existing utilities, both above and below ground, including utilities identified in the Contract Documents or in other informational documents or records. Underground utilities are inherent in Work involving digging of trenches or other excavations and Contractor is to apply its skill and industry to verify the information available. Contractor must take due care to locate identified or reasonably identifiable utilities before proceeding with trenching, excavation, or any other activity that could damage or disrupt existing utilities. This may include excavation with small equipment, potholing, or hand excavation, and, if practical, using white paint or other suitable markings to delineate the area to be

Draft

excavated. Except as otherwise provided herein, Contractor shall be responsible for costs resulting from damage to identified or reasonably identifiable utilities due to Contractor's negligence or failure to comply with the Contract Documents, including the requirements in this Article 7. Contractor shall take immediate action to restore any service installation damaged by Contractor's operations. If City determines that Contractor has not responded to damaged service installations in a timely manner or has not diligently pursued restoration of damaged service installations, City may restore service installations and deduct the cost from payments otherwise due to Contractor.

(B) ***Unidentified Utilities.*** Pursuant to Government Code § 4215, if, during the performance of the Work, Contractor discovers utility facilities not identified by City in the Contract Documents, Contractor must immediately provide written notice to City and the utility. City assumes responsibility for the timely removal, relocation, or protection of existing main or trunkline utility facilities located on the Project Site if those utilities are not identified in the Contract Documents. Contractor shall be compensated in accordance with the provisions of the Contract Documents for the costs of locating, repairing damage not due to Contractor's failure to exercise reasonable care, and removing or relocating such utility facilities not indicated in the Plans or Specifications with reasonable accuracy, and for equipment on the Project Site necessarily idled during such work. Contractor will not be assessed liquidated damages for delay in completion of the Work, to the extent the delay was caused by City's failure to provide for removal or relocation of such utility facilities.

(C) ***Service Laterals or Appurtenances.*** In accordance with Government Code § 4215, nothing herein will be deemed to require City to indicate the presence of existing service laterals or appurtenances whenever the presence of such utilities on the Project Site can be inferred by Contractor from the presence of an underground transmission main or other visible facilities, such as buildings, new asphalt, meters and junction boxes, on or adjacent to the Project Site.

(D) ***Locating Utilities.*** Contractor is responsible for all of the following activities to locate identified or reasonably identifiable utilities and the cost thereof is included in Contractor's unit prices for the Work, as set forth in the Bid Schedule: (a) reviewing and checking all available information and data provided in any "For Reference Only" documents, the Plans, and Underground Services Alert (USA) information; (b) locating all identified or reasonably identifiable utilities, including utilities shown or indicated in the Contract Documents or any other available information and utilities indicated by visual observation including, but not limited to, and by way of example only, engaging qualified locating services and all necessary backhoeing and potholing; and (c) coordination of the Work with the owners of such utilities during construction. Contractor shall notify City of any conflict between information provided in any "For Reference Only" documents, the Plans, and USA information.

(E) Except as required by applicable law, Contractor shall bear the risk that utilities not owned or built by City may differ in nature or locations shown in information provided in the "For Reference Only" documents, the Plans, and USA information, or otherwise reasonably available to Contractor.

7.13 Notice of Excavation. Contractor must comply with all applicable requirements in Government Code § 4216 et seq., which are incorporated by reference herein.

7.14 Trenching and Excavations of Four Feet or More. As required by Public Contract Code § 7104, if the Work includes digging trenches or other excavations that extend deeper than four feet below the surface, the provisions in this Section apply to the Work and the Project.

Draft

(A) ***Duty to Notify.*** Contractor must promptly, and before the following conditions are disturbed, provide written notice to City if Contractor finds any of the following conditions:

(1) Material that Contractor believes may be a hazardous waste, as defined in § 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with the provisions of existing Laws;

(2) Subsurface or latent physical conditions at the Project Site differing from those indicated by information about the Project Site made available to bidders prior to the deadline for submitting bids; or

(3) Unknown physical conditions at the Project Site of any unusual nature, materially different from those ordinarily encountered and generally recognized as inherent in work of the character required by the Contract Documents.

(B) ***City Investigation.*** City will promptly investigate the conditions and if City finds that the conditions materially differ from those indicated, apparent, or reasonably inferred from information about the Project Site made available to bidders, or involve hazardous waste, and cause a decrease or increase in Contractor's cost of, or the time required for, performance of any part of the Work, City will issue a Change to Call Order.

(C) ***Disputes.*** In the event that a dispute arises between City and Contractor regarding any of the conditions specified in subsection (B) above, or the terms of a Change to Call Order issued by City, Contractor will not be excused from completing the Work within the Call Order Time, but must proceed with all Work to be performed under the Call Order. Contractor shall retain any and all rights provided either by the Contract or by Laws which pertain to the resolution of disputes between Contractor and City.

7.15 Trenching of Five Feet or More. As required by Labor Code § 6705, if the Call Order Price exceeds $25,000 and the Work includes the excavation of any trench or trenches of five feet or more in depth, a detailed plan must be submitted to City for acceptance at least five days in advance of the excavation. The detailed plan must show the design of shoring, bracing, sloping, or other provisions to be made for worker protection from the hazard of caving ground during the excavation. If the plan varies from the shoring system standards, it must be prepared by a California registered civil or structural engineer. Use of a shoring, sloping, or protective system less effective than that required by the Construction Safety Orders is prohibited.

7.16 New Utility Connections. Except as otherwise specified, City will pay connection charges and meter costs for new permanent utilities required by the Contract Documents, if any. Contractor must notify City sufficiently in advance of the time needed to request service from each utility provider so that Contractor can coordinate connections and services in accordance with the Work schedule.

7.17 Lines and Grades. Contractor is required to use any benchmark provided by the Engineer. Unless otherwise specified in the Contract Documents, Contractor must provide all lines and grades required to execute the Work. Contractor must also provide, preserve, and replace if necessary, all construction stakes required for the Work. All stakes or marks must be set by a California licensed surveyor or a California registered civil engineer. Contractor must notify the Engineer of any discrepancies found between Contractor's staking and grading and information provided by the Contract Documents. Upon completion, all Work must conform to the lines, elevations, and grades shown in the Plans, including any changes directed by a Change to Call Order.

Draft

7.18 Historic or Archeological Items.

(A) ***Contractor's Obligations.*** Contractor must ensure that all persons performing Work at the Project Site are required to immediately notify the Project Manager, upon discovery of any potential historic or archeological items, including historic or prehistoric ruins, a burial ground, archaeological or vertebrate paleontological site, including fossilized footprints or other archeological, paleontological or historical feature on the Project Site (collectively, "Historic or Archeological Items").

(B) ***Discovery; Cessation of Work.*** Upon discovery of any potential Historic or Archeological Items, Work must be stopped within an 85-foot radius of the find and may not resume until authorized in writing by City. If required by City, Contractor must assist in protecting or recovering the Historic or Archeological Items, with any such assistance to be compensated as Extra Work on a time and materials basis under Article 6, Contract Modification. At City's discretion, a suspension of Work required due to discovery of Historic or Archeological Items may be treated as Excusable Delay pursuant to Article 5, or as a suspension for convenience under Article 13.

7.19 Environmental Control. Contractor must not pollute any drainage course or its tributary inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials. Contractor must prevent the release of any hazardous material or hazardous waste into the soil or groundwater, and prevent the unlawful discharge of pollutants into City's storm drain system and watercourses as required below. Contractor and its Subcontractors must at all times in the performance of the Work comply with all Laws concerning pollution of waterways.

(A) ***Stormwater Permit.*** Contractor must comply with all applicable conditions of the State Water Resources Control Board National Pollutant Discharge Elimination System General Permit for Waste Discharge Requirements for Discharges of Stormwater Runoff Associated with Construction Activity ("Stormwater Permit").

(B) ***Contractor's Obligations.*** If required for the Work, a copy of the Stormwater Permit is on file in City's principal administrative offices, and Contractor must comply with it without an adjustment in compensation or the Call Order Time. Contractor must timely and completely submit required reports and monitoring information required by the conditions of the Stormwater Permit. Contractor also must comply with all other Laws governing discharge of stormwater, including applicable municipal stormwater management programs.

7.20 Noise Control. Contractor must comply with all applicable noise control Laws. Noise control requirements apply to all equipment used for the Work or related to the Work, including trucks, transit mixers or transient equipment that may or may not be owned by Contractor. (See also Document 01 50 00 of the General Requirements.)

7.21 Mined Materials. Pursuant to Public Contract Code § 20676, Contractor will not purchase any sand, gravel, or other minerals for the Work from an operation subject to the Surface Mining and Reclamation Act of 1975 (Public Resources Code § 2710 et seq.) unless the Contractor certifies, under penalty of perjury, that the minerals are from a mining operation included on the AB 3098 List, which may be accessed online at: https://www.conservation.ca.gov/smgb/Pages/AB-3098-List.aspx.

7.22 Compliance with Laws Pertaining to Disability Rights. The Work, and Contractor's performance of the Work, must comply with all Laws, including the Americans with Disabilities Act (ADA) and all Laws pertaining to disability rights. Contractor shall not discriminate against disabled persons in the performance of the Work or provision of benefits or activities under the Contract and further agrees that any violation of this

Draft

prohibition by Contractor, its employees, agents, assigns, or Subcontractors will constitute a material breach of the Contract.

Article 8 - Payment

8.1 Schedule of Values. Unless otherwise specified by City, prior to the start of Work for a Call Order, Contractor must prepare and submit to the Project Manager a schedule of values apportioned to the various divisions and phases of the Work, including mobilization and demobilization. The amounts in the schedule of values must be consistent with the unit prices in the Bid Schedule. Each line item contained in the schedule of values must be assigned a value such that the total of all items equals the Call Order Price for the applicable Call Order. The items must be sufficiently detailed to enable accurate evaluation of the percentage of completion claimed in an application for payment, and the assigned value consistent with the itemized or unit pricing submitted with Contractor's bid. The schedule of values must include line items for preparation and submission of Project Record Documents, as defined in the General Requirements, and Project scheduling. Where more than one Subcontractor performs the Work for a particular Work item or activity on the schedule of values, the schedule of values must show a separate line item for each subcontract. City will reject any attempt to increase the cost of early activities (i.e., "front loading") resulting in a complete reallocation of money until such "front loading" is corrected in the schedule of values. Repeated attempts at front loading may result in suspension or termination of the Work for default, or a withholding from progress payments, as set forth in Section 8.3, below, until the schedule of values is acceptable to City. If City does not require a schedule of values pursuant to this Section, all references to the "schedule of values" will be deemed to mean Contractor's Bid Schedule.

(A) ***Measurements for Unit Price Work.*** Materials and items of Work to be paid for on the basis of unit pricing will be measured according to the methods specified in the Contract Documents. If there are no methods specified, measurement will be made in any manner deemed appropriate by City for the class of Work at issue (e.g., pre-assigned values, percentage completion, units completed, or incremental milestones). Any conflict between quantities shown in the Contract Documents and the actual quantities required to complete the Work will be resolved in favor of the actual quantities, as determined by City. Contractor must immediately inform City of any disagreement with City's measurement of actual quantities and must immediately supply City with documentation to support measurements of actual quantities.

(B) ***Deleted or Reduced Work.*** Contractor will not be compensated for Work that City has deleted or reduced in scope, except for any labor, material, or equipment costs for such Work that Contractor reasonably incurred before Contractor learned that the Work could be deleted or reduced. Contractor will only be compensated for those actual, direct and documented costs incurred, and will not be entitled to any mark up for overhead or lost profits.

8.2 Application for Payment. Following completion of the Work set forth in a Call Order, or as otherwise required by the Call Order or agreed upon by City and Contractor, Contractor shall submit to the Project Manager an application for payment for the Call Order Work based on the unit prices in the Bid Schedule.

(A) ***Content.*** The application for payment must specify the Call Order number and must be itemized to include labor, materials, and equipment incorporated into the Work (less any previous payments for the same); materials and equipment delivered to the Project Site if the conditions in subsection (1) below are satisfied; and authorized and approved Change to Call Order(s), including the Change to Call Order number(s), a

Draft

description of the Work activities, and a Change to Call Order status log. The application must also show the accumulated retainage to date, if applicable. The payment application must be supported by the unit prices in Contractor's Bid Schedule and/or schedule of values (if applicable), the percentage of completion claimed for each activity (if applicable), and any other substantiating data required by the Contract Documents.

(1) If Contractor requests payment on the basis of materials and equipment not incorporated into the Work, Contractor must satisfy the following conditions: the materials and/or equipment must be delivered and suitably stored at the Project Site or at a local Worksite agreed to, in writing, by City; full title to the materials and/or equipment will vest in City at the time of delivery to the Project Site or agreed upon Worksite; Contractor must obtain a negotiable warehouse receipt, endorsed over to City for materials and/or equipment stored in an off-site Worksite; materials and/or equipment must be segregated and labeled or tagged to identify the Call Order; and Contractor's application for payment must be accompanied by a bill of sale, invoice, or other documentation warranting that City has received the materials and equipment free and clear of all liens and evidence that the materials and equipment are covered by appropriate property insurance and other arrangements to protect City's interest therein, all of which must be satisfactory to City. If these conditions are satisfied, the application for payment may include up to 75% of the cost of equipment not yet incorporated into the Work and up to 50% of the cost of materials not yet incorporated into the Work.

(B) ***Payment of Undisputed Amount.*** City will pay the undisputed amount due within 30 days after Contractor has submitted a complete and accurate payment application, subject to Public Contract Code § 20104.50. City may deduct or withhold amounts from any payment due under the Contract as set forth in Section 8.3, below. If the Call Order specifies, or if the parties agree, that Contractor will submit multiple payment applications for Work under a Call Order for purposes of progress payments on the Call Order, City may also deduct a percentage from each progress payment as retention, as set forth in Section 8.5, below.

(C) ***Final Call Order Payment.*** For a Call Order subject to a single payment application following completion of the Call Order Work, the single payment constitutes "Final Call Order Payment." For a Call Order that specifies that Contractor may submit multiple payment applications for the Work, or for a Call Order where the parties mutually agree to multiple payment applications, Contractor's application for Final Call Order Payment must comply with the requirements for submitting an application for payment as stated in Section 8.2(A), above. Corrections to previous progress payments, including adjustments to estimated quantities for unit priced items, may be included in the Final Call Order Payment. If Contractor fails to submit a timely application for Final Call Order Payment, City reserves the right to unilaterally process and issue Final Call Order Payment without an application from Contractor in order to close out the Call Order. For purposes of determining the deadline for Claim submission pursuant to Article 12, the date of Final Call Order Payment is deemed to be the date that City acts to release undisputed retention as final payment to Contractor (if applicable), or otherwise provides written notice to Contractor of Final Call Order Payment or that no undisputed funds remain available for Final Call Order Payment due to offsetting withholdings or deductions pursuant to Section 8.3, Adjustment of Payment Application. If the amount due from Contractor to City exceeds the amount of Final Call Order Payment, City retains the right to recover the balance from Contractor or its sureties.

8.3 Adjustment of Payment Application. City may adjust or reject the amount requested in a payment application, including application for Final Call Order Payment, in whole or in part, if the amount requested is disputed or unsubstantiated. Contractor will be notified in

Draft

writing of the basis for the modification to the amount requested. City may also deduct or withhold from payment otherwise due based upon any of the circumstances and amounts listed below. Sums withheld from payment otherwise due will be released when the basis for that withholding has been remedied and no longer exists.

(A) For Contractor's unexcused failure to perform the Work as required by the Contract Documents, including correction or completion of punch list items, City may withhold or deduct an amount based on the City's estimated cost to correct or complete the Work.

(B) For loss or damage caused by Contractor or its Subcontractors arising out of or relating to performance of the Work, any failure to protect the Project Site, or any failure to protect equipment or materials from weather or damage, City may deduct an amount based on the estimated cost to repair or replace.

(C) For Contractor's failure to pay its Subcontractors and suppliers when payment is due, City may withhold an amount equal to the total of past due payments and may opt to pay that amount separately via joint check pursuant to Section 8.6(B), Joint Checks.

(D) For Contractor's failure to timely correct rejected, nonconforming, or defective Work, City may withhold or deduct an amount based on the City's estimated cost to correct or complete the Work.

(E) For any unreleased stop notice, City may withhold 125% of the amount claimed.

(F) For Contractor's failure to submit any required schedule or schedule update in the manner specified or within the time specified in the Contract Documents, City may withhold an amount equal to ten percent of the total amount requested until Contractor complies with its schedule submittal obligations.

(G) For Contractor's failure to maintain or submit as-built documents or any other Project Record Documents, as defined in the General Requirements, in the manner specified or within the time specified in the Contract Documents, City may withhold or deduct an amount based on the City's cost to prepare the as-builts or other Project Record Documents.

(H) For Work performed without Shop Drawings that have been accepted by City, when accepted Shop Drawings are required before proceeding with the Work, City may deduct an amount based on the estimated cost to correct unsatisfactory Work or diminution in value.

(I) Subject to applicable law, for Contractor's and/or Subcontractor's failure to submit certified payroll records to the City, as required by Article 9 of the General Conditions, City may withhold payment under the Contract.

(J) For fines, payments, or penalties assessed under the Labor Code, City may deduct from payments due to Contractor as required by Laws and as directed by the Division of Labor Standards Enforcement.

(K) For any other fines, payments, or penalties assessed against the City relating to Contractor's acts or omissions, including violations of Laws, City may withhold or deduct such amounts from payment otherwise due to Contractor.

(L) For any other costs or charges that may be withheld or deducted from payments to Contractor, as provided in the Contract Documents, including liquidated damages, City may withhold or deduct such amounts from payment otherwise due to Contractor.

Draft

(M) Subject to applicable law, City may, at its option, retain such moneys due under the Contract Documents as City deems necessary until any and all suits or claims against Contractor for injury to persons, property or operations shall be settled and City receives satisfactory evidence to that effect.

8.4 Early Occupancy. Neither City's payment nor its partial or full use or occupancy of any part of the Work constitutes acceptance of any part of the Work.

8.5 Retention. For any Call Order subject to progress payments, as set forth in the Call Order or by mutual agreement of the parties, City may retain five percent of the full amount due on each progress payment (i.e., the amount due before any withholding or deductions pursuant to Section 8.3, Adjustment of Payment Application), or the percentage stated in the Notice Inviting Bids, whichever is greater, as retention to ensure full and satisfactory performance of the Work under a Call Order. Contractor is not entitled to any reduction in the rate of withholding at any time, nor to release of any retention before 35 days following City's recordation of the Notice of Completion, subject to the terms of Public Contract Code § 7107.

(A) ***Substitution of Securities.*** As provided by Public Contract Code § 22300, Contractor may request in writing that it be allowed, at its sole expense, to substitute securities for the retention withheld by City. Contractor must use the City's escrow agreement form (Attachment B), unless otherwise specified by City. Any escrow agreement entered into pursuant to this provision must fully comply with Public Contract Code § 22300 and will be subject to approval as to form by City's legal counsel. If City exercises its right to draw upon such securities in the event of default pursuant to section (7) of the statutory Escrow Agreement for Security Deposits in Lieu of Retention, pursuant to subdivision (g) of Public Contract Code § 22300 ("Escrow Agreement"), and if Contractor disputes that it is in default, its sole remedy is to comply with the dispute resolution procedures in Article 12 and the provisions therein. It is agreed that for purposes of this paragraph, an event of default includes City's rights pursuant to these Contract Documents to withhold or deduct sums from retention, including withholding or deduction for liquidated damages, incomplete or defective Work, stop payment notices, or backcharges. It is further agreed that if any individual authorized to give or receive written notice on behalf of a party pursuant to section (10) of the Escrow Agreement are unavailable to give or receive notice on behalf of that party due to separation from employment, retirement, death, or other circumstances, the successor or delegee of the named individual is deemed to be the individual authorized to give or receive notice pursuant to section (10) of the Escrow Agreement.

(B) ***Release of Undisputed Retention.*** All undisputed retention, less any amounts that may be assessed as liquidated damages, retained for stop notices, or otherwise withheld pursuant to Section 8.3, Adjustment of Payment Application, will be released as Final Call Order Payment to Contractor no sooner than 35 days following recordation of the notice of completion, and no later than 60 days following acceptance of the Work by City's governing body or authorized designee pursuant to Section 11.1(C), Acceptance, or, if the Work has not been accepted, no later than 60 days after the Work is otherwise considered complete pursuant to Public Contract Code § 7107(c).

(C) ***Call Orders with Less than Two Months Project Timeline.*** Retention and progress payments shall not apply to call orders where the timeline to complete work will take two months or less to ecomplete.

8.6 Payment to Subcontractors and Suppliers. Contractor must promptly pay each Subcontractor and supplier the value of the portion of labor, materials, and equipment incorporated into the Work or delivered to the Project Site by the Subcontractor or

Draft

supplier. Such payments must be made in accordance with the requirements of Laws pertaining to such payments, and those of the Contract Documents and applicable subcontract or supplier contract.

(A) ***Withholding for Stop Notice.*** Pursuant to Civil Code § 9358, City will withhold 125% of the amount claimed by an unreleased stop notice from any payment due or to become due to Contractor, a portion of which may be retained by City for the costs incurred in handling the stop notice claim, including attorneys' fees and costs, as authorized by law.

(B) ***Joint Checks.*** City reserves the right, acting in its sole discretion, to issue joint checks made payable to Contractor and a Subcontractor or supplier, if City determines this is necessary to ensure fair and timely payment for a Subcontractor or supplier who has provided services or goods for the Work. As a condition to release of payment by a joint check, the joint check payees may be required to execute a joint check agreement in a form provided or approved by the City Attorney's Office. The joint check payees will be jointly and severally responsible for the allocation and disbursement of funds paid by joint check. Payment by joint check will not be construed to create a contractual relationship between City and a Subcontractor or supplier of any tier beyond the scope of the joint check agreement.

8.7 Release of Claims. City may, at any time, require that payment of the undisputed portion of any progress payment or Final Call Order Payment be contingent upon Contractor furnishing City with a written waiver and release of all claims against City arising from or related to the portion of Work covered by those undisputed amounts subject to the limitations of Public Contract Code § 7100, using the form attached as Attachment C. Any disputed amounts may be specifically excluded from the release.

8.8 Warranty of Title. Contractor warrants that title to all work, materials, or equipment incorporated into the Work and included in a request for payment will pass over to City free of any claims, liens, or encumbrances upon payment to Contractor.

Article 9 - Labor Provisions

9.1 Discrimination Prohibited. Discrimination against any prospective or present employee engaged in the Work on grounds of race, color, ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, disability, or marital status is strictly prohibited. Contractor and its Subcontractors are required to comply with all applicable Laws prohibiting discrimination, including the California Fair Employment and Housing Act (Govt. Code § 12900 et seq.), Government Code § 11135, and Labor Code §§ 1735, 1777.5, 1777.6, and 3077.5.

9.2 Labor Code Requirements.

(A) ***Eight Hour Day.*** Pursuant to Labor Code § 1810, eight hours of labor constitute a legal day's work under this Contract.

(B) ***Penalty.*** Pursuant to Labor Code § 1813, Contractor shall forfeit to City as a penalty, the sum of $25.00 for each day during which a worker employed by Contractor or any Subcontractor is required or permitted to work more than eight hours in any one calendar day or more than 40 hours per calendar week, except if such workers are paid overtime under Labor Code § 1815.

Draft

(C) ***Apprentices.*** Contractor is responsible for compliance with the requirements governing employment and payment of apprentices, as set forth in Labor Code § 1777.5, which is fully incorporated by reference.

(D) ***Notices.*** Pursuant to Labor Code § 1771.4, Contractor is required to post all job site notices prescribed by Laws.

9.3 Prevailing Wages. Each worker performing Work under this Contract that is covered under Labor Code §§ 1720, 1720.3, or 1720.9, including cleanup at the Project Site, must be paid at a rate not less than the prevailing wage as defined in §§ 1771 and 1774 of the Labor Code. The prevailing wage rates are on file with the City and available online at http://www.dir.ca.gov/dlsr. Contractor must post a copy of the applicable prevailing rates at the Project Site.

(A) ***Penalties.*** Pursuant to Labor Code § 1775, Contractor and any Subcontractor will forfeit to City as a penalty up to $200.00 for each calendar day, or portion thereof, for each worker paid less than the applicable prevailing wage rate. Contractor must also pay each worker the difference between the applicable prevailing wage rate and the amount actually paid to that worker.

(B) ***Federal Requirements.*** If this Project is subject to federal prevailing wage requirements in addition to California prevailing wage requirements, Contractor and its Subcontractors are required to pay the higher of the currently applicable state or federal prevailing wage rates.

9.4 Payroll Records. Contractor must comply with the provisions of Labor Code §§ 1771.4, 1776, and 1812 and all implementing regulations, which are fully incorporated by this reference, including requirements for monthly electronic submission of payroll records to the DIR, if applicable.

(A) ***Contractor and Subcontractor Obligations.*** Contractor and each Subcontractor must keep accurate payroll records, showing the name, address, social security number, work classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed in connection with the Work. Each payroll record must contain or be verified by a written declaration that it is made under penalty of perjury, stating both of the following:

(1) The information contained in the payroll record is true and correct; and

(2) Contractor or the Subcontractor has complied with the requirements of Labor Code §§ 1771, 1811, and 1815 for any Work performed by its employees on the Project.

(B) ***Submittal of Records.***

(1) As a condition to receiving progress payments, Final Call Order Payment, and payment of retention, Contractor must furnish to City, with its application for payment, all applicable and necessary certified payroll records (for itself and all applicable Subcontractors) for the time period covering the application for payment. City may withhold any portion of a payment, including the entire payment amount, until certified payroll forms and related documentation are properly submitted, reviewed, and found to be in full compliance with applicable Laws. If the certified payroll records do not comply with the requirements of Labor Code § 1720 et seq., City may continue to withhold sufficient funds to cover estimated wages and penalties under the Contract.

Draft

(2) Contractor must submit certified payroll through LCPTracker or similar system as directed by the City. Contractor will be provided log-in credentials to access the City's LCPTracker system. The term "certified payroll" includes all required documentation to comply with the mandates set forth in Labor Code §1720 et seq, as well as any additional documentation requested by the City or its designee including, but not limited to: certified payroll, fringe benefit statements and backup documentation such as monthly benefit statements, employee timecards, copies of wage statements and cancelled checks, proof of training contributions (CAC2, if applicable), and apprenticeship forms such as DAS-140 and DAS-142. In addition to submitting the certified payrolls and related documentation to City, Contractor and Subcontractors must submit certified payroll and related documents electronically to the Labor Commissioner, in accordance with Labor Code § 1771.4. Failure to submit payrolls to the DIR may also result in the withholding of progress payments, Final Call Order Payment, and/or retention payment.

(C) ***Certified Record.*** A certified copy of an employee's payroll record must be made available for inspection or furnished to the employee or his or her authorized representative on request, to City, to the Division of Labor Standards Enforcement, to the Division of Apprenticeship Standards of the DIR, and as further required by the Labor Code.

(D) ***Enforcement.*** Upon notice of noncompliance with Labor Code § 1776, Contractor or Subcontractor has ten days in which to comply with the requirements of this section. If Contractor or Subcontractor fails to do so within the ten-day period, Contractor or Subcontractor will forfeit a penalty of $100.00 per day, or portion thereof, for each worker for whom compliance is required, until strict compliance is achieved. Upon request by the Division of Apprenticeship Standards, or the Division of Labor Standards Enforcement, these penalties will be withheld from payments then due to Contractor.

9.5 Labor Compliance. Pursuant to Labor Code § 1771.4, the Contract for this Project is subject to compliance monitoring and enforcement by the DIR.

Article 10 - Safety Provisions

10.1 Safety Precautions and Programs. Contractor and its Subcontractors are fully responsible for safety precautions and programs, and for the safety of persons and property in the performance of the Work. Contractor and its Subcontractors must at all times comply with all applicable health and safety Laws and seek to avoid injury, loss, or damage to persons or property by taking reasonable steps to protect its employees and other persons at any Worksite, materials and equipment stored on or off site, and property at or adjacent to any Worksite.

(A) ***Reporting Requirements.*** Contractor must immediately notify the City of any death, serious injury or illness resulting from Work. Contractor must immediately provide a written report to City of each recordable accident or injury occurring at any Worksite within 24 hours of the occurrence. The written report must include: (1) the name and address of the injured or deceased person; (2) the name and address of each employee of Contractor or of any Subcontractor involved in the incident; (3) a detailed description of the incident, including precise location, time, and names and contact information for known witnesses; and (4) a police or first responder report, if applicable. If Contractor is required to file an accident report with a government agency, Contractor shall provide a copy of the report to City.

Draft

(B) ***Safety Program.*** Unless otherwise specified by City, Contractor must submit a Project-specific safety program to City. Contractor's safety program must include: (1) an injury and illness prevention program and (2) a site-specific health and safety plan that describes the health and safety procedures that Contractor shall implement during the Work to ensure the safety of the public and workers. Contractor's safety program must comply with the applicable legal and regulatory requirements. Contractor must provide City with copies of all notices required by Laws.

(C) ***Safety Representative***. Contractor shall designate a qualified and experienced safety representative at the Project Site whose duties and responsibilities will include: (1) the prevention of accidents; (2) maintenance and supervision of safety precautions and programs; (3) compliance with applicable health and safety Laws, including Occupational Safety and Health Act ("OSHA") requirements; and (4) implementation and enforcement of Contractor's traffic control and detour plan, security plan, program for temporary structures, construction site management plan, demolition program, and environmental safety and health plan, if applicable. Contractor's safety representative will also be responsible for submitting any changes to these plans to City for review.

(D) ***Contractor's Obligations.*** Any damage or loss caused by Contractor arising from the Work which is not insured under property insurance must be promptly remedied by Contractor.

(E) ***Remedies.*** If City determines, in its sole discretion, that any part of the Work or Project Site is unsafe, City may, without assuming responsibility for Contractor's safety program, require Contractor or its Subcontractor to cease performance of the Work or to take corrective measures to City's satisfaction. If Contractor fails to promptly take the required corrective measures, City may perform them and deduct the cost from any payment due to Contractor. Contractor agrees it is not entitled to submit a Claim for damages, for an increase in compensation, or for a change in Call Order Time based on Contractor's compliance with City's request for corrective measures pursuant to this provision.

(F) ***Protective Gear.*** Contractor must supply a sufficient number of hard hats to properly equip all personnel and visitors and must ensure that all personnel and visitors at the Project Site wear hard hats at all times. Contractor must also supply personal protective equipment ("PPE") to all of Contractor's personnel and ensure that, if an exposure exists, all affected personnel use the PPE.

10.2 Hazardous Materials. Unless otherwise specified in the Contract Documents, this Contract does not include the removal, handling, or disturbance of any asbestos or other Hazardous Materials. If Contractor encounters materials on the Project Site that Contractor reasonably believes to be asbestos or other Hazardous Materials, and the asbestos or other Hazardous Materials have not been rendered harmless, Contractor may continue Work in unaffected areas reasonably believed to be safe, but must immediately cease work on the area affected and report the condition to City. Contractor's notice to City must indicate whether the material believed to be Hazardous Materials was shown or indicated on the Contract Documents to be within the scope of Work and whether the material was brought to the Project Site by Contractor, its Subcontractors, a supplier, or any other individual. No asbestos, asbestos-containing products or other Hazardous Materials may be used in performance of the Work.

10.3 Material Safety. Contractor is solely responsible for complying with § 5194 of Title 8 of the California Code of Regulations, including by providing information to Contractor's employees about any hazardous chemicals to which they may be exposed in the course of the Work. A hazard communication program and other forms of warning and training about such exposure must be used. Contractor must also maintain Safety Data Sheets

Draft

("SDS") at the Project Site, as required by Laws, for materials or substances used or consumed in the performance of the Work. The SDS will be accessible and available to Contractor's employees, Subcontractors, and City.

(A) ***Contractor Obligations.*** Contractor is solely responsible for the proper delivery, handling, use, storage, removal, and disposal of all materials brought to the Project Site and/or used in the performance of the Work. Contractor must notify the Engineer if a specified product or material cannot be used safely.

(B) ***Labeling.*** Contractor must ensure proper labeling on any material brought onto the Project Site so that any persons working with or in the vicinity of the material may be informed as to the identity of the material, any potential hazards, and requirements for proper handling, protections, and disposal.

10.4 Hazardous Condition. Contractor is solely responsible for determining whether a hazardous condition exists or is created during the course of the Work, involving a risk of bodily harm to any person or risk of damage to any property. If a hazardous condition exists or is created, Contractor must take all precautions necessary to address the condition and ensure that the Work progresses safely under the circumstances. Contractor must notify City, in writing, of the existence of any hazardous conditions, property or equipment at the Project Site. Hazardous conditions may result from, but are not limited to, use of specified materials or equipment, the Work location, the Project Site condition, the method of construction, or the way any Work must be performed.

10.5 Emergencies. In an emergency affecting the safety or protection of persons, Work, or property at or adjacent to any Worksite, Contractor must take reasonable and prompt actions to prevent damage, injury, or loss, without prior authorization from the City if, under the circumstances, there is inadequate time to seek prior authorization from the City.

Article 11 - Completion and Warranty Provisions

11.1 Final Completion.

(A) ***Final Inspection and Punch List.*** When the Work required by a Call Order is fully performed, Contractor must provide written notification to City requesting final inspection. The Engineer will schedule the date and time for final inspection, which must include Contractor's primary representative for the Call Order and its superintendent. Based on that inspection, City will prepare a punch list of any items that are incomplete, missing, defective, incorrectly installed, or otherwise not compliant with the Contract Documents. The punch list to Contractor will specify the time by which all of the punch list items must be completed or corrected. The punch list may include City's estimated cost to complete each punch list item if Contractor fails to do so within the specified time. The City may also specify a date for a follow up inspection of the punch list items. If additional inspections are required after the follow up inspection, Contractor shall reimburse the City for its costs associated with subsequent inspections. The omission of any non-compliant item from a punch list will not relieve Contractor from fulfilling all requirements of the Contract Documents. Contractor's failure to complete any punch list item within the time specified in the punch list will not waive or abridge its warranty obligations for any such items that must be completed by the City or by a third party retained by the City due to Contractor's failure to timely complete any such outstanding item. When required by City, Contractor must also schedule and coordinate a final inspection with City Building Inspectors.

(B) ***Requirements for Final Completion.*** Final Completion will be achieved upon completion or correction of all punch list items, as verified by City's further inspection, and

Draft

upon satisfaction of all other Contract requirements, including return of all personnel identification media, vehicle permits, and keys issued to Contractor for the Call Order; submission to City of any written requests from private property owners pursuant to Section 7.9(D)(4); any startup or commissioning required under the Contract Documents; and submission of all final submittals, including instructions and manuals as required under Section 7.10, and complete, final as-built drawings as required under Section 7.11 and other Project Record Documents, as defined in the General Requirements, all to City's satisfaction.

(C) ***Acceptance.*** The Work will be considered accepted upon City Council action during a public meeting to accept the Work under a Call Order, unless the Engineer is authorized to accept the Work under a Call Order as complete, in which case the Work will be considered accepted upon the "finish" work flow step of the Call Order process in e-Builder or any successor system. In order to avoid delay of close out of a Call Order, the City may elect, acting in its sole discretion, to accept the Work as complete subject to exceptions for punch list items that are not completed within the time specified in the punch list.

(D) ***Final Call Order Payment and Release of Retention.*** For a Call Order that specifies that Contractor may submit multiple payment applications for the Work, or for a Call Order where the parties mutually agree to multiple payment applications, Final Call Order Payment and release of retention, less any sums withheld pursuant to the provisions of the Contract Documents, will not be made sooner than 35 days after recordation of the notice of completion. If Contractor fails to complete all of the punch list items within the specified time, City may withhold up to 150% of City's estimated cost to complete each of the remaining items from Final Call Order Payment and may use the withheld retention to pay for the costs to self-perform the outstanding items or to retain a third party to complete any such outstanding punch list item.

11.2 Warranty.

(A) ***General.*** Contractor warrants that all materials and equipment will be new unless otherwise specified, of good quality, in conformance with the Contract Documents, and free from defective workmanship and materials. Contractor further warrants that the Work will be free from material defects not intrinsic in the design or materials required in the Contract Documents. Contractor warrants that materials or items incorporated into the Work comply with the requirements and standards in the Contract Documents, including compliance with Laws, and that any Hazardous Materials encountered or used were handled as required by Laws. At City's request, Contractor must furnish satisfactory evidence of the quality and type of materials and equipment furnished. Contractor's warranty does not extend to damage caused by normal wear and tear or improper use or maintenance.

(B) ***Warranty Period.*** Contractor's warranty must guarantee its Work under a Call Order for a period of one year from the date of acceptance of the Work under a Call Order (the "Warranty Period"), except when a longer guarantee is provided by a supplier or manufacturer or is required by the Call Order, Specifications, or Special Conditions. Contractor must obtain from its Subcontractors, suppliers and manufacturers any special or extended warranties required by the Contract Documents.

(C) ***Warranty Documents.*** As a condition precedent to Final Completion, Contractor must supply City with all warranty and guarantee documents relevant to equipment and materials incorporated into the Work and guaranteed by their suppliers or manufacturers. Contractor must submit draft warranty forms to City for approval prior to execution. The warranty forms must be consistent with the requirements in the Contract Documents and will not detract from or confuse those requirements. City reserves the

Draft

right to reject unsolicited and coincidental product warranties that detract from or confuse the requirements of the Contract Documents. City may require that the warranties are countersigned by Subcontractors, manufacturers, and installers, as applicable. Contractor must assemble the warranty and guarantee documents in an 8½ inch by 11 inch three-ring binder with a durable plastic cover; separate and organize the documents in the same order as the Specifications; and include a table of contents. The binder must also include contact information, including names and phone numbers, for those individuals that the City may contact during the Warranty Period. Contractor must also provide City with a digital copy of all warranty and guarantee documents.

(D) ***Subcontractors.*** The warranty obligations in the Contract Documents apply to Work performed by Contractor and its Subcontractors, and Contractor agrees to be co-guarantor of such Work.

(E) ***Contractor's Obligations.*** Upon written notice from City to Contractor of any defect in the Work discovered during the Warranty Period, Contractor or its responsible Subcontractor must promptly correct the defective Work at its own cost. Contractor's obligation to correct defects discovered during the Warranty Period will continue past the expiration of the Warranty Period as to any defects in Work for which Contractor was notified prior to expiration of the Warranty Period. Work performed during the Warranty Period ("Warranty Work") will be subject to the warranty provisions in this Section 11.2 for a one-year period that begins upon completion of such Warranty Work to City's satisfaction or to the expiration of any extended warranty period (if applicable), whichever is later.

(F) ***City's Remedies.*** If Contractor or its responsible Subcontractor fails to correct defective Work within ten days following notice by City, or sooner if required by the circumstances, City may correct the defects to conform with the Contract Documents at Contractor's sole expense. Contractor must reimburse City for its costs in accordance with subsection (H), below.

(G) ***Emergency Repairs.*** In cases of emergency where any delay in correcting defective Work could cause harm, loss or damage, City may immediately correct the defects to conform with the Contract Documents at Contractor's sole expense. Contractor or its surety must reimburse City for its costs in accordance with subsection (H), below.

(H) ***Reimbursement.*** Contractor must reimburse City for its costs to repair under subsections (F) or (G), above, within 30 days following City's submission of a demand for payment pursuant to this provision. If City is required to initiate legal action to compel Contractor's compliance with this provision, and City is the prevailing party in such action, Contractor and its surety are solely responsible for all of City's attorney's fees and legal costs expended to enforce Contractor's warranty obligations herein, in addition to any and all costs City incurs to correct the defective Work.

11.3 Use Prior to Final Completion. City reserves the right to occupy or make use of completed Work under a Call Order , or any portion of it, prior to Final Completion if City has determined that the completed Work or portion of it is in a condition suitable for the proposed occupation or use, and that it is in its best interest to occupy or make use of the completed Work, or any portion of it, prior to Final Completion.

(A) ***Non-Waiver.*** Occupation or use of the completed Work, in whole or in part, prior to Final Completion will not operate as acceptance of the Work or any portion of it, nor will it operate as a waiver of any of City's rights or Contractor's duties pursuant to these Contract Documents, and will not affect nor bear on the determination of the time of substantial completion with respect to any statute of repose pertaining to the time for filing an action for construction defect.

Draft

(B) ***City's Responsibility.*** City will be responsible for the cost of maintenance and repairs due to normal wear and tear with respect to those portions of the completed Work that are being occupied or used before Final Completion. The Call Order Time or compensation due to Contractor may be adjusted pursuant to the applicable provisions of these Contract Documents if, and only to the extent that, any occupation or use under this Section actually adds to Contractor's cost or time to complete the Work within the Call Order Time.

11.4 Substantial Completion. For purposes of determining "substantial completion" with respect to any statute of repose pertaining to the time for filing an action for construction defect, "substantial completion" is deemed to mean the last date that Contractor or any Subcontractor performs Work required by a Call Order prior to City acceptance of the Work required by that Call Order, except for warranty work performed under this Article.

Article 12 - Dispute Resolution

12.1 Claims. This Article applies to and provides the exclusive procedures for any Claim arising from or related to the Contract or performance of the Work.

(A) ***Limitations.*** A Claim may only include the portion of a previously rejected demand that remains in dispute between Contractor and City. With the exception of any dispute regarding the amount of money actually paid to Contractor as Final Call Order Payment, Contractor is not entitled to submit a Claim demanding a change in the Call Order Time or compensation, which has not previously been submitted to City in full compliance with Article 5 and Article 6, and subsequently rejected in whole or in part by City.

(B) ***Scope of Article.*** This Article provides the exclusive procedures for submission and resolution of Claims of any amount and applies in addition to the provisions of Public Contract Code § 9204 and § 20104 et seq., which are incorporated by reference herein.

(C) ***No Work Delay.*** Notwithstanding the submission of a Claim or any other dispute between the parties related to a Call Order or the Contract Documents, Contractor must perform the Work and may not delay or cease Work pending resolution of a Claim or other dispute, but must continue to diligently prosecute the performance and timely completion of the Work required by the Call Order, including the Work pertaining to the Claim or other dispute.

(D) ***Informal Resolution.*** Contractor shall make a good faith effort to informally resolve a dispute before initiating a Claim, preferably by face-to-face meeting between authorized representatives of Contractor and City.

(E) ***Contractor Costs***. Contractor is responsible for its costs to prepare and submit a Claim.

12.2 Claims Submission. The following requirements apply to any Claim subject to this Article:

(A) ***Substantiation.*** The Claim must be submitted to City in writing by registered or certified mail with return receipt requested and clearly identified as a "Claim" submitted pursuant to this Article 12. The Claim must include all of the documents necessary to substantiate the Claim including the Change to Call Order request that was rejected in whole or in part, and a copy of City's written rejection that is in dispute. The Claim must clearly identify and describe the dispute, including relevant references to applicable

Draft

portions of the Contract Documents, and a chronology of relevant events. Any Claim for additional payment must include a complete, itemized breakdown of all known or estimated labor, materials, taxes, insurance, and subcontract or other costs, consistent with the limitations on allowable costs set forth in Section 6.4. Substantiating documentation such as payroll records, receipts, invoices, or the like, must be submitted in support of each component of claimed cost. Any Claim for an extension of time or delay costs must be substantiated with a schedule analysis and narrative depicting and explaining claimed time impacts.

(B) ***Claim Format and Content.*** A Claim must be submitted in the following format:

(1) Provide a cover letter, specifically identifying the submission as a "Claim" submitted under this Article 12 and specifying the requested remedy (e.g., amount of proposed change to compensation and/or change to Call Order Time).

(2) Provide a summary of each Claim, including underlying facts and the basis for entitlement, and identify each specific demand at issue, including the specific Change to Call Order request (by number and submittal date), and the date of City's rejection of that demand, in whole or in part.

(3) Provide a detailed explanation of each issue in dispute. For multiple issues included within a single Claim or for multiple Claims submitted concurrently, separately number and identify each individual issue or Claim, and include the following for <u>each</u> separate issue or Claim:

a. A succinct statement of the matter in dispute, including Contractor's position and the basis for that position;

b. Identify and attach all documents that substantiate the Claim, including relevant provisions of the Contract Documents, RFIs, calculations, and schedule analysis (see subsection (A), Substantiation, above);

c. A chronology of relevant events; and

d. Analysis and basis for claimed changes to compensation, Call Order Time, or any other remedy requested.

(4) Provide a summary of issues and corresponding claimed damages. If, by the time of the Claim submission deadline (below), the precise amount of the requested change in compensation or the Call Order Time is not yet known, Contractor must provide a good faith estimate, including the basis for that estimate, and must identify the date by which it is anticipated that the Claim will be updated to provide final amounts.

(5) Include the following certification, executed by Contractor's authorized representative:

"The undersigned Contractor certifies under penalty of perjury that its statements and representations in this Claim submittal are true and correct. Contractor warrants that this Claim submittal is comprehensive and complete as to the matters in dispute, and agrees that any costs, expenses, or delay not included herein are deemed waived."

Draft

(C) ***Submission Deadlines.***

(1) A Claim disputing rejection of a request for a change in the Call Order Time or compensation must be submitted within 10 days following the date that City notified Contractor in writing that a request for a change in the Call Order Time or compensation, duly submitted in compliance with Article 5 and Article 6, has been rejected in whole or in part. A Claim disputing the terms of a unilateral Change to Call Order must be submitted within 10 days following the date of issuance of the unilateral Change to Call Order. These Claim deadlines apply even if Contractor cannot yet quantify the total amount of any requested change in the Call Order Time or compensation. If the Contractor cannot quantify those amounts, it must submit an estimate of the amounts claimed pending final determination of the requested remedy by Contractor.

(2) With the exception of any dispute regarding the amount of Final Call Order Payment, any Claim must be filed on or before the date of Final Call Order Payment or will be deemed waived.

(3) A Claim disputing the amount of Final Call Order Payment must be submitted within 10 days of the effective date of Final Call Order Payment, under Section 8.2(C), Final Call Order Payment.

(4) Strict compliance with these Claim submission deadlines is necessary to ensure that any dispute may be mitigated as soon as possible, and to facilitate cost-efficient administration of the Project. ***Any Claim that is not submitted within the specified deadlines will be deemed waived by Contractor.***

12.3 City's Response. City will respond within 45 days of receipt of the Claim with a written statement identifying which portion(s) of the Claim are disputed, unless the 45-day period is extended by mutual agreement of City and Contractor or as otherwise allowed under Public Contract Code § 9204. However, if City determines that the Claim is not adequately substantiated pursuant to Section 12.2(A), Substantiation, City may first request in writing, within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to defenses to the Claim that City may have against the Claim.

(A) ***Additional Information.*** If additional information is thereafter required, it may be requested and provided upon mutual agreement of City and Contractor. If Contractor's Claim is based on estimated amounts, Contractor has a continuing duty to update its Claim as soon as possible with information on actual amounts in order to facilitate prompt and fair resolution of the Claim.

(B) ***Non-Waiver.*** Any failure by City to respond within the times specified above will not be construed as acceptance of the Claim, in whole or in part, or as a waiver of any provision of these Contract Documents.

12.4 Meet and Confer. If Contractor disputes City's written response, or City fails to respond within the specified time, within 15 days of receipt of City's response or within 15 days of City's failure to respond within the applicable 45-day time period under Section 12.3, respectively, Contractor may notify City of the dispute in writing sent by registered or certified mail, return receipt requested, and demand an informal conference to meet and confer for settlement of the issues in dispute. If Contractor fails to notify City of the dispute and demand an informal conference to meet and confer in writing within the specified time, Contractor's Claim will be deemed waived.

Draft

(A) ***Schedule Meet and Confer.*** Upon receipt of the demand to meet and confer, City will schedule the meet and confer conference to be held within 30 days, or later if needed to ensure the mutual availability of each of the individuals that each party requires to represent its interests at the meet and confer conference.

(B) ***Location for Meet and Confer.*** The meet and confer conference will be scheduled at a location at or near City's principal office.

(C) ***Written Statement After Meet and Confer.*** Within ten working days after the meet and confer has concluded, City will issue a written statement identifying which portion(s) of the Claim remain in dispute, if any.

(D) ***Submission to Mediation.*** If the Claim or any portion remains in dispute following the meet and confer conference, within ten working days after the City issues the written statement identifying any portion(s) of the Claim remaining in dispute, the Contractor may identify in writing disputed portion(s) of the Claim, which will be submitted for mediation, as set forth below.

12.5 Mediation and Government Code Claims.

(A) ***Mediation.*** Within ten working days after the City issues the written statement identifying any portion(s) of the Claim remaining in dispute following the meet and confer, City and Contractor shall mutually agree to a mediator, as provided under Public Contract Code § 9204. Mediation will be scheduled to ensure the mutual availability of the selected mediator and all of the individuals that each party requires to represent its interests. If there are multiple Claims in dispute, the parties may agree to schedule the mediation to address all outstanding Claims at the same time. The parties will share the costs of the mediator and mediation fees equally, but each party is otherwise solely and separately responsible for its own costs to prepare for and participate in the mediation, including costs for its legal counsel or any other consultants.

(B) ***Government Code Claims*.**

(1) Timely presentation of a Government Code Claim is a condition precedent to filing any legal action based on or arising from the Contract. Compliance with the Claim submission requirements in this Article 12 is a condition precedent to filing a Government Code Claim.

(2) The time for filing a Government Code Claim will be tolled from the time Contractor submits its written Claim pursuant to Section 12.2, above, until the time that Claim is denied in whole or in part at the conclusion of the meet and confer process, including any period of time used by the meet and confer process. However, if the Claim is submitted to mediation, the time for filing a Government Code Claim will be tolled until conclusion of the mediation, including any continuations, if the Claim is not fully resolved by mutual agreement of the parties during the mediation or any continuation of the mediation.

12.6 Tort Claims. This Article does not apply to tort claims and nothing in this Article is intended nor will be construed to change the time periods for filing tort-based Government Code Claims.

12.7 Arbitration. It is expressly agreed, under Code of Civil Procedure § 1296, that in any arbitration to resolve a dispute relating to this Contract, the arbitrator's award must be supported by law and substantial evidence.

Draft

12.8 Burden of Proof and Limitations. Contractor bears the burden of proving entitlement to and the amount of any claimed damages. Contractor is not entitled to damages calculated on a total cost basis, but must prove actual damages. Contractor is not entitled to speculative, special, or consequential damages, including home office overhead or any form of overhead not directly incurred at the Project Site or any other Worksite; lost profits; loss of productivity; lost opportunity to work on other projects; diminished bonding capacity; increased cost of financing for the Project; extended capital costs; non-availability of labor, material or equipment due to delays; or any other indirect loss arising from the Contract. The Eichleay Formula or similar formula will not be used for any recovery under the Contract. The City will not be directly liable to any Subcontractor, lower tier subcontractor, supplier, or any other person or organization, or to any surety for, or employee or agent of, any of them.

12.9 Legal Proceedings. In any legal proceeding that involves enforcement of any requirements of the Contract Documents, the finder of fact will receive detailed instructions on the meaning and operation of the Contract Documents, including conditions, limitations of liability, remedies, claim procedures, and other provisions bearing on the defenses and theories of liability. Detailed findings of fact will be requested to verify enforcement of the Contract Documents. All of the City's remedies under the Contract Documents will be construed as cumulative, and not exclusive, and the City reserves all rights to all remedies available under law or equity as to any dispute arising from or relating to the Contract Documents or performance of the Work.

12.10 Other Disputes. The procedures in this Article 12 will apply to any and all disputes or legal actions, in addition to Claims, arising from or related to this Contract, including disputes regarding suspension or early termination of the Contract, unless and only to the extent that compliance with a procedural requirement is expressly and specifically waived by City. Nothing in this Article is intended to delay suspension or termination under Article 13.

Article 13 - Suspension and Termination

13.1 Suspension for Cause. In addition to all other remedies available to City, if Contractor fails to perform or correct Work in accordance with the Contract Documents, including non-compliance with applicable environmental or health and safety Laws, City may immediately order the Work, or any portion of it, suspended until the circumstances giving rise to the suspension have been eliminated to City's satisfaction.

(A) ***Notice of Suspension.*** Upon receipt of City's written notice to suspend the Work, in whole or in part, except as otherwise specified in the notice of suspension, Contractor and its Subcontractors must promptly stop Work as specified in the notice of suspension; comply with directions for cleaning and securing the Worksite; and protect the completed and in-progress Work and materials. Contractor is solely responsible for any damages or loss resulting from its failure to adequately secure and protect the Work.

(B) ***Resumption of Work.*** Upon receipt of the City's written notice to resume the suspended Work, in whole or in part, except as otherwise specified in the notice to resume, Contractor and its Subcontractors must promptly re-mobilize and resume the Work as specified; and within ten days from the date of the notice to resume, Contractor must submit a recovery schedule, prepared in accordance with the Contract Documents, showing how Contractor will complete the Work within the Call Order Time.

(C) ***Failure to Comply.*** Contractor will not be entitled to an increase in compensation or the Call Order Time for a suspension occasioned by Contractor's failure to comply with the Contract Documents.

Draft

(D) ***No Duty to Suspend.*** City's right to suspend the Work will not give rise to a duty to suspend the Work, and City's failure to suspend the Work will not constitute a defense to Contractor's failure to comply with the requirements of the Contract Documents.

13.2 Suspension for Convenience. City reserves the right to suspend, delay, or interrupt the performance of the Work in whole or in part, for a period of time determined to be appropriate for City's convenience. Upon notice by City pursuant to this provision, Contractor must immediately suspend, delay, or interrupt the Work and secure the Project Site as directed by City except for taking measures to protect completed or in-progress Work as directed in the suspension notice, and subject to the provisions of Section 13.1(A) and (B), above. If Contractor submits a timely request for a Change to Call Order in compliance with Articles 5 and 6, the compensation due Contractor and the Call Order Time will be equitably adjusted by Change to Call Order pursuant to the terms of Articles 5 and 6 to reflect the cost and delay impact occasioned by such suspension for convenience, except to the extent that any such impacts were caused by Contractor's failure to comply with the Contract Documents or the terms of the suspension notice or notice to resume. However, the Call Order Time will only be extended if the suspension causes or will cause unavoidable delay in Final Completion. If Contractor disputes the terms of a Change to Call Order issued for such equitable adjustment due to suspension for convenience, its sole recourse is to comply with the Claim procedures in Article 12.

13.3 Termination for Default. City may declare that Contractor is in default of the Contract for a material breach of or inability to fully, promptly, or satisfactorily perform its obligations under the Contract.

(A) ***Default.*** Events giving rise to a declaration of default include:

(1) Contractor's refusal or failure to supply sufficient skilled workers, proper materials, or equipment to perform the Work within the Call Order Time;

(2) Contractor's refusal or failure to make prompt payment to its employees, Subcontractors, or suppliers or to correct defective Work or damage;

(3) Contractor's failure to comply with Laws, or orders of any public agency with jurisdiction over the Work in a Call Order;

(4) evidence of Contractor's bankruptcy, insolvency, or lack of financial capacity to complete the Work as required within the Call Order Time;

(5) suspension, revocation, or expiration and nonrenewal of Contractor's license or DIR registration;

(6) dissolution, liquidation, reorganization, or other major change in Contractor's organization, ownership, structure, or existence as a business entity;

(7) unauthorized assignment of Contractor's rights or duties under the Contract;

(8) any material breach of the Contract requirements; or

(9) the occurrence of any of the following, when committed by Contractor's owner or co-owners (if Contractor is a sole proprietorship), a general partner (if Contractor is a partnership), a principal (if Contractor is a joint venture), a person who owns more than 10% of the outstanding stock of a corporation (if Contractor is a corporation), or any officer, director, shareholder, partner, employee, or agent of Contractor:

Draft

(a) a conviction of operating a business in violation of any Laws;

(b) a conviction of a crime punishable as a felony involving dishonesty;

(c) a conviction of an offense involving dishonesty or conviction of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public contract or subcontract;

(d) a conviction of any offense which indicates a lack of business integrity or business honesty which seriously and directly affects the present responsibility of Contractor or a Subcontractor; or

(e) the making of any false statement(s) or representation(s) with respect to the Contract.

For purposes of this subparagraph (A)(9), a "conviction" means a judgment or conviction of a criminal offense by any court of competent jurisdiction, whether entered upon a verdict or a plea, and includes a conviction entered upon a plea of nolo contendere within the past five years. The term "dishonesty" includes, without limitation, embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, failure to pay tax obligations, receiving stolen property, collusion or conspiracy.

(B) ***Notice of Default and Opportunity to Cure.*** Upon City's declaration that Contractor is in default due to a material breach of the Contract Documents, if City determines that the default is curable, City will afford Contractor the opportunity to cure the default within ten days of City's notice of default, or within a period of time reasonably necessary for such cure, including a shorter period of time if applicable. The City may also require that the Contractor submit a realistic and achievable written plan describing how it will cure the breach, including evidence of necessary resources, Subcontractor commitments, and schedules and recovery schedules, as applicable, for review and acceptance by City. Contractor must then diligently cure the breach according to the written plan.

(C) ***Termination.*** If Contractor fails to cure the default or fails to expediently take steps reasonably calculated to cure the default within the time period specified in the notice of default, including submission of a written plan (if required by the City), City may issue written notice to Contractor and its performance bond surety of City's termination of the Contract for default.

(D) ***Waiver.*** Time being of the essence in the performance of the Work, if Contractor's surety fails to arrange for completion of the Work in accordance with the Performance Bond within seven calendar days from the date of the notice of termination pursuant to paragraph (C), City may immediately make arrangements for the completion of the Work through use of its own forces, by hiring a replacement contractor, or by any other means that City determines advisable under the circumstances. Contractor and its surety will be jointly and severally liable for any additional cost incurred by City to complete the Work following termination, where "additional cost" means all cost in excess of the cost City would have incurred if Contractor had timely completed Work without the default and termination. In addition, City will have the right to immediate possession and use of any materials, supplies, and equipment procured for the Work and located at the Project Site or any Worksite on City property for the purposes of completing the remaining Work.

(E) ***Compensation.*** Within 30 days of receipt of updated as-builts, all warranties, manuals, instructions, or other required documents for Work installed to date, and

Draft

delivery to City of all equipment and materials for the Work for which Contractor has already been compensated, Contractor will be compensated for the Work satisfactorily performed in compliance with the Contract Documents up to the effective date of the termination pursuant to the terms of Article 8, Payment, subject to City's rights to withhold or deduct sums from payment otherwise due pursuant to Section 8.3, and excluding any costs Contractor incurs as a result of the termination, including any cancellation or restocking charges or fees due to third parties. If Contractor disputes the amount of compensation determined by City, its sole recourse is to comply with the Claim Procedures in Article 12, by submitting a Claim no later than 30 days following notice from City of the total compensation to be paid by City.

(F) ***Wrongful Termination.*** If Contractor disputes the termination, its sole recourse is to comply with the Claim procedures in Article 12. If a court of competent jurisdiction or an arbitrator later determines that the termination for default was wrongful, the termination will be deemed to be a termination for convenience, and Contractor's damages will be strictly limited to the compensation provided for termination for convenience under Section 13.4, below. Contractor waives any claim for any other damages for wrongful termination including special or consequential damages, lost opportunity costs, or lost profits, and any award of damages is subject to Section 12.8, Burden of Proof and Limitations.

13.4 Termination for Convenience. City reserves the right, acting in its sole discretion, to terminate all or part of the Contract for convenience upon written notice to Contractor.

(A) ***Compensation to Contractor.*** In the event of City's termination for convenience, Contractor waives any claim for damages, including for loss of anticipated profits from the Project. The following will constitute full and fair compensation to Contractor, and Contractor will not be entitled to any additional claim or compensation:

(1) *Completed Work.* The value of its Work satisfactorily performed as of the date notice of termination is received, based on Contractor's schedule of values and unpaid costs for items delivered to the Project Site that were fabricated for incorporation in the Work;

(2) *Demobilization.* Demobilization costs specified in the schedule of values, or if demobilization costs were not provided in a schedule of values pursuant to Section 8.1, then based on actual, reasonable, and fully documented demobilization costs; and

(3) *Termination Costs.* Reasonable, actual, and documented costs to comply with the direction in the notice of termination for convenience, plus 5% markup thereof.

(B) ***Disputes.*** If Contractor disputes the amount of compensation determined by City pursuant to paragraph (A), above, its sole recourse is to comply with the Claim procedures in Article 12, by submitting a Claim no later than 30 days following notice from City of total compensation to be paid by City.

13.5 Actions Upon Termination for Default or Convenience. The following provisions apply to any termination under this Article, whether for default or convenience, and whether in whole or in part.

(A) ***General.*** Upon termination, City may immediately enter upon and take possession of the Work and all tools, equipment, appliances, materials, and supplies procured or fabricated for the Project. Contractor shall transfer title to and deliver all completed Work and all Work in progress to City.

Draft

(B) ***Submittals.*** Unless otherwise specified in the notice of termination, Contractor must immediately submit to City all designs, drawings, as-built drawings, Project records, contracts with vendors and Subcontractors, cost data, manufacturer warranties, manuals, and other such submittals or Work-related documents required under the terms of the Contract Documents, including incomplete documents or drafts.

(C) ***Close Out Requirements.*** Except as otherwise specified in the notice of termination, Contractor must comply with all of the following:

(1) Immediately stop the Work, except for any Work that must be completed pursuant to the notice of termination and comply with City's instructions for cessation of labor and securing the Project Site and any other Worksite(s).

(2) Comply with City's instructions to protect the completed Work and materials, including property in which City has or may acquire interest, using best efforts to minimize further costs.

(3) Contractor must not place further orders or enter into new subcontracts for materials, equipment, services or facilities, except as may be necessary to complete any portion of the Work that is not terminated.

(4) As directed in the notice, Contractor must assign to City or cancel existing subcontracts that relate to performance of the terminated Work, subject to any prior rights, if any, of the surety for Contractor's performance bond, and settle all outstanding liabilities and claims, subject to City's approval.

(5) As directed in the notice, Contractor must use its best efforts to sell any materials, supplies, or equipment intended solely for the terminated Work in a manner and at market rate prices acceptable to City.

(D) ***Payment Upon Termination.*** Upon completion of all termination obligations, as specified herein and in the notice of termination, Contractor shall submit its request for Final Call Order Payment, including any amounts due following termination pursuant to this Article 13. Payment will be made in accordance with the provisions of Article 8, based on the portion of the Work satisfactorily completed, including the close out requirements, and consistent with the previously submitted schedule of values and unit pricing, including demobilization costs. Adjustments to Final Call Order Payment may include deductions for the cost of materials, supplies, or equipment retained by Contractor; payments received for sale of any such materials, supplies, or equipment, less re-stocking fees charged; and as otherwise specified in Section 8.3, Adjustment of Payment Application.

(E) ***Continuing Obligations.*** Regardless of any Contract termination, Contractor's obligations for portions of the Work already performed will continue and the provisions of the Contract Documents will remain in effect as to any claim, indemnity obligation, warranties, guarantees, submittals of as-built drawings, instructions, or manuals, record maintenance, or other such rights and obligations arising prior to the termination date.

Article 14 – Digital Data Protocol

14.1 E-Builder. With the exception of a Claim submitted pursuant to Article 12, Contractor must use e-Builder for submission of all submittals and other data and documents to City. E-builder is a web-based construction management application hosted by e-Builder, Inc.

Draft

E-builder will be the primary means of Project information submission and management unless otherwise approved by City in writing.

14.2 **Access to E-Builder.** Contractor must use the City-provided license(s) to access e-Builder. Contractor's designated users will be required to set up their computers/systems to use e-Builder in accordance with the e-Builder User Training Guide. City reserves the right to limit the licenses issued to Contractor at any time.

14.3 **E-Builder Training.** Contractor must obtain all necessary training to use the e-Builder software. Contractor must participate in a classroom training or a web-based seminar, as determined by City. A training session is approximately 1-2 hours.

14.4 **Connectivity to E-Builder.** E-builder is a web-based environment and therefore it is subject to the inherent speed and connectivity limitations of the Internet. Contractor is responsible for its own connectivity to the Internet. E-Builder's response time is dependent on the Contractor's equipment, including processor speed, Internet access speed, and current traffic on the Internet. City will not be liable for any delays associated with Contractor's use of e-Builder, including, but not limited to, slow response time, downtime periods, connectivity problems, or loss of information. Contractor must ensure connectivity to the e-Builder system whether at a home office or the Project Site. Under no circumstances will use of e-Builder be grounds for a time extension or cost adjustment.

14.5 **Acceptance of Information in E-Builder.** Contractor is responsible for managing, tracking, and documenting the Work as provided in the Contract Documents. The City's acceptance of documentation in e-Builder via automated system notifications or audit logs extends only to the face value of the submitted documentation and does not constitute validation of the Contractor's submitted information.

14.6 **Format of Project Documents.** City reserves the right to require submission of Project documents in hard copy format, or both electronic and hard copy format.

14.7 **Project Communication.** While regular email may still be used for communication when requested by City, e-Builder should be used as much as possible in connection with all document and information management required in the performance of the Work. Contractor shall be responsible for scanning or otherwise converting to electronic format all submittals, correspondence, drawings, sketches, and other documents, and uploading them to the e-Builder website. Contractor shall be responsible for the validity of its information placed in e-Builder. Contractor shall use the existing forms and processes in e-Builder to the maximum extent possible. If a required form does not exist in e-Builder, Contractor may include a form of its own or one provided by the City (if available) as an attachment to a submittal or process.

14.8 **Types of Documents.** Unless otherwise specified by City, documents and information to be submitted electronically by Contractor using e-Builder include, but are not limited to, correspondence; meeting minutes; submittals; Shop Drawings; RFIs; Change to Call Order requests; payment applications; reports, including daily job reports, quality control reports, commissioning reports; quality control documentation; operation and maintenance manuals; close out documentation; testing results; and any other documentation or information required to be submitted to the City under the Contract Documents.

14.9 **Archive Copies.** Contractor shall keep an archive copy of all digital data created, submitted, or received by Contractor on E-Builder and data submitted or received via e-mail pertaining to the Project. (See also General Conditions, Section 2.2(J).)

Draft

14.10 Alternate Project Management Tools. If the City replaces e-Builder with a different project management tool, Contractor will be required to use the new project management tool selected by the City.

Article 15 - Miscellaneous Provisions

15.1 Assignment of Unfair Business Practice Claims. Under Public Contract Code § 7103.5, Contractor and its Subcontractors agree to assign to City all rights, title, and interest in and to all causes of action it may have under section 4 of the Clayton Act (15 U.S.C. § 15) or under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials pursuant to the Contract or any subcontract. This assignment will be effective at the time City tenders Final Call Order Payment to Contractor, without further acknowledgement by the parties.

15.2 Provisions Deemed Inserted. Every provision of law required to be inserted in the Contract Documents is deemed to be inserted, and the Contract Documents will be construed and enforced as though such provision has been included. If it is discovered that through mistake or otherwise that any required provision was not inserted, or not correctly inserted, the Contract Documents will be deemed amended accordingly.

15.3 Waiver. City's waiver of a breach, failure of any condition, or any right or remedy contained in or granted by the provisions of the Contract Documents will not be effective unless it is in writing and signed by City. City's waiver of any breach, failure, right, or remedy will not be deemed a waiver of any other breach, failure, right, or remedy, whether or not similar, nor will any waiver constitute a continuing waiver unless specified in writing by City.

15.4 Titles, Headings, and Groupings. The titles and headings used and the groupings of provisions in the Contract Documents are for convenience only and may not be used in the construction or interpretation of the Contract Documents or relied upon for any other purpose.

15.5 Statutory and Regulatory References. With respect to any amendments to any statutes or regulations referenced in these Contract Documents, the reference is deemed to be the version in effect on the date that bids were due.

15.6 Survival. The provisions that survive termination or expiration of this Contract include Contract Section 12, Notice, and subsections 13.1, 13.2, 13.3, 13.4, 13.5, and 13.6, of Section 13, General Provisions; and the following provisions in these General Conditions: Section 2.2(J), Contractor's Records, Section 2.3(C), Termination, Section 3.7, Ownership, Section 4.2, Responsibility and Indemnity, Article 12, Dispute Resolution, and Section 11.2, Warranty.

END OF GENERAL CONDITIONS

Draft

General Requirements

Table of Contents:

Document 01 11 00	Summary of Work
Document 01 35 00	Cultural Resources
Document 01 50 00	Temporary Facilities and Controls
Document 01 60 00	Product Requirements
Document 01 78 00	Project Record Documents

Draft

DOCUMENT 01 11 00

SUMMARY OF WORK

1. GENERAL

A. The descriptions of bid items in this Document are not intended as exclusive descriptions of the Work. Each bidder will determine, and include in its unit pricing, all things necessary and incidental for the timely performance and completion of the Project, including, but not limited to, all necessary labor, materials, supplies, tools, equipment, transportation, facilities, permits, and utilities, unless otherwise specified in the Contract Documents.

2. DESCRIPTIONS

A. **Base Bid.**

1. <u>Trench Dirt Machine (up to 40" depth and 12" width)</u>

Unit consists of all labor, material and equipment required to open a trench up to 12 inch wide in natural ground with machine trencher as noted in heading only for UE ducts. Unit includes potholing existing substructures, excavation, backfill (native or imported backfill) compaction, surface restoration (dirt or gravel only), and removal and disposal of all spoils from the site. Other backfill and surface materials such as sand, slurry, concrete, asphalt, decorative rock, bark, or brick are covered under other units and are not a part of this unit. The installation of City-furnished conduit, duct, marker ribbon, etc., in the trench is covered under other units and is not a part of this unit. The minimum depth of cover over the installed facilities will be as indicated on the construction drawings to a maximum depth of 40 inches. Unit pricing assumes the setup and teardown of the equipment/machine is included in the unit price. Construct will use UG1000 as a guide.

Trenching beyond the maximum depth will be dealt with on a case by case basis especially if shoring is required.

Draft

2. Trench Dirt Manual (30" depth x 12" width)

Unit consists of all labor, material and equipment required to open a trench up to 12 inch wide in natural ground with machine trencher as noted in heading only for UE ducts. Unit includes potholing existing substructures, excavation, backfill (native or imported backfill) compaction, surface restoration (dirt or gravel only), and removal and disposal of all spoils from the site. Other backfill and surface materials such as sand, slurry, concrete, asphalt, decorative rock, bark, or brick are covered under other units and are not a part of this unit. Manual trenching is expected to be executed with caution to avoid direct contact with, and subsequent damage to, other substructures.

The installation of City-furnished conduit, duct, marker ribbon, etc., in the trench is covered under other units and is not a part of this unit. The maximum depth of cover over the installed facilities will be as indicated on the construction drawings to a maximum depth of 30 inches. Trenching beyond the maximum depth will be dealt with on a case by case basis especially if shoring is required.

3. Place City-furnished Conduit(s) in Trench bottom, per trench foot (mule tape included)

Unit consists of all labor, material and equipment required to install City-furnished conduit or duct, including standard radius bends and sweeps, of the size, type and quantity shown on the construction drawings in an open trench. Unit is paid per linear foot of conduit placed.

Unit includes bedding in the trench, placement of the facility into the trench, placement of the facility into manholes and handholes where specified, shading, placement of City-furnished marker tape and duct plugs. All ducts shall be proved free of obstructions by passing a mandrel. One (1) calibrated mule tape (1000 lb. minimum tensile strength) pull-line shall be installed in all ducts, secured and ready for cable installation. Each end of mule tape will include fifteen (15) feet of slack length. The mule tape must pull easily by hand between each end point without difficulty.

Where required, additional conduits requiring vertical stacking will use the conduit spacers specified in SVP Underground Standard UG1000, Section Substructures – UG 0340 Conduit Spacers.

Unit also includes all City-furnished couplings, spacers, adapters, fittings, and accessories to connect conduit to designated facilities at each end of trench. Unit does not include City to provide glues or solvents.

Draft

Trenching, backfilling, compaction, encasement and surface removal and restoration are covered under other units and are not included in this unit.

4. Excavate & Intercept conduits, Up to 4 ft deep

Unit consists of all labor, material, and equipment necessary to complete the intercepting of existing conduit, (the conduit may or may not contain existing Fiber optic cable) schedule 40 PVC conduit in an existing trench. This unit also includes all labor and material for conduit jointing, such as conduit bends, couplings, adapters, fittings, plugs or seals and spacers. All split ducts will be installed in a straight linear fashion and bedded with fill materials meeting the Call specifications. Contractor is responsible for proper and safe handling of any existing cable facilities that may be encased or otherwise adjacent to the split duct installation.

5. Wye-Casting conduits, Up to 4 ft deep

Unit consists of all labor, material, and equipment necessary to install 1 Wye/Split Wye casting, schedule 40 PVC conduit in an existing trench. This unit also includes all labor and material for conduit jointing, such as conduit bends, couplings, adapters, fittings, plugs or seals and spacers. All split ducts will be installed in a straight linear fashion and bedded with fill materials meeting the Call specifications. Contractor is responsible for proper and safe handling of any existing cable facilities that may be encased or otherwise adjacent to the split duct installation.

6. Rod and Rope or Brush and Mandrel

Unit consists of all labor and equipment to run a mandrel thru empty ducts for proof of duct's integrity and circular shape. Procedure may also require the use of compressed air to blow any buildup of water out of the lines. Dirt and debris may also be removed with a conduit brush. City will furnish a mule tape (minimum of 1000# of pull) will be left in the duct for future installations after mandrelling.

7. Punch Hole (up to 5") in cabinet

Unit consists of all labor and equipment to punch/drill up to 5" hole into metal cabinets for placement of fiber optic cable into cabinets. Procedure also requires placement of grommets (Grommets protect against abrasion damage when wires, tubes, and other objects are inserted through holes in metal, plastic, or other hard materials) for protection of fiber optic cable.

Draft

8-10 Traffic Control

Unit consists of all labor, equipment and signage to provide adequate traffic control for applicable highway where work will be conducted.

11-12 Engineered Traffic Plans – Untamped and Stamped

Engineered traffic plans are essential to ensure safe, efficient movement of vehicles and pedestrians around active work zones. These plans are typically categorized into two types based on their level of engineering oversight and regulatory compliance: Unstamped and Stamped. When bidding on this unit please assume up to 3 revisions, if needed, to be included in the unit price costs.

Unstamped traffic plans are prepared by qualified personnel but do not carry a PE's stamp. These are suitable for routine or low-impact construction activities such as short-term lane closures, sidewalk repairs, utility work, or minor construction activities. The majority of the jobs in this contract will use unstamped traffic plans.

Stamped traffic plans are developed and signed by a licensed Professional Engineer (PE), ensuring they meet all applicable municipal, state, and federal standards. These plans are typically required for complex or high-impact projects such as major arterial closures, long-term projects, or work near sensitive infrastructure (e.g., schools, hospitals, major transit hubs, stadium events).

13-15 Conventional/Directional Bore

Unit consists of all labor, material and equipment required to furnish and install conduits and ducts by conventional (pneumatic or other) or directional bores of varying lengths, diameters and quantities of conduits. Unit pricing for 1x2", 1x4" and 2x2" should be provided. Unit includes potholing and location of existing substructures or utilities and all preparation, excavation, backfilling, compaction, and surface restoration (dirt, gravel) of bore and receive pits. Surface restoration other than dirt or gravel is covered under other units and is not a part of this unit. Unit also includes all remaining installation of the specified facilities and accessories to connect conduit to designated facilities at each end of trench and proving, roping and plugging of all installed facilities. Unit price assumes that equipment will be setup and removed each day from job site.

Pre-Bore CCTV Pipe Subsurface Locating will not be paid for by the City because it is not a City requirement. If contractor or subcontractor do pre-bore CCTV pipe subsurface locating then it is at their own cost.

Draft

16 Core Bore up to 5” Diameter

Unit consists of all labor, material and equipment required to bore through manhole walls, building and structure walls, footings, foundations, concrete floors, etc. with mechanical drilling apparatus. Bore size assumed to not exceed 5” in diameter nor 6” in Thickness. Unit includes the placement of bell ends, adapters or suitable termination device and restoration of the core bored item with concrete grout or approved sealant and final cleanup.

Pre-Bore CCTV Pipe Subsurface Locating will not be paid for by the City because it is not a City requirement. If contractor or subcontractor do pre-bore CCTV pipe subsurface locating then it is at their own cost.

17 Place in Conduit or Casing – 1 Owner Furnished Locate Wire

Unit consists of all labor, material and equipment required to install a single, continuous, unspliced, city-furnished, #12 green insulated, stranded, copper wire. Wire will be between hand accessible locations and secured with slack length as shown on the construction sheets or enough wire to make one complete turn on the inside of the handhole or vault when no dimensions are provided.

18–19 Place City-furnished Maxcell/Innerduct or Microduct in Duct (LF)

Unit consists of all labor, material and equipment required to install City-furnished Maxcell/Innerduct or Microduct in (un-occupied or occupied) ducts as shown on the construction sheets. Maxcell consists of 3x3” chamber cloth assemblies which are installed in one pull. Due to system constraints, Maxcell, Innderduct or Microduct are usually only installed in 4”+ size conduits. Pulling of Maxcell, innerduct or Microduct in occupied ducts are often only installed in conduits leading into building telecommunication rooms or closets for the drop.

Unit also includes caps or foam sealant to form a water tight seal and prevent rodent or insect movement/habitation. When placing multiple maxcell bundles, innerducts or microduct cables, different color twine, ducts or identification bands must be used to ensure identification can be followed. When placing Maxcell or microduct, the first set of each type must have an integrated copper conductor for conduit locate purposes. Additional bundles with integrated ground wire are not required. Microduct bundles should be identified with bands of tape to identify the microduct bundle.

Draft

20 Place Owner–furnished Air Blown Fiber Cable (up to 10mm)

Unit consists of all labor, material and equipment required to install a single, continuous, unspliced, city-furnished fiber cable up to 10mm in size in microduct. Unit also includes testing the microduct line with a 8.5mm proofing ball or shuttle. Unit also includes providing foam insert with approved lubricant for air blown fiber installations beyond 1000 feet. Unit also includes air assist for installations beyond 200 feet. All forced air compressor units must also have coolent unit to ensure air is not going to create humidity in the microduct conduit.

21 Place Owner-furnished Fiber Optic Cable (up to 1”) into Buildings

Install one new, up to 1" City-furnished Fiber Optic cable, into building conduit and systems. Installation includes all labor required to place the cable from point-to-point (splice point or termination point). Unit includes pulling the cable into conduit or duct, racking it in maintenance holes and termination rooms. Unit also includes, placing cable on ladder racking and into wall-mounted cabinets.

22-23 Place (up to 1”) City-Furnished Fiber Cable into Occupied or Un-occupied Duct, Innerduct, Casing, or Maxcell

Unit consists of all labor, material and equipment required to install the City-furnished fiber cable into un- occupied duct, innerduct, casing or Maxcell as shown on the construction sheets. Unit includes locating, exposing, opening handholes or manholes, proving, rodding, roping and plugging all ducts, innerducts, etc., pulling, racking or coiling cable or innerduct, capping cable ends and placing cable identification tags. Additional Unit required to do the same work for occupied conduits.

24. Remove (up to 1") Fiber from Fiber Cable Plant

Remove one cable from any underground duct, aerial run, or within buildings and all its support structures. Support structures to be removed include but are not limited to messengers, lashing wire, pole attachment hardware, D rings, etc. Removal of down guys, anchors and poles is not included in this unit. If practical, return brackets and other support hardware in good condition to inspectors for reuse in the system.

Draft

25–26 Install City-Furnished Handhole Enclosure – Non-Traffic Rated

Unit consists of all labor, material and equipment required to install one, City-furnished precast handhole according to UG-1000 or FO-1901 standards. Units will be provided for ranges of box installations: Up to 30”x48” and 30”x60” or 48”x48”. Unit includes placement of at least 6” of drainage rock and backfill of earth, loam, sandy clay, sand and gravel, and soft shale free from large clumps of earth to secure box in ground. All surfaces shall be restored to their original condition. Unit includes potholing existing substructures, excavation, base preparation, setting, backfill, compaction and dirt or gravel surface restoration. Surface restoration other than dirt or gravel is covered by other units and is not a part of this unit. Unit also includes removal and disposal of all spoils removed during handhole installation.

27 Install City-Furnished up to 4’x6’ Traffic Rated Box

Unit consists of all labor, material and equipment required to install one, City-furnished precast handhole according to UG-1000 or FO-1901 standards. Unit includes installation of one of the following three sizes: 4’x4’, 4’x6’ or 4’x5’ intercept enclosure. Enclosure may be equipped with: racks, pull irons, duct terminators on four sides, frame and cover, any grade rings, and duct plugs. Unit includes placement of at least 6” of drainage rock and backfill of earth, loam, sandy clay, sand and gravel, and soft shale free from large clumps of earth to secure box in ground. All surfaces shall be restored to their original condition. Unit includes potholing existing substructures, excavation, base preparation, setting, backfill, compaction and dirt or gravel surface restoration. Surface restoration other than dirt or gravel is covered by other units and is not a part of this unit. Unit also includes removal and disposal of all spoils removed during enclosure installation.

28-30- Native, Sand or Imported Backfill

Units are provided when native soil, sand or Imported Backfill are required in an open trench or around structures when mandated by permitting authorities. This unit consists of all labor, material and equipment required to furnish, compact and place applicable backfill to the depth as indicated on the construction drawings or standards.

Draft

31-32 Concrete Removal and Restoration

Unit consists of all labor, material and equipment required to remove and restore one square foot of 4” thick concrete. Thickness of concrete will be as shown on the construction drawings. Unit includes all saw cutting, breaking, removal and disposal of spoils, excavation, leveling, site preparation, forms, wire, rebar, pouring, compacting, finishing, and edging the new concrete surface and final cleanup. Work will adhere to standards as provided by the CITY standards for sidewalk construction. Additional unit will be provided when work require greater than 4” of depth providing 2” inches of depth at a time.

33-34 New Sidewalk, Curb and Gutter residential/Commercial

Unit consists of all labor equipment and materials required to remove any existing sidewalk, curb and gutter to place one linear foot of residential grade sidewalk (up to 4.5’) according to City Standards ST-12, ADA Standards. Similar unit to provide effort to install sidewalk but leave existing curb and gutter. Unit includes excavation, site preparation, and materials to form curb and gutter and sidewalk in monolithic pour. 4” Class 2 AB with 95% compaction as a base for all new sidewalks and an 18” band of pavement along gutter will be removed and replaced. For commercial locations with wider sidewalks, use typical removal and restoral rates for additional work.

35-36 Driveway Removal and Restoration

Unit consists of all labor equipment and materials required to place one driveway, curb and gutter, monolithic according to City Standards ST-2, ST-3, ST-4, ST-5 and City Inspector. Unit there is an existing driveway that needs removal and also assumes driveway is up to 12’ wide plus has required flaring per City Standard. Unit includes excavation, site preparation, and materials to form curb and gutter and removal of all spoils or existing concrete. 4” Class 2 AB with 95% compaction as a base for the curb and gutter and an 18” band of pavement as needed. Addition unit will provide option when driveway entrances are required to be larger than 12’.

Draft

37 Place New ADA Compliant Ramp, Curved or Straight

Units consists of all labor equipment and materials required to place one ADA compliant Ramp depending on the need for Straight or Curved. Unit includes removal of existing sidewalk and removal of all spoils not needed. Unit includes excavation, site preparation, and materials to form curb and gutter and sidewalk in monolithic pour. 6” Class 2 AB with 95% compaction as a base for all new sidewalks and an 18” band of pavement along gutter will be removed and replaced.

38-40 Asphalt Removal and Restoration

Units consists of all labor, material and equipment required to remove and restore one square foot of asphalt and aggregate base. Units for placement of asphalt assumes depth of up to 8 inches for standard city requirements for roads and additional unit for placing 2 more inches when roads are 10” or more. Thickness of asphalt and aggregate will be as shown on the construction drawings. Additional unit will provide allowance for a 2-inch grind of existing pavement needed around trenches or manhole and box placement for T-cuts. Installation of new asphalt will follow City Standards ST-24 and ST-26 for base and depth of asphalt requirements. Unit includes all saw cutting, breaking, removal and disposal of spoils, excavation, leveling, site preparation laying, rolling and compacting, replacement of delineators, striping and final cleanup. Unit is based on excavated trench or hole, extra removal of asphalt to comply with City Standard at surface is assumed to be included as needed.

41 Landscape Surface Restoration

Unit consists of all labor, material and equipment required to remove and restore seeded, planted, sodded, decorative rock, decorative bark or brick surfaces. Unit includes ground preparation, topsoils, mulch, planting, seeding, re-sodding and all fertilizers, chemicals and watering to promote initial growth as outlined in Document 02020.

1. Minimum Sod specifications as required in Document 02020-6.12.E Sod

2. Minimum Brick specifications are interlocking pavers, 2-3” thick

3. Minimum Decorative Rock specifications are 1.5 x 0.75” round river rock

4. Minimum Decorative Bark specifications are 1-3” Fir bark nuggets

Draft

42 Fiber Cable Prep Splice (up to 72 Fiber Strands) per Location

Unit consists of all labor and equipment required to prepare fiber cables, up to 72 fibers, for splicing (new or existing). The fiber cables may be cut on one end (butt connection) or mid-sheath (such as with a cable loop). Splice location may be existing or new. Aerial splices assume that there is sufficient slack in cables to bring the end down to the ground for the work to prepare the cables for splicing. City fiber enclosure assumes that all applicable grommets or water sealant for ports will be provided with the enclosure. Unit should include the time to open the enclosure or bring the cables down from an aerial storage location, prep the cables for the future splice and then replace the cables with splice enclosure back to the storage location as applicable. Unit does not include consumables such as de-gel for removal of cable water blocking compounds if present. Fiber splicing of the strands is in other units.

43-44 Fiber Splice – Loose Tube Single Mode Fiber

Unit consists of all labor and equipment required to strip, cleave and splice fibers from a loose tube or tight buffer configuration. Unit is paid for splicing up to 12 fibers at this location. Unit assumes Splicer will arrive on site, move the fiber down from an aerial location or move the splice out of a handhole or manhole and remove the protective cover. Splicer will then perform the splice(s) and record the estimated dB loss levels on each splice. Splices must conform to splice levels in Fiber Optic Standard FO-1900. Additional unit is the price paid to perform splices at the same location in excess of 12 fiber strands. When multiple splices are located at one structure then all splices are assumed to be at one location. Unit assumes city will provide the fiber trays for applicable splice enclosures. Unit does not include consumables such as alcohol or splice sleeves to prepare the fiber splice. Unit assumes the splice enclosure will be on cables of sufficient length to move the splice enclosure into the splicing location such as van or trailer.

For example, a splice location that requires 48 fibers of splicing will charge 1 Unit for splicing the first 12 fibers and 36 units for splicing the remaining fibers from the 48 fiber cable.

Aerial and Pole Construction Section

Almost every task around poles may be conducted either in the street or public space or in the back of property owners. Generally, the street work may be able to use a bucket truck or ladder easily setup under the lines whereas the space in the back of owner's properties require ladders and

Draft

having all tools and equipment carried off of the construction vehicles to the back yards. To distinguish the difference in construction methods and thus unit pricing, each task has been abbreviated with (S.E.) to indicate Street Encroachment or (R.E.) to indicate Rear Encroachment.

45 Install Anchor – up to 10' Manta Rey or Bust Plate

Unit consists of all labor and equipment required to install one (1) city furnished complete anchor, rod assembly as shown on the detail drawings. Anchor must adhere to DOCUMENT 27 05 84 Vibration and Seismic Controls for Communication Systems. Unit assumes contractor will communicate with USA locate for coordination of existing underground hazards.

46 **Install Down Guy – up to 16M**

Unit consists of all labor and equipment required to install one (1) customer provided complete anchor down guy up to size 16M.

47 **Install/Move/Replace/Update/Transfer Sidewalk/Queen's Post Guy up to 16M**

Unit consists of all labor and equipment necessary to Install, Move, Replace, Update or Transfer any Sidewalk or Queen's Post guy to the necessary anchor. Unit assumes all cable tensions will be maintained to industry standards levels. Cable size up to 16M may be used complete with struts, guy guard and insulator as shown on the detail drawings and required in Document 27 05 84 Vibration and Seismic Controls for Communication Systems Anchoring and Guying.

48-49 Install Up to 2" Aerial Self Supporting Innerduct (MOD) with Mule Tape

Unit consists of labor and equipment to install, City-furnished new, 1.25" or 2" Aerial Messengered Optic Duct (MOD) rated for aerial installation. MOD includes integrated messenger in a figure 8 configuration. Unit assumes all hardware required to install the MOD conduit to a pole or structure is included. Unit includes mule tape to be installed in duct and shall be marked in feet and provide at least 1000# of pull.

50-51 Place or Remove Aerial Squirrel Guard

Unit consists of labor and equipment to Install or Remove, City furnished poly vinyl chloride (PVC) City Squirrel Guard rated for aerial installation. Unit shall include labor, equipment and materials required, such as hangars, zip ties, connectors, etc. to install or remove the unit aerially to the SVP fiber optic cable plant.

Draft

52 Install Fiber Optic Riser

Unit consists of all labor and equipment required to install one City provided riser as shown on the detail drawings. The fiber optic cable, dead ends and handholes are included in other units and are not a part of this unit. Unit assumes that all screws, hardware, clamps, etc. for proper installation as defined in UG-1000 will be provided.

53-54 Fiber Optic Slack Storage – Strand or Cable Mounted

Unit consists of all labor, material and equipment required to install or remove City furnished storage devices as shown on the detailed drawings. Deadends and fiber optic cable are included in other units.

55-56 High Strength Support Strand

Unit consists of all labor, materials and equipment required to install City furnished support strand on existing poles per drawings or Make Ready Sheets provided. Unit includes all associated attachment hardware (deadends, clamps, crossovers, etc.) as well as transporting, stringing, tensioning, and sagging the strand in accordance with sag and tension specifications provided by installation drawings or Make Ready Sheets.

57-58 Install ADSS Fiber Cable

Unit consists of all labor and equipment required to install City furnished ADSS (All Dielectric Self-Supporting) fiber cable (up to 1" OD) on existing poles per drawings provided. City will provide all clamps necessary to mount ADSS cables but unit include all hardware necessary to mount ADSS brackets and clamp. Unit includes all other equipment to transport, string and tension cables according to tension settings or sag requirements in installation drawings and Make Ready Sheets.

59-60 Overlash Fiber Optic Cable, Duct or Microduct to Strand

Unit consists of all labor, material and equipment required to lash a City-furnished cable, duct or Microduct to an existing strand and/or cable or duct. Unit includes all support straps, spacers, lashing wire and terminations necessary for construction.

61 Delash/Relash fiber (S.E.)

Unit consists of all labor, material and equipment required to delash/relash existing City cable, duct or Microduct to an existing strand and/or cable or duct on Street Easement. Unit includes all support straps, spacers, lashing wire and terminations necessary for construction.

Draft

62 Delash/Relash fiber (R.E.)

Unit consists of all labor, material and equipment required to delash/relash existing City cable, duct or Microduct to an existing strand and/or cable or duct on Rear Easement. Unit includes all support straps, spacers, lashing wire and terminations necessary for construction.

63 Multiple Strand Bond

Unit consists of all labor, material and equipment required to bond new or existing multiple strands together on new or existing poles. Multiple strand bonds will be used where strands cross each other on a pole or at approximately ¼ mile intervals and ends of parallel strands. Material shall include #6 solid copper ground wire, grounding connectors and staples as required.

64 Pole Ground

Unit consists of all labor, material and equipment required to install one (1) City provided 5/8”x8’ copper clad ground rod to existing poles. Unit is used to ground a new or existing strand and includes #6 solid copper ground wire, 2” galvanized staples @ 12” spacing, bonding clip w/nut, split bolt connector for #6 copper wire and #6 copper ground rod connector to 5/8” ground rod.

65 Install Ground Rod

Unit consists of all labor and equipment required to install one copper ground Rod (5/8” x 8’).

66–67 Install or move Cross Arm or Guard Arm

Unit consists of all labor and equipment required to install one (1) City furnished cross arm or guard arm with braces and associated hardware. City material includes one (1) wood cross arm (3 ½” x 5” x 48” or 3 ½” x 5” x 60”), braces w/hardware, flat and curved washers as required, 5/8” machine bolt-length as required, 5/8” nut and M.F. locknut, and bonding clip 5/8” w/nut.

68-69 Install or move Double Cross Arm or Double Guard Arm

Unit consists of all labor and equipment required to install one (1 pair) of City provided double guard arms or cross arms. City furnished materials include two wooden guard arms (3 ½” x 5” x 48” or 3 ½” x 5” x 60”), two gain plates, two guard arm braces, two carriage bolts and appropriate nuts and washers, and one 5/8" double arming bolt.

Draft

70-71 Aerial Cable Wreck-Out

Unit consists of all labor, material and equipment to remove or detach the communication facility from existing poles. Unit includes disposal of all materials removed from pole and job site. If hardware leaves an open hole in the pole then unit also includes install of treated wood dowel into openings on the poles. Unit includes disposal of all materials removed from pole and job site.

72-79 Aerial Plant Rearrangements-Move/Transfer/Remove

Unit consists of all labor, material and equipment required to rearrange, raise, lower, relocate, detach and re-attach the communication structure on existing poles. Unit will match applicable work items as detailed on construction drawings or on Make Ready sheets.

80 Install Stub Pole

Unit consists of all labor, material and equipment required to install city-furnished stub pole into the ground.

Draft

DOCUMENT 01 35 00

CULTURAL RESOURCES

1. GENERAL

A. Contractor shall comply with and implement the requirements set forth in this Document 01 35 00, as well as any other requirements relating to cultural resources specified in the Contract Documents.

2. CULTURAL RESOURCES AND HUMAN REMAINS

A. See also General Conditions, Section 7.18 (Historic or Archeological Items).

B. If human remains are encountered during the Work, Contractor shall immediately notify the Engineer and the Santa Clara County Coroner's Office.

C. Archeologically Sensitive Areas

1. For Work within archeologically sensitive areas, as identified by City or as specified in the Contract Documents, Contractor shall notify the City at least five full Working Days in advance of performing any earth-moving activities to enable archeological monitoring of the Work.

2. Contractor shall coordinate earth-moving activities, including subsurface and grading Work, with City's archeologist to enable the archeologist to examine vertical and horizontal soil relationships for the purpose of defining positive archaeological finds (prehistoric and/or historic).

3. Contractor shall notify the City a minimum of two full Working Days in advance of canceling any scheduled earth-moving activities, including subsurface and grading Work, to provide the City with sufficient notice to cancel archeological monitoring services.

4. Contractor will be responsible for any costs City incurs due to Contractor's failure to provide the required notifications.

D. Contractor must comply with the notification requirements of this Document 01 35 00 and General Conditions Section 7.18. Contractor will be responsible for any fees, fines, penalties, and costs incurred or assessed against City and/or Contractor due to Contractor's failure to comply with these obligations, which may be deduced from payment otherwise due to Contractor.

END OF DOCUMENT

Draft

DOCUMENT 01 50 00

TEMPORARY FACILITIES AND CONTROLS

1. GENERAL

A. Contractor shall comply with all requirements pertaining to temporary facilities and controls, including, but not limited to, the requirements in this Document 01 50 00 and in Article 7 of the General Conditions. Temporary facilities do not include transmission and/or distribution facilities that are temporarily relocated to maintain electric service to customers during performance of the Work and/or to accommodate performance of the Work.

2. TEMPORARY ELECTRICITY

A. Contractor shall provide, install, maintain, and pay for electrical power at the Project site for construction purposes and for Contractor's temporary facilities. Power may be obtained from the City, but Contractor must provide all necessary wiring and appurtenances and perform all necessary labor for connection to City's system. Contractor must meter all connections to City's system to determine usage rates.

3. TEMPORARY WATER

A. Contractor shall provide, install, maintain, and pay for suitable, quality water service at the Project site for construction purposes and for Contractor's temporary facilities. Contractor may be allowed to obtain water from the City, with City's advance approval. However, City does not guarantee the availability of water. Contractor shall furnish necessary pipe, hose, nozzles, meter, and tools, and perform all necessary labor. Special hydrant wrenches shall be used for opening and closing fire hydrants; in no case shall pipe wrenches be used for this purpose.

4. FENCES

A. All existing fences at the Project site shall be protected and maintained by Contractor until City accepts the Project as complete. Fences which interfere with the Work shall not be relocated or dismantled unless and until City gives written permission to do so. Where fences must be maintained across a construction easement, Contractor shall install adequate gates. Gates shall be kept closed and locked at all times when not in use.

5. WATER CONTROL

A. Contractor shall grade Project site to drain.

B. Contractor shall maintain excavations free of water.

C. Contractor shall protect the Project site from puddling or running water.

D. Contractor shall provide water barriers as necessary or required to protect Project site from soil erosion.

E. Contractor shall provide drainage facilities for storm water and such water as may be applied or discharged on the Project site. The drainage facilities shall be adequate to prevent damage to the Work, the Project site, and adjacent property.

Draft

F. Contractor shall clean, enlarge, and/or supplement existing drainage channels and conduit as necessary to carry all increased runoff attributable to Contractor's operations. Contractor shall construct dikes as necessary to divert increased runoff from entering adjacent property (except in natural channels), to protect City's facilities and the Work, and to direct water to drainage channels or conduits. Contractor shall provide ponding as necessary to prevent downstream flooding.

6. POLLUTION CONTROL

A. Contractor shall provide the methods, means, and facilities required to prevent contamination of soil, water, and atmosphere by the discharge of noxious substances from construction operations.

B. Contractor shall provide systems for control of atmospheric pollutants.

1. Contractor shall prevent toxic concentrations of chemicals.

2. Contractor shall prevent harmful dispersal of pollutants into the atmosphere.

3. Contractor shall direct pollutants such as diesel exhaust away from building air intakes.

C. Contractor shall implement best management practices (BMP) during construction activities. Erosion and sedimentation control practices shall include installation of silt fences, straw wattle, soil stabilization, revegetation, and runoff control to limit increases in sediment in stormwater runoff, including, but not limited to, detention basins, straw bales, silt fences, check dams, geofabrics, drainage swales, and sand bag dikes.

D. In the event that dewatering of excavations is required, Contractor shall obtain the necessary permits for discharge of the dewatering effluent from the local jurisdiction, Regional Water Quality Control Board, and/or other agencies. Contractor is responsible for ensuring that water quality of such discharge meets the appropriate permit requirements prior to any discharge.

7. EROSION CONTROL

A. Contractor shall prevent soil erosion on the Project site and adjacent property to the maximum extent possible. Contractor shall initiate BMP measures prior to clearing, grading, excavating, or performing other operations that will disturb the natural protection.

B. Work shall be scheduled to expose areas subject to erosion for the shortest possible time, and natural vegetation shall be preserved to the greatest extent practicable. Contractor shall situate temporary facilities, including storage facilities, temporary field offices and/or trailers, in areas that will minimize erosion. Contractor shall route construction traffic in a manner that will minimize erosion. Temporary fast-growing vegetation or other suitable ground cover shall be provided by Contractor as necessary to control runoff.

Draft

8. NOISE CONTROL

A. Contractor shall take reasonable measures to avoid unnecessary noise. Such measures shall be appropriate for the normal ambient sound levels in the area during working hours. All construction machinery and vehicles shall be equipped with practical sound-muffling devices, and operated in a manner to cause the least noise consistent with efficient performance of the Work. During construction activities on or adjacent to occupied buildings, and when appropriate, Contractor shall erect screens or barriers effective in reducing noise in the buildings and shall conduct its operations to avoid unnecessary noise which might interfere with the activities of building occupants.

B. Contractor shall ensure and provide certification to City that all construction equipment and vehicles used for the Work are:

1. Maintained in good mechanical condition

2. Equipped with properly installed engine mufflers

9. AIR QUALITY CONTROL

A. Contractor shall cover all trucks hauling soils, sand, and other loose materials.

B. Contractor shall pave, apply water a minimum of three times daily, or apply nontoxic soil stabilizers on all unpaved roads, parking areas, and construction staging areas.

C. Contractor shall sweep with water sweepers all paved access roads, parking areas, and staging areas at the Project site, on a daily basis and as needed, to prevent dust.

D. Contractor shall enclose, cover, water twice daily, or apply nontoxic soil binders, to exposed stockpiles (dirt, sand, etc.).

E. Contractor shall limit traffic speeds on unpaved roads to 5 miles per hour.

F. Other related requirements:

1. Contractor shall use dust-proof chutes to load construction debris onto trucks, unless an alternative means of loading construction debris is approved in writing by City.

2. Contractor shall suspend dust-producing activities during periods of high winds when dust control measures are unable to avoid visible dust plumes.

3. During the dry season (May through September), Contractor shall provide equipment and staffing for watering of all exposed or disturbed soil surfaces at least twice daily.

4. Contractor shall cover or wet down any fine materials transported by truck to control dust.

5. For demolition of pre-1980 buildings, Contractor shall comply with BAAQMD Regulation 11, Rule 2: Hazardous Materials, Asbestos Demolition, Renovation and Manufacturing.

Draft

10. TRAFFIC CONTROL

A. The City restricts routing of construction traffic and construction vehicles and equipment parking. The Contractor's attention is directed to Section 12, CONSTRUCTION AREA TRAFFIC CONTROL DEVICES, of the Standard Specifications. Contractor shall supply and install all traffic control devices (including all warning, regulatory, and guide signs) required for the Project. The City will not provide personnel to implement traffic control, furnish signs, or furnish any traffic control devices for the Project.

B. At the pre-construction conference, Contractor shall submit its Traffic Control and Detour Plan to City for review and approval. If there is no pre-construction conference scheduled, submit the plan to City at least two weeks prior to the start of Work. The plan shall indicate any necessary lane closures, detours, no parking areas, signing program for construction, access to private property and business establishments, pedestrian traffic, railroad crossings, transit routes, loading areas, the proposed routing of the construction vehicles, proposed parking areas for construction vehicles and equipment, hours required for access, safeguards and procedures necessary to carry out the Work, and any other matters relevant to the safe movement of traffic. The plan shall also indicate placement and type of warning signs, lights, devices, and flag persons, and it must include a schedule for implementation.

C. Contractor shall update the Traffic Control and Detour plan if changes arise, and resubmit the plan for City's review and approval.

D. Field traffic control must be handled in such a manner as to adequately and safely direct all traffic movements in the Project area without conflict with any adjacent traffic control devices. Contractor will not be allowed to proceed with Work if, in the opinion of the Engineer, traffic control is inadequate for the field conditions. Traffic control measures, in addition to those indicated on the approved Traffic Control and Detour Plan, may be required as field conditions dictate.

E. For areas to be posted with "No Parking" signs, Contractor must use the City's required format for the signs, which will be provided by City in an electronic file upon request. The areas and signs must be posted a minimum of 48 hours, excluding weekends and holidays, prior to the start of construction in each area requiring parking restrictions. The areas and signs must be verified as correct by the City Police Department. The City Police Department's verification number is (408) 615-4760.

F. Contractor shall comply with the following City-specific traffic and parking restrictions:

1. Construction Traffic and Vehicles: All inbound and outbound construction-related traffic to and from the Project site is restricted to public street(s) immediately adjacent to the Project site. Contractor shall prepare and submit a truck haul route plan for the City's review and approval prior to any hauling activities.

2. Construction Parking: Construction vehicle and equipment parking is restricted to areas within the Project site and other areas as determined by the City.

Draft

3. Alternative Parking: Contractor may negotiate with any other entity to accommodate parking for its workers. However, the City does not make any guarantee that such parking is available to the Contractor.

G. The following lane and sidewalk closure requirements and restrictions apply unless the City specifically approves otherwise in the Traffic Control and Detour Plan. The Engineer may review and/or modify the Traffic Control and Detour Plan at any time, for any reason, including the safety, health, welfare, or convenience of the public.

1. Contractor shall provide continuous pedestrian and bicyclist traffic access. All traffic lanes shall remain open between the hours of 6:00-9:00 a.m. and 3:30-7:00 p.m. Lanes may individually be closed between 9:00 a.m. and 3:30 p.m. Contractor shall maintain two-way traffic (one lane for each direction or movement), at all times, in a condition satisfactory to the Engineer. The full width of the traveled way shall be open for use by public traffic beginning at 3:00 p.m. on Fridays, and all day on Saturdays, Sundays, designated City holidays, and when construction operations are not actively in progress on Working Days.

   Wherever it is necessary that trenches and excavations be bridged, the bridges shall permit unobstructed flow of traffic and/or pedestrians (ADA compliant) and shall meet the following criteria:

   a. Bridging shall be secured against displacement by using adjustable cleats, angles, bolts, or other devices.

   b. Bridging shall be installed to operate with minimum noise.

   c. The trench shall be adequately shored to support the bridging and traffic.

   d. Only steel plates shall be used for bridging. The steel plates shall extend at least one foot beyond the edges of the trench (See ST-27, “Steel Plate Benching,” in the City’s Standard Details).

   e. When multiple steel plates are used side-by-side and in the direction of travel, the plates shall be welded together at the longitudinal seams.

2. Contractor must obtain all necessary permits and comply with all Laws, including City regulations, before closing sidewalks and bike lanes.

   a. Where walkways, pathways, or access ways are closed due to the Work, Contractor shall provide an ADA-compliant alternate walkway preferably within the immediate location of the walkway, pathway or access way to be closed, if possible. If it is necessary to divert pedestrians into a major detour and/or into a parking lane or traffic area, at no time will pedestrians be diverted into a portion of a street used for vehicular traffic. Any deviation from these requirements must have prior approval of the Engineer.

   b. At locations where adjacent alternate walkways cannot be provided (i.e., where no pathway or access is available within the immediate location of the interruption), ADA-compliant detours shall be clearly planned, marked, and constructed. Appropriate signs and barricades must be installed at the limits of construction

Draft

and in advance of the closure (or detour) in order to divert pedestrians to the appropriate walkway or detour.

c. Contractor shall provide sufficient signage indicating, with arrows and text, the pedestrian route closures and the new pathways and detours required for alternate pedestrian routes around the construction. Alternate pedestrian routes, the final sign configuration, the exact wording of the base sign, and all mounting locations are subject to City's review and approval prior to the proposed closure.

d. When bike lanes are closed due to construction, Contractor shall provide advance warning signs to alert motorists of the presence of bicyclists on the road. These signs shall comply with the most current California Manual of Traffic Control Devices (CA-MUTCD).

3. Contractor is responsible for all costs associated with street and sidewalk closures, including, but not limited to, the appropriate street closure and temporary directional signage, crosswalks, and flag persons as required to control construction traffic and implement the Traffic Control and Detour Plan. The City will waive the Encroachment Permit fees for street closures or diversions, but the Contractor must plan, schedule, apply for, coordinate, and implement all necessary street closures or diversions. Contractor shall take all necessary precautions to protect the public from construction activities. The directional signage and related signage must comply with Laws, including City traffic regulations.

4. Contractor shall comply with all posted traffic signage on and in adjacent neighborhoods.

5. Contractor shall not be relieved from responsibility for public safety by City's direction, lack thereof, or approval of the Traffic Control and Detour Plan.

11. SECURITY

A. Contractor shall coordinate and cooperate, at all times, with local law enforcement.

B. If Contractor fails to adequately secure the Project site, as determined by City, then City may employ qualified forces to secure the Project site and may deduct the cost thereof from payment otherwise due to Contractor.

C. Contractor shall maintain fencing at all times to protect the Project site, Work, and equipment and materials for incorporation into the Work.

D. Contractor shall review and comply with all local ordinances related to emergency response requirements.

E. Contractor shall develop, submit, update, and maintain an emergency response program specific to the needs of the Project.

END OF DOCUMENT

Draft

DOCUMENT 01 60 00

PRODUCT REQUIREMENTS

1. PRODUCTS

A. Contractor shall source similar products from the same manufacturer, to the extent possible, unless otherwise specified.

2. PRODUCT OPTIONS AND SUBSTITUTIONS

A. See also General Conditions, Section 7.7.

B. Specified products, materials, or systems for the Project may require compliance with engineering or on-file standards of regulatory agencies. Contractor's substitution of products, materials, or systems may require additional engineering, testing, reviews, approvals, assurances, or other information for compliance with regulatory agency requirements. Contractor shall provide all agency approvals and other additional information required for the substitution. Contractor is responsible for all additional costs and time associated with the substitution, including the cost for any City services made necessary by the substitution.

3. PRODUCT DELIVERY REQUIREMENTS

A. Contractor shall deliver products in accordance with manufacturer's instructions.

B. Contractor shall promptly inspect shipments to ensure that products comply with the requirements in the Contract Documents, quantities are correct, and products are undamaged.

4. SHIPPING REQUIREMENTS

A. Preparation for Shipment. All materials and equipment shall be suitably packaged to facilitate handling and to protect against damage during transit and storage. All materials and equipment shall be boxed, crated, or otherwise completely enclosed and protected during shipment, handling, and storage. All materials and equipment shall be protected from exposure to the elements and shall be kept dry at all times.

1. Painted and coated surfaces shall be protected against impact, abrasion, discoloration, and other damage. Painted and coated surfaces which are damaged shall be repainted to the satisfaction of City.

2. Grease and lubricating oil shall be applied to all bearings and similar items.

B. Shipping. Before shipping, each item of material or equipment shall be tagged or marked as identified in the delivery schedule or on the Shop Drawings. Complete packing lists and bills of material shall be included with each shipment.

5. PRODUCT STORAGE AND HANDLING REQUIREMENTS

A. Contractor shall store products in safe staging or storage areas.

Draft

B. Contractor shall handle, store, and protect products in accordance with manufacturer's instructions, with seals and labels intact and legible. Contractor shall store sensitive products in weather-tight, climate-controlled enclosures.

C. For exterior storage of fabricated products, Contractor shall place such products on appropriate supports, above ground.

D. Contractor shall cover products subject to deterioration with impervious sheet covering and provide ventilation to avoid condensation.

E. Contractor shall store loose granular materials on solid, flat surfaces in a well-drained area.

F. Contractor shall provide equipment and personnel to store products by methods to prevent soiling, disfigurement, and damage.

G. Contractor shall arrange storage of products to permit access for inspection and shall periodically inspect the products to ensure products are undamaged and are maintained under specified conditions.

H. Without limiting the foregoing:

1. Contractor shall bear responsibility for delivery of equipment, spare parts, tools, and materials to any Worksite and shall comply with the requirements specified herein and provide required information to City concerning the shipment and delivery of the materials, as specified in the Contract Documents.

2. All items shall be checked against packing lists immediately upon delivery to any Worksite for damage and for shortages. Contractor shall promptly remedy any damage or shortages to ensure timely completion of the Work.

3. No metalwork (miscellaneous steel shapes and reinforcing steel) shall be stored directly on the ground. Masonry products shall be handled and stored in a manner to hold breakage, chipping, cracking, and spalling to a minimum. Cement, lime, and similar products shall be stored off the ground on pallets and shall be covered and kept completely dry at all times. Pipe fittings and valves may be stored outside but must be placed on wooden blocking. PVC pipe, geomembranes, plastic liner, and other plastic materials shall be stored off the ground on pallets and protected from direct sunlight.

4. Pumps, motors, electrical equipment, and all equipment with antifriction or sleeve bearings shall be stored in weathertight structures maintained at a temperature above 60°F. Electrical equipment, controls, and insulation shall be protected against moisture and water damage. All space heaters, including those for control cabinets, furnished in equipment shall be connected and operated continuously.

5. Equipment having moving parts such as gears, bearings, and seals, shall be stored fully lubricated with oil, grease, or other lubrication, as appropriate, unless otherwise instructed by the manufacturer. Manufacturer’s storage instructions shall be carefully followed by Contractor.

Draft

6. When required by the equipment manufacturer, moving parts shall be rotated a minimum of twice a month to ensure proper lubrication and to avoid metal to metal “welding.” Upon installation of the equipment, Contractor shall, at the discretion of City, start the equipment at one-half load for an adequate period of time to ensure that the equipment does not deteriorate from lack of use.

7. When required by the equipment manufacturer, lubricant shall be changed upon completion of installation and as frequently as required thereafter during the period between installation and acceptance. New lubricants shall be put into the equipment by Contractor as a condition precedent to Final Completion.

8. Equipment and materials shall not show any pitting, rust, decay, or other deleterious effects of storage when installed in the Work.

9. In addition to the protection specified for prolonged storage, the packaging of spare units and spare parts shall be for export packing and shall be suitable for long-term storage in a damp location. Each spare item shall be packed separately and shall be completely identified on the outside of the container.

10. Stored items shall be laid out to facilitate their retrieval for use in the Work. Care shall be taken when removing the equipment for use to ensure the precise piece of equipment is removed and that it is handled in a manner that does not damage the equipment.

I. The requirements of this document apply to new products, salvaged items to be re-used in the Work, and salvaged items to be turned over to City.

END OF DOCUMENT

Draft

DOCUMENT 01 78 00

PROJECT RECORD DOCUMENTS

1. SUMMARY

A. This Document 01 78 00 includes administrative and procedural requirements for Project Record Documents. The term "Project Record Documents" means all the documents identified in B., below, and any other documentation pertaining to the completed Project which must be submitted by Contractor to the City as a condition precedent to Final Completion.

B. Contractor shall submit the following "Project Record Documents" as a condition of Final Completion:

1. Project Record Drawings, as defined in Section 2, below, in accordance with the requirements herein and Section 7.11 of the General Conditions;

2. Project Record Product Data, as defined in Section 3, below; and

3. Miscellaneous Project Record Submittals, as defined in Section 4, below, including field notes and photos for any variable or concealed conditions.

2. PROJECT RECORD DRAWINGS

A. Mark-up Procedure: During construction, Contractor shall update and maintain, on a daily basis if necessary, an as-built set of the Plans, mark-up copies of the Shop Drawings, and mark-up copies of samples, for the purpose of recording changes made in any portion of the original Plans, approved Shop Drawings, or approved samples (collectively, the "Project Record Drawings"), in accordance with this Document 01 78 00 and General Conditions Section 7.11. Contractor shall label each document (on first sheet or page) "PROJECT RECORD" in 2-inch high printed letters.

1. Mark all Project Record Drawings to indicate the actual installation where the installation varies from the installation shown originally. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later. Items required to be marked include, but are not limited to:

   a. Depths of various elements of foundation in relation to main floor level or survey datum.
   b. Horizontal and vertical location of underground utilities and appurtenances referenced to permanent surface improvements.
   c. Location of internal utilities and appurtenances concealed in construction referenced to visible and accessible features of structure.
   d. Establish locations of underground work, points of connection with existing utilities, changes in direction, valves, manholes, catch basins, capped stub outs, invert elevations, and similar items.
   e. Locations of underground Work, points of connection with existing utilities, changes in direction, valves, manholes, catch basins, capped stub outs, invert elevations, and similar items.
   f. Actual numbering of each electrical circuit.

Draft

g. Field changes of dimension and detail.
h. Changes to routing of piping and conduits.
i. Changes to electrical circuitry.
j. Actual equipment locations.
k. Duct size and routing.
l. Minor field changes and changes made by Change Order.
m. Details not on original Plans.

2. Mark completely and accurately Project Record Drawing prints of Plans or Shop Drawings, whichever is the most capable of showing actual physical conditions. Where Shop Drawings are marked, show cross-reference on Plans location.

3. Mark Project Record Drawing sets in red to indicate changes.

4. Mark important additional information that was either shown schematically or omitted from original Plans.

5. Identify Change Order numbers, RFI numbers, or other source of the modification.

6. Contractor will provide complete and accurate as-built information of the rough grade elevations on the Project Record Drawings for the City's use for subsequent work.

7. Responsibility for Mark-up: Where feasible, the individual or entity who obtained Project Record Drawing data, whether the individual or entity is the installer, Subcontractor, or similar entity, must prepare the associated mark-up for the Project Record Drawings.

   a. Accurately record information in an understandable and legible drawing technique.
   b. Record data as soon as changes occur. In the case of concealed installations, record and check the mark-up prior to concealment. Contractor will not permanently conceal any Work until required information has been recorded.

B. Preparation of Project Record Drawings: Prior to requesting final inspection, Contractor shall review and verify the completed Project Record Drawings; deliver a complete set to the Engineer, along with any other information requested by the Engineer; and review the Project Record Drawings with the Engineer, upon request. If requested by Engineer, Contractor shall make corrections to the Project Record Drawings based on input from Engineer (including hand-drawn drawings, if applicable) and provide the corrected Project Record Drawings to the Engineer. The Project Record Drawings must be sufficiently detailed to enable the Engineer to prepare a full set of AutoCAD record drawings.

1. Contractor shall incorporate changes and additional information previously marked on print sets. Erase, redraw, and add details and notations where applicable. Identify and date each drawing; include the printed designation "PROJECT RECORD DRAWINGS" in a prominent location on each drawing.

2. Whether or not changes and additional information were recorded, Contractor shall organize and bind original marked-up set of prints that

Draft

were maintained during the construction into manageable sets. Bind the set with durable paper cover sheets, with appropriate identification, including titles, dates, and other information on cover sheets. Contractor shall submit the Project Record Drawings via the City's project management tool and provide the bound hard copies to the Engineer.

3. PROJECT RECORD PRODUCT DATA

A. During construction, Contractor shall update and maintain, on a daily basis if necessary, one copy of each product data submittal for the purpose of recording changes to any portion of the original, approved product data submittal ("Project Record Product Data").

1. Contractor shall include information on concealed products and installations that cannot be readily identified and recorded later.

2. Contractor shall identify related Change Orders and mark-up of Project Record Drawings, where applicable.

3. Where Project Record Product Data is required as part of maintenance manuals, submit Project Record Product Data as an insert in the manual, instead of a separate submittal.

4. Upon completion of mark-up, Contractor shall submit a complete set of Project Record Product Data to the Engineer for City's review and acceptance.

B. Material, Equipment, and Finish Data

1. Prior to requesting final inspection, Contractor shall submit an electronic copy via the City's project management tool and three hard copies of all material, equipment, and finish data, for City's review and acceptance. The hard copies of the material, equipment, and finish data shall be bound in 8-1/2 inches by 11 inches three-ring binders with durable plastic covers; provide typewritten table of contents for each volume.

2. Contractor shall arrange the data by Specification division; provide names, addresses, and telephone numbers of Subcontractors and suppliers; and list the following for each material, equipment, and finish:

   a. Trade names
   b. Model or type numbers
   c. Assembly diagrams
   d. Operating instructions
   e. Cleaning instructions
   f. Maintenance instructions
   g. Recommended spare parts
   h. Product data

4. MISCELLANEOUS PROJECT RECORD SUBMITTALS

A. Refer to other Contract Documents for recordkeeping requirements and submittals in connection with the Work. Prior to requesting final inspection, Contractor shall prepare miscellaneous records and place them in good order, properly identified and bound or filed, ready for use and reference, and submit them to the Engineer for City's review and acceptance.

Draft

B. Additional miscellaneous records include, but are not limited to, the following:

1. Field records on excavations and foundations

2. Field records on underground construction and similar Work

3. Survey showing locations and elevations of underground lines

4. Invert elevations of drainage piping

5. Surveys establishing building lines and levels

6. Authorized measurements utilizing unit prices or allowances

7. Records of plant treatment

8. Ambient and substrate condition tests

9. Certifications received in lieu of labels on bulk products

10. Batch mixing and bulk delivery records

11. Testing and qualification of tradespersons
12. Documented qualification of installation firms

13. Load and performance testing

14. Inspections and certifications by governing authorities

15. Submittals as required by governing agencies

16. Leakage and water-penetration tests

17. Fire resistance and flame spread test results

18. Final inspection and correction procedures

5. SUBMITTAL REQUIREMENTS

A. Prior to requesting final inspection, Contractor shall deliver Project Record Documents to the Engineer.

B. Contractor shall “cloud” all affected areas of the Project Record Drawings.

C. Contractor shall stamp each Project Record Document with the following information:

1. Project Record Document

2. Prepared by: Contractor’s name, permanent address

3. Date prepared

4. Contractor’s signature

5. City Project number

Draft

D. Contractor shall accompany the submittal of Project Record Documents with a transmittal letter containing:

1. Date

2. Project title and number

3. Contractor's name and address

4. Number and title of each Project Record Document

5. Certification that each document as submitted is complete and accurate

6. Contractor's signature

END OF DOCUMENT

Draft

Special Conditions

1. Insurance. The insurance requirements for the Project are set forth in the following exhibit, Exhibit C5, which is attached to the Special Conditions and incorporated herein.

2. Traffic Control. See Section 7.3(C), Traffic Management, and Document 01 50 00 of the General Requirements for additional traffic control requirements. The hours for lane closure restrictions are modified for the specific streets in this Project as follows:

1.1 San Tomas, Montague, Lawrence and Expressways (County of Santa Clara)

- NB and SB: Lane closure permitted 9 AM to 3 PM or during night time and weekend.

1.2 Central Expressway (City of Santa Clara)

- EB and WB: Lane closure permitted 9 AM to 3 PM or during night time and weekend.

1.3 Lafayette Street (City of Santa Clara)

- NB: Lane closure permitted 10 AM to 5 PM or during night time and weekend.
- SB: Lane closure permitted 7 AM to 3:30 PM or during night time and weekend.

2. Construction Sequence. Contractor shall prepare and submit at the pre-construction conference a phasing plan identifying the sequence of construction Work and traffic control needed to complete the Call Order. The staging and phasing plan shall be subject to review and approval by the City, prior to start of construction.

3. City-Provided Materials and Labor for Fiber.

3.1 Materials. Contractor is responsible for providing all materials for the Work, except for the following, which will be provided by the SVP Fiber Division: fiber cable, non-boring conduit and fittings, aerials supports and hardware, communications boxes, micro-duct, and innerduct. The materials provided by the SVP Fiber Division will be available to the Contractor at the City Corporation Yard, located at 1705 Martin Avenue, Santa Clara, CA 95054.

3.2 Labor. Contractor is responsible for providing all labor for the Work, except for the following, which will be performed by the SVP Fiber Division: design, inspection, locating and splicing. Contractor must provide splicing services upon request of City.

4. Last day of a job.

4.1 In the event, the unit price work on the last day of a job does not align to a full workday, the contractor shall be able to change time (and materials only if it is not already included in the unit price) using the time and materials rules specified in this contract for the hours remaining in the workday for each corresponding contract worker that were needed for work on the last workday. The purpose of this is to allow the contractor to cover their costs of labor and mobilizing/demobilizing for either small half day jobs or multi-day jobs that are finished in the morning. City and Contractor shall memorialize the process should this event occur within the executed Call Order.

Draft

5. Emergency Services

5.1. Contractor shall provide 24-hour emergency services, seven (7) days per week, 365 days per year. Contractor shall provide an answering service contact phone number at which an individual can be reached at any time.

5.2. In the event of an emergency, Contractor must respond within two (2) hours of the City's notification via phone or email.

5.3. Upon receiving notification from the City, Contractor must have personnel and equipment on-site within four (4) hours for troubleshooting and within eight (8) hours to implement a temporary solution.

5.4. Contractor shall resolve the emergency within seven (7) business days. If for any reason Contractor cannot meet this timeframe. Contractor shall submit a detailed plan and schedule for the City outlining when the emergency shall be resolved.

Draft

Exhibit C5

INSURANCE

1. Insurance.

Without limiting the Contractor's indemnification of the City, and prior to commencing any of the Services required under this Agreement, the Contractor shall provide and maintain in full force and effect, at its sole cost and expense, the following insurance policies with at least the indicated coverages, provisions and endorsements:

(A) COMMERCIAL GENERAL LIABILITY INSURANCE

1. Commercial General Liability Insurance policy which provides coverage at least as broad as Insurance Services Office form CG 00 01. Policy limits are subject to review, but shall in no event be less than, the following:

   $1,000,000 Each Occurrence
   $2,000,000 General Aggregate
   $2,000,000 Products/Completed Operations Aggregate
   $1,000,000 Personal Injury

2. Exact structure and layering of the coverage shall be left to the discretion of Contractor; however, any excess or umbrella policies used to meet the required limits shall be at least as broad as the underlying coverage and shall otherwise follow form.

3. The following provisions shall apply to the Commercial Liability policy as well as any umbrella policy maintained by the Contractor to comply with the insurance requirements of this Agreement:

   a. Coverage shall be on a "pay on behalf" basis with defense costs payable in addition to policy limits;

   b. There shall be no cross liability exclusion which precludes coverage for claims or suits by one insured against another; and

   c. Coverage shall apply separately to each insured against whom a claim is made or a suit is brought, except with respect to the limits of liability.

(B) BUSINESS AUTOMOBILE LIABILITY INSURANCE

Business automobile liability insurance policy which provides coverage at least as broad as ISO form CA 00 01 with policy limits a minimum limit of not less than one million dollars ($1,000,000) each accident using, or providing coverage at least as broad as, Insurance Services Office form CA 00 01. Liability coverage shall apply to all owned, non-owned and hired autos.

In the event that the Work being performed under this Agreement involves transporting of hazardous or regulated substances, hazardous or regulated wastes and/or hazardous or regulated materials, Contractor and/or its subcontractors involved in such activities shall provide coverage with a limit of two million dollars ($2,000,000) per accident covering transportation of such materials by the addition to the Business Auto Coverage Policy of Environmental Impairment Endorsement MCS90 or Insurance Services Office

Draft

endorsement form CA 99 48, which amends the pollution exclusion in the standard Business Automobile Policy to cover pollutants that are in or upon, being transported or towed by, being loaded onto, or being unloaded from a covered auto.

(C) WORKERS' COMPENSATION

1. Workers' Compensation Insurance Policy as required by statute and employer's liability with limits of at least one million dollars ($1,000,000) policy limit Bodily Injury by disease, one million dollars ($1,000,000) each accident/Bodily Injury and one million dollars ($1,000,000) each employee Bodily Injury by disease.

2. The indemnification and hold harmless obligations of Contractor included in this Agreement shall not be limited in any way by any limitation on the amount or type of damage, compensation or benefit payable by or for Contractor or any subcontractor under any Workers' Compensation Act(s), Disability Benefits Act(s) or other employee benefits act(s).

3. This policy must include a Waiver of Subrogation in favor of the City of Santa Clara, its City Council, commissions, officers, employees, volunteers and agents.

(D) COMPLIANCE WITH REQUIREMENTS

All of the following clauses and/or endorsements, or similar provisions, must be part of each commercial general liability policy, and each umbrella or excess policy.

1. Additional Insureds. City of Santa Clara, its City Council, commissions, officers, employees, volunteers and agents are hereby added as additional insureds in respect to liability arising out of Contractor's work for City, using Insurance Services Office (ISO) Endorsement CG 20 10 11 85 or the combination of CG 20 10 03 97 and CG 20 37 10 01, or its equivalent.

2. Primary and non-contributing. Each insurance policy provided by Contractor shall contain language or be endorsed to contain wording making it primary insurance as respects to, and not requiring contribution from, any other insurance which the Indemnities may possess, including any self-insurance or self-insured retention they may have. Any other insurance Indemnities may possess shall be considered excess insurance only and shall not be called upon to contribute with Contractor's insurance.

3. Cancellation.

   a. Each insurance policy shall contain language or be endorsed to reflect that no cancellation or modification of the coverage provided due to non-payment of premiums shall be effective until written notice has been given to City at least ten (10) days prior to the effective date of such modification or cancellation. In the event of non-renewal, written notice shall be given at least ten (10) days prior to the effective date of non-renewal.

Draft

b. Each insurance policy shall contain language or be endorsed to reflect that no cancellation or modification of the coverage provided for any cause save and except non-payment of premiums shall be effective until written notice has been given to City at least thirty (30) days prior to the effective date of such modification or cancellation. In the event of non-renewal, written notice shall be given at least thirty (30) days prior to the effective date of non-renewal.

4. Other Endorsements. Other endorsements may be required for policies other than the commercial general liability policy if specified in the description of required insurance set forth in Sections A through D of this Exhibit C, above.

(E) ADDITIONAL INSURANCE RELATED PROVISIONS

Contractor and City agree as follows:

1. Contractor agrees to ensure that subcontractors, and any other party involved with the Services who is brought onto or involved in the performance of the Services by Contractor, provide the same minimum insurance coverage required of Contractor, except as with respect to limits. Contractor agrees to monitor and review all such coverage and assumes all responsibility for ensuring that such coverage is provided in conformity with the requirements of this Agreement. Contractor agrees that upon request by City, all agreements with, and insurance compliance documents provided by, such subcontractors and others engaged in the project will be submitted to City for review.

2. Contractor agrees to be responsible for ensuring that no contract used by any party involved in any way with the project reserves the right to charge City or Contractor for the cost of additional insurance coverage required by this Agreement. Any such provisions are to be deleted with reference to City. It is not the intent of City to reimburse any third party for the cost of complying with these requirements. There shall be no recourse against City for payment of premiums or other amounts with respect thereto.

3. The City reserves the right to withhold payments from the Contractor in the event of material noncompliance with the insurance requirements set forth in this Agreement.

(F) EVIDENCE OF COVERAGE

Prior to commencement of any Services under this Agreement, Contractor, and each and every subcontractor (of every tier) shall, at its sole cost and expense, provide and maintain not less than the minimum insurance coverage with the endorsements and deductibles indicated in this Agreement. Such insurance coverage shall be maintained with insurers, and under forms of policies, satisfactory to City and as described in this Agreement. Contractor shall file with the City all certificates and endorsements for the required insurance policies for City's approval as to adequacy of the insurance protection.

Draft

(G) EVIDENCE OF COMPLIANCE

Contractor or its insurance broker shall provide the required proof of insurance compliance, consisting of Insurance Services Office (ISO) endorsement forms or their equivalent and the ACORD form 25-S certificate of insurance (or its equivalent), evidencing all required coverage shall be delivered to City, or its representative as set forth below, at or prior to execution of this Agreement. Upon City's request, Contractor shall submit to City copies of the actual insurance policies or renewals or replacements. Unless otherwise required by the terms of this Agreement, all certificates, endorsements, coverage verifications and other items required to be delivered to City pursuant to this Agreement shall be mailed to:

EBIX Inc.
City of Santa Clara Electric Department
P.O. Box 100085 – S2 or 1 Ebix Way
Duluth, GA 30096 John's Creek, GA 30097

Telephone number: 951-766-2280
Fax number: 770-325-0409
Email address: ctsantaclara@ebix.com

(H) QUALIFYING INSURERS

All of the insurance companies providing insurance for Contractor shall have, and provide written proof of, an A. M. Best rating of at least A minus 6 (A- VI) or shall be an insurance company of equal financial stability that is approved by the City or its insurance compliance representatives.

END OF SPECIAL CONDITIONS

Draft

Attachment A – Change to Call Order

CHANGE TO CALL ORDER NO. _____

Contract for On-Call _____ <insert project title>

Contract No. <_____>

Call Order No. <__>

This Change to Call Order is issued to _____ ("Contractor"), pursuant to the Contract for the above-referenced Project, dated _____ <insert date> ("Contract"), between the City of Santa Clara ("City") and Contractor, and the above-referenced Call Order ("Call Order"), the terms of which are incorporated by this reference. This Change to Call Order modifies the terms of the Call Order as set forth below.

1. **Reason(s) for Change to Call Order.** The City hereby modifies the Call Order for the following reason(s):

   _____
   _____

2. **Description of Changes.** The Call Order is modified as follows:

Customer:

Location:

Scope of Work:

Permit Requirements:

Attachments: The following attachments are incorporated herein, unless otherwise specified:

_____
_____

3. **Change to Call Order Price (If Applicable).** City will pay Contractor for the Work under this Change to Call Order in accordance with the provisions in the Contract Documents. Based on this Change to Call Order, the Change to Call Order Price is $**_____.** Payment to Contractor for this Change to Call Order will be made _____ *<insert basis for adjustment, e.g., based on the unit price(s) in Contractor's Bid Schedule, on a lump sum basis, or on a time and materials basis>*.

4. **Change to Call Order Time (If Applicable).** The Call Order Time is modified by this Change to Call Order as follows: _____ *<specify any timing impacts resulting from this Change to Call Order or specify "no change" if this Change to Call Order does not affect the Call Order Time>*.

5. **Contract Documents.** The parties agree that all other terms and conditions in the Contract Documents and all previous Call Orders and Change to Call Order(s) which have not been addressed in this Change to Call Order remain unchanged and will continue in full force and effect.

6. **Waiver.** By signing below, Contractor agrees that the terms of this Change to Call Order are complete and comprehensive with respect to the subject matter of this Change to Call Order, including any added, deleted, or

Draft

changed Work, and that any costs, expenses, or time extensions arising from this Change to Call Order that are not included herein are deemed waived.

7. **Unilateral Approval.** If Contractor fails to promptly execute this Change to Call Order or if Contractor disputes the terms of this Change to Call Order (including disputes over the amount of compensation or extension of time, the value of added, deleted, or changed Work, what constitutes Extra Work, or quantities used), City may unilaterally approve this Change to Call Order as set forth in Article 6 of the General Conditions. Contractor may dispute the terms of a unilateral Change to Call Order by submitting a timely Claim pursuant to Article 12 of the General Conditions.

The Parties acknowledge and accept the terms and conditions of this Change to Call Order as evidenced by the following signatures of their duly authorized representatives.

[CONTRACTOR COMPANY NAME] A [California] corporation Name: _____ eSignature:_____ Date: _____ Title: Contractor authorized representative Address: _____	City of Santa Clara, California a chartered California municipal corporation Name: _____ eSignature: _____ Date: _____ Title: City authorized representative Address: _____

This Change to Call Order shall be completed as soon as possible after the Engineer or his or her authorized delegee verbally approves changes in the Work under a Call Order. In addition to the information provided above, the following information shall be provided:

Work was authorized by the following authorized individual: _____

by [Telephone / e-mail / verbal in-person authorization]

On [Date / Time, i.e., 12/15/2021].

Telephone / e-mail / verbal in-person authorization can only be authorized by [Program Manager, Division Manager, Principal Engineer, or Assistant Director]

Contractor Comments:

Draft

Attachment B – ESCROW AGREEMENT FOR SECURITY DEPOSITS IN LIEU OF RETENTION
(Public Contract Code § 22300)

This Escrow Agreement ("Agreement") is made and entered into on this _____ day of _____, 20__, by and between the City of Santa Clara, a chartered Municipal Corporation of the State of California, whose address is 1500 Warburton Avenue, Santa Clara, California 95050, hereinafter called "Owner"; _____, whose address is _____, hereinafter called "Contractor"; and <City, as escrow agent OR_____>, a state or federally chartered bank in the State of California, whose address is _____ _____, hereinafter called "Escrow Agent".

For the consideration hereinafter set forth, the Owner, Contractor, and Escrow Agent agree as follows:

(1) Pursuant to Section 22300 of the Public Contract Code of the State of California, Contractor has the option to deposit securities with Escrow Agent as a substitute for retention earnings required to be withheld by Owner pursuant to the Construction Contract (Contract Number 2462) entered into between the Owner and Contractor for the Juliette Substation Expansion Project in the amount of <$_____> dated <_____, 20__> (hereinafter referred to as the "Contract"). Alternatively, on written request of the Contractor, the Owner shall make payments of the retention earnings directly to the Escrow Agent. When the Contractor deposits the securities as a substitute for Contract earnings, the Escrow Agent shall notify the Owner within 10 days of the deposit. The market value of the securities at the time of the substitution shall be at least equal to the cash amount then required to be withheld as retention under the terms of the Contract between the Owner and Contractor. Securities shall be held in name of the City of Santa Clara, and shall designate the Contractor as the beneficial owner.

(2) The Owner shall make progress payments to the Contractor for those funds which otherwise would be withheld from progress payments pursuant to the Contract provisions, provided that the Escrow Agent holds securities in the form and amount specified above.

(3) When the Owner makes payment of retentions earned directly to the Escrow Agent, the Escrow Agent shall hold them for the benefit of the Contractor until the time that the escrow created under this contract is terminated. The Contractor may direct the investment of the payments into securities. All terms and conditions of this Agreement and the rights and responsibilities of the parties shall be equally applicable and binding when the Owner pays the Escrow Agent directly.

(4) Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in administering the Escrow Account and all expenses of the Owner. These expenses and payment terms shall be determined by the Owner, Contractor, and Escrow Agent.

(5) The interest earned on the securities or the money market accounts held in escrow and all interest earned on that interest shall be for the sole account of Contractor and shall be subject to withdrawal by Contractor at any time and from time to time without notice to the Owner.

(6) Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by written notice to Escrow Agent accompanied by written authorization from the Owner to the Escrow Agent that Owner consents to the withdrawal of the amount sought to be withdrawn by Contractor.

(7) The Owner shall have a right to draw upon the securities in the event of default by the Contractor. Upon seven days' written notice to the Escrow Agent from the Owner of the

Draft

default, the Escrow Agent shall immediately convert the securities to cash and shall distribute the cash as instructed by the Owner.

(8) Upon receipt of written notification from the Owner certifying that the Contract is final and complete, and that the Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less escrow fees and charges of the Escrow Account. The escrow shall be closed immediately upon disbursement of all moneys and securities on deposit and payments of fees and charges.

(9) Escrow Agent shall rely on the written notifications from the Owner and the Contractor pursuant to Sections (5) to (8), inclusive, of this Agreement and the Owner and Contractor shall hold Escrow Agent harmless from Escrow Agent's release and disbursement of the securities and interest as set forth above.

(10) The names of the persons who are authorized to give written notice or to receive written notice on behalf of the Owner and on behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures are as follows:

On behalf of Owner:

_____
Title

_____
Name

_____
Signature

_____
Address

_____
City/State/Zip

On behalf of Contractor:

_____
Title

_____
Name

_____
Signature

_____
Address

_____
City/State/Zip

On behalf of Escrow Agent:

_____
Title

_____
Name

_____
Signature

_____
Address

_____
City/State/Zip

At the time the Escrow Account is opened, the Owner and Contractor shall deliver to the Escrow Agent a fully executed counterpart of this Agreement.

Draft

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on the date first set forth above.

Owner:	Contractor:
_____	_____
_____ Title	_____ Title
_____ Name	_____ Name
_____ Signature	_____ Signature

REVIEWED AS TO FORM:

_____
City Attorney
_____, 20__
Date

Draft

Attachment C – Agreeent and Release of Any and All Claims

This Agreement and Release of Any and All Claims ("Agreement and Release") is made and entered into on this _____ day of _____, 20__ (the "Effective Date"), by and between the City of Santa Clara, California, a chartered California municipal corporation, whose primary place of business is located at 1500 Warburton Avenue, Santa Clara, CA 95050 ("City"), and _____ <insert Contractor's name>, a _____ <choose one: corporation/partnership/individual>, whose primary place of business is located at _____ <insert Contractor's address> ("Contractor"). City and Contractor may be referred to in this Agreement and Release individually as a "Party" or collectively as the "Parties."

RECITALS

A. City and Contractor entered into Contract Number <XX-XX-XX> ("Contract") for Work on the City's <_____> Project ("Project").

B. The Work under the Contract has been completed.

C. City wishes to close out the Project and tender Final Payment to Contractor, including release of all undisputed retention, if any, pursuant to Public Contract Code § 7107.

D. Defined terms used in this Agreement and Release have the meaning provided in Article 1 of the Contract General Conditions unless otherwise specified.

Now, therefore, it is mutually agreed between City and Contractor as follows:

AGREEMENT

1. City's determination of Final Payment, including deductions for liquidated damages, if any, or other deductions or withholdings is as follows:

Original Contract Price	$ _____
Modified Contract Price	$ _____
Total Payment to Date	$ _____
Liquidated Damages	$ _____
Other Deductions*	$ _____
Other Withholding**	$ _____
Payment Due Contractor	$ _____

*Other Deductions includes the following:
<_____>

Draft

** Other Withholding includes the following:
<_____>

2. Subject to the provisions of this Agreement and Release, City will pay Contractor $<_____> as Final Payment.<***Alternatively, replace with the following if City is authorizing the release of funds:*** Subject to the provisions of this Agreement and Release, City will authorize the release of the funds from the escrow retention account to Contractor $< > as Final Payment.>

3. Contractor acknowledges that its sole and exclusive remedy for any claims against City arising from the Contract is to submit a timely, written Claim pursuant to Article 12 of the General Conditions.

4. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute against City arising from or related to the Contract, except for the Claims listed below, whether pending or not yet submitted. The following Claims are disputed (the "Disputed Claims") and are specifically excluded from the operation of this Agreement and Release:

Claim No.	Date Submitted Amount of Claim	Description of Claim

[Contractor: Complete as indicated, using an attachment if needed. If there are no Disputed Claims, write "No Disputed Claims" above.]

5. This Agreement and Release will be effective as a full, final and general release of all claims, demands, actions, causes of action, obligations, costs, expenses, damages, losses and liabilities of Contractor against City, and each of its officers, employees, consultants, and agents, including, but not limited to, the City Council and Engineer, arising from or related to the Contract, except for the Disputed Claims set forth in Section 4, above. Nothing in this Agreement and Release shall limit or modify Contractor's continuing obligations described in Section 7 of this Agreement and Release, below.

6. Consistent with and subject to the limitations of California Public Contract Code § 7100, Contractor hereby agrees that, in consideration of the payment set forth in Section 2 of this Agreement and Release, Contractor hereby releases and forever discharges City, and each of its officers, employees, consultants, and agents, including, but not limited to, the City Council and Engineer, from any and all liability, claims, demands, actions or causes of action of whatever kind or nature arising out of or in any way relating to the Contract, with the exception of the Disputed Claims set forth in Section 4, above.

7. Guarantees and warranties for the Work, and any other continuing obligations of Contractor, including, but not limited to, bond and indemnity obligations, shall remain in full force and effect as specified in the Contract Documents.

Draft

8. Contractor hereby waives the provisions of California Civil Code § 1542, which provides as follows:

> A general release does not extend to claims that the creditor or releasing party does not know or suspect to exist in his or her favor at the time of executing the release and that, if known by him or her, would have materially affected his or her settlement with the debtor or released party.

9. The provisions of this Agreement and Release are contractual in nature and not mere recitals, and shall be considered independent and severable. If any provision of this Agreement and Release or any part thereof is held invalid in whole or in part under any Laws, then that provision or part shall remain in force and effect only to the extent permitted by Laws, and the remaining provisions of this Agreement and Release shall also remain in full force and effect, and shall be enforceable.

10. Contractor represents and warrants that it is the true and lawful owner of all Claims and other matters released pursuant to this Agreement and Release. Each party represents and warrants that it has been represented by counsel of its own choosing in connection with this Agreement and Release.

11. City's rights under the Contract survive completion of the Work, termination of the Contract, and execution of this Agreement and Release.

13. The individuals executing this Agreement and Release represent and warrant that they have the full right, title, power, legal capacity, and authority to enter into and to execute this Agreement and Release on behalf of the respective legal entities of the Contractor and the City. If Contractor is a corporation, signatures from two officers of the corporation are required pursuant to California Corporations Code § 313.

[Signatures are on the following page.]

Draft

*** * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * ***

The Parties acknowledge and accept the terms and conditions of this Agreement and Release as evidenced by the following signatures of their duly authorized representatives. It is the intent of the Parties that this Agreement shall become operative on the Effective Date.

CONTRACTOR: _____
Business Name

s/_____

_____
Name, Title

Date: _____

Second Signature (See Section 13):

s/_____

_____
Name, Title

Date: _____

CITY:

s/_____

_____
Name, Title

Date: _____

Draft

Attachment D – Call Order

Call Order

CALL ORDER NO. _____

to Contract for On-Call _____ <insert project title>

Contract No. <_____>

Date Issued: <_____>

This Call Order No. _____ ("Call Order") is issued to _____ ("Contractor"), pursuant to the Contract for the above-referenced Project, dated _____ <insert contract date> ("Contract"), between the City of Santa Clara ("City") and Contractor, the terms of which are incorporated by this reference. Contractor is hereby directed to perform Work under the Contract, as described below.

1. **Scope of Work and Other Information.**

Customer:

Project Site:

Scope of Work: Contractor must perform the following Work:

Permit Requirements:

Other Requirements: (e.g., date and time for pre-construction conference; specific schedule and submittal requirements; multiple payment applications rather than single application upon completion of Call Order)

Attachments: The following attachments are incorporated into this Call Order, unless otherwise specified:

2. **Call Order Price.** The total compensation payable to Contractor under this Call Order will not exceed $_____ ("Call Order Price"), which is based on the unit prices in Contractor's Bid Schedule. Except as authorized by City in a Change to Call Order, in no event will the amount paid by City to Contractor for the Work under this Call Order exceed the Call Order Price. City will pay Contractor for Work fully and satisfactorily performed pursuant to the Call Order, based on the unit price(s) in Contractor's Bid Schedule. Compensation for the Work under this Call Order will be made following completion of the Work (unless otherwise specified in Section 1, above, or pursuant to mutual agreement of the parties) and submission of a payment application in the manner specified in the Contract Documents.

3. **Call Order Time.** Contractor must begin the Work on _____. Contractor must fully complete the Work by _____ <insert number of working days or specific date> ("Call Order Time"). Contractor must immediately notify the City following issuance of this Call Order if Contractor will not be able to perform the requested Work within the Call Order Time.

4. **Liquidated Damages.** If Contractor fails to complete the Work within the Call Order Time (as may be extended by a Change to Call Order), City will assess liquidated damages in the amount of $_____ for each day of

Draft

Unexcused Delay in achieving Final Completion, and any such liquidated damages may be deducted from City's payments due or to become due to Contractor.

5. **Contract Documents.** The Work under this Call Order must be performed in the manner specified in the Contract Documents, including the attachments identified above. This Call Order is part of and incorporated into the Contract. By signing below, Contractor agrees that the terms of this Call Order are complete and comprehensive with respect to the scope and cost of Work specified in this Call Order.

6. **Execution.** Within ten Working Days following City's issuance of this Call Order to Contractor, Contractor must execute the Call Order and return a copy to the City via the eBuilder platform, in accordance with the Contract Documents.

The parties acknowledge and accept the terms and conditions of this Call Order as evidenced by the following signatures of their duly authorized representatives.

This Call Order is accepted by Contractor:	This Call Order is authorized and issued by the City of Santa Clara:
[CONTRACTOR COMPANY NAME] A [California] corporation Name: _____ eSignature:_____ Date: _____ Title: Contractor authorized representative Address: _____	City of Santa Clara, California a chartered California municipal corporation Name: _____ eSignature: _____ Date: _____ Title: Assistant Director Address: _____

Contractor Comments:

Draft

Technical Specifications

Table of Contents:

Section 02000 Supplemental General Requiremnts for Civil Improvements
Section 02020 Landscape and Irrigation
Section 02026 Aggregate Base
Section 02227 Directional Boring
Section 02228 Buried Conduit
Section 02240 Erosion Control
Section 02300 Earthwork
Section 02310 Utility Trenching and Backfill
Section 02380 Caissons
Section 02474 Traffice Regulation
Section 02500 Paving and Surfacing
Section 02520 Concrete Paving
Section 02529 Concrete Curb, Gutter, Sidewalk
Section 02585 Utility Poles
Section 02590 Site Grounding
Section 02600 Misc. Metal Work
Section 02810 Irrigation
Section 02900 Substructures
Section 02945 Sodding
Section 02970 Landscape Maintenance
Section 18000 Communications General Requirements
Section 18045 UG F-O Cable Installation
Section 18046 Aerial F-O Cable Installation
Section 18048 Labeling F-O Cable and Pullboxes
Section 18049 Testing and Acceptance
Section 18050 Inside Plan F-O Cabling
Section 18075 Basic Conduits and Methods
Section 18076 Basic Communications Conduits and Methods
Section 18108 Anchor and Guying
FO 1901 Fiber Optic Splicing and Testing Methods
FO 1902 Typical Guy Anchor Assembly
FO 1900 Underground Construction
OH 0825 Third Party Pole Contact Construction Requirements
SD 1235 Tree Planing Requirements Near Underground Electric Facilities
UG 0345 Electric Trench Backfill
UG 0349 8’ x 10’ Primary Manhole Full Traffic Installations
UG 0350 8’ x 14’ Primary Manhole Full Traffic Installations
UG 1250 Encroachment Permit Clearances from Electric Facilities
UG 0340 Conduit Spacers
UG 1000 Installation of Underground Substructures by Developers

Draft

Draft

Bid Proposal

FIBER OPTIC AERIAL AND SUBSTRUCTURE PROJECTS

West Valley Construction Company, Inc. ("Bidder") hereby submits this Bid Proposal to City of Santa Clara ("City") for the above-referenced project ("Project") in response to the Notice Inviting Bids and in accordance with the Contract Documents referenced in the Notice.

1. **Base Bid.** Bidder proposes to perform and fully complete each Call Order issued for the Project as specified in the Contract Documents, within the time required for full completion of each Call Order, including all labor, materials, supplies, and equipment and all other direct and indirect costs including, but not limited to, taxes, insurance and all overhead, based on the unit prices set forth in the accompanying Bid Schedule, which is incorporated herein. For purposes of a fair comparison of bids, Bidder proposes the following price based on the items and estimated quantities set forth in the Bid Schedule ("Base Bid"):
$ ~~3,822,590.50~~ Correct Bid Amount is $3,822,950.50.

2. **Addenda.** Bidder agrees that it has confirmed receipt of or access to, and reviewed, all addenda issued for this bid. Bidder waives any claims it might have against the City based on its failure to receive, access, or review any addenda for any reason. Bidder specifically acknowledges receipt of the following addenda (identify each addendum by listing the addendum number below):

Addendum No. 1, 2, ___, ___, ___, ___, ___, ___, ___, ___, ___, ___, ___, ___, ___

3. **Bidder's Certifications and Warranties.** By signing and submitting this Bid Proposal, Bidder certifies and warrants the following:

   3.1 **Examination of Contract Documents.** Bidder has thoroughly examined the Contract Documents and represents that, to the best of Bidder's knowledge, there are no errors, omissions, or discrepancies in the Contract Documents, subject to the limitations of Public Contract Code § 1104.

   3.2 **Local Conditions.** Bidder has had the opportunity to examine the local conditions within the City and at any anticipated locations for Work specified in the Contract Documents.

   3.3 **Bidder Responsibility.** Bidder is a responsible contractor, with the necessary ability, capacity, experience, skill, qualifications, workforce, equipment, and resources to timely perform or cause the Work to be timely performed in accordance with the Contract Documents and within the time set forth in each Call Order.

   3.4 **Responsibility for Bid.** Bidder has carefully reviewed this Bid Proposal and is solely responsible for any errors or omissions contained in its completed bid. All statements and information provided in this Bid Proposal and enclosures are true and correct to the best of Bidder's knowledge.

   3.5 **Nondiscrimination.** In preparing this bid, the Bidder has not engaged in discrimination against any prospective or present employee or Subcontractor on grounds of race, color, ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, disability, or marital status.

   3.6 **Iran Contracting Act.** If the Maximum Price exceeds $1,000,000, Bidder is not identified on a list created under the Iran Contracting Act, Public Contract Code § 2200 et seq. (the "Act"),

as a person engaging in investment activities in Iran, as defined in the Act, or is otherwise expressly exempt under the Act.

3.7 Certificate of Reported Compliance. If the Project involves the use of vehicles subject to the Off-Road Regulation, Bidder will submit to City valid Certificates of Reported Compliance for its fleet and its listed Subcontractors, if applicable, in accordance with the Off-Road Regulation, within three Working Days following a request from City. (See Section 21 of the Instructions to Bidders.)

4. Award of Contract. By signing and submitting this Bid Proposal, Bidder agrees that if Bidder is awarded the Contract for the Project, within ten days following issuance of the Notice of Award to Bidder, Bidder will do all of the following:

4.1 Execute Contract. Enter into the Contract with City in accordance with the terms of this Bid Proposal, by signing and submitting to City the Contract prepared by City using the form included with the Contract Documents;

4.2 Submit Required Bonds. Submit to City a payment bond and a performance bond, each for 100% of the Maximum Price, using the bond forms provided and in accordance with the requirements of the Contract Documents; and

4.3 Insurance Requirements. Submit to City the insurance certificate(s) and endorsement(s) as required by the Contract Documents.

5. Bid Security. As a guarantee that, if awarded the Contract, Bidder will perform its obligations under Section 4 above, Bidder is enclosing bid security in the amount of ten percent of its maximum bid amount in one of the following forms (check one):

____ A cashier's check or certified check payable to City of Santa Clara and issued by _____ [Bank name] in the amount of $_____.

__x__ A bid bond, using the Bid Bond form included with the Contract Documents, payable to City of Santa Clara and executed by a surety licensed to do business in the State of California.

[Signatures are on the following page.]

Draft

This Bid Proposal is hereby submitted on December 11, 2025.

s/ _____ M. Jonathan Robb, Jr., Assistant Vice President
Name and Title

s/ _____ Mark Rodriguez - CFO/Secretary/Treasurer
[See Section 3 of Instructions to Bidders] Name and Title

West Valley Construction Company, Inc.
Company Name

174968, Class A, C36 Exp. 08/31/26
License #, Expiration Date, and Classification

603 Campbell Technology Parkway
Address

1000002493
DIR Registration #

Campbell, CA 95008
City, State, Zip

(408) 371-5510
Phone

M. Jonathan Robb, Jr.
Contact Name

jrobb@wvcc.com
Contact Email

END OF BID PROPOSAL

Bid Schedule

Bidder Name: West Valley Construction Company, Inc.

This Bid Schedule must be completed legibly and included with the Bid Proposal. Pricing must be provided for each Bid Item as indicated. Items marked "(SW)" are Specialty Work that must be performed by a qualified Subcontractor. The lump sum or unit cost for each item must be inclusive of all costs, whether direct or indirect, including profit and overhead. The sum of all amounts entered in the "Extended Total Amount" column must be identical to the Base Bid price entered in Section 1 of the Bid Proposal form.

AL = Allowance CF = Cubic Feet CY = Cubic Yard EA = Each LB = Pounds
LF = Linear Foot LS = Lump Sum SF = Square Feet TON = Ton (2000 lbs)

BID ITEM NO.	ITEM DESCRIPTION	ESTIMATED QUANTITY	UNIT	UNIT COST	EXTENDED TOTAL AMOUNT
1	Trench Dirt-Machine (up to 40" depth and 12" width)	4500	LF	264.00	$1,188,000.00
2	Trench Dirt Manual (30" depth x 12" width)	900	LF	299.00	$269,100.00
3	Place City furnished conduit(s) in trench bottom, per trench foot (mule tape included)	6000	LF	2.60	$15,600.00
4	Excavate & Intercept conduits, up to 4 ft deep	6	EA	6330.00	$37,980.00
5	Wye-Casting conduits, up to 4 ft deep	9	EA	6990.00	$62,910.00
6	Rod & Rope or brush and mandrel	3000	LF	3.30	$9,900.00
7	Punch Hole (up to 5") in cabinet	30	EA	521.00	$15,630.00
8	Traffic Control (Expressway)	30	DAY	2,110.00	$63,300.00
9	Traffic Control (Major Street)	45	DAY	2,110.00	$94,950.00
10	Traffic Control (Minor Street)	75	DAY	2,110.00	$158,250.00
11	Engineered Traffic Plans – Unstamped	120	SHEET	290.00	$34,800.00
12	Engineered Traffic Plans – Stamped	30	SHEET	579.00	$17,370.00
13	Conventional Bore 1-2" or 1-4"	75	LF	964.00	$72,300.00
14	Directional Bore 1-2" HDPE	600	LF	293.00	$175,800.00
15	Directional Bore up to 3-2" HDPE or 1-4" HDPE	900	LF	297.00	$267,300.00
16	Core Bore up to 5" diameter	9	EA	920.00	$8,280.00
17	Place in conduit or casing – 1 Owner furnished locate wire	750	LF	2.00	$1,500.00
18	Place one or two Owner furnished Maxcell/innerduct line into Occupied or Unoccupied Duct – up to 3 cells/line	1500	LF	3.70	$5,550.00
19	Place one or two owner furnished Microduct line into Occupied or Unoccupied Duct	4500	LF	3.70	$16,650.00

BID ITEM NO.	ITEM DESCRIPTION	ESTIMATED QUANTITY	UNIT	UNIT COST	EXTENDED TOTAL AMOUNT
20	Place Owner-furnished Air Blown fiber cable (up to 10mm)	1500	LF	4.70	$ 7,050.00
21	Place Owner-furnished fiber cable (up to 1") into buildings	750	LF	7.80	$ 5,850.00
22	Place Owner-furnished fiber cable (up to 1" into Un-Occupied Duct, Innerduct, Maxcell or MOD	3000	FT	4.00	$ 12,000.00
23	Place Owner-furnished fiber cable (up to 1") into Occupied Duct, innerduct, Maxcell or MOD	1500	FT	5.40	$ 8,100.00
24	Remove (up to 1") cable from Fiber Cable Plant	600	LF	6.50	$ 3,900.00
25	Install City furnished small box less than or equal to 30"x48" splice box – non traffic	22	EA	2,260.00	$ 49,720.00
26	Install City furnished large box 30"x60", 48"x48" splice box – non traffic	22	EA	4,290.00	$ 94,380.00
27	Install City furnished up to 4'x6' traffic rated box	6	EA	14,300.00	$ 85,800.00
28	Native backfill for trench	150	CY	38.00	$ 5,700.00
29	Sand backfill for trench	300	CY	139.00	$ 41,700.00
30	Import backfill for trench	600	CY	48.00	$ 28,800.00
31	Concrete Removal & Restoral up to 4" in depth	1500	SF	55.00	$ 82,500.00
32	Concrete Removal & Restoral over 4" in depth, each additional two inches	750	SF	34.00	$ 25,500.00
33	Place new sidewalk, curb and gutter (Residential) (Commercial use this + restoral item)	75	LF	498.00	$ 37,350.00
34	Place new sidewalk, attach to existing curb (Residential) (Commercial use this + restoral item)	150	LF	200.00	$ 30,000.00
35	Driveway removal and restoration	3	EA	15,500.00	$ 46,500.00
36	Driveway removal and restoration (per foot after standard 12')	15	LF	875.00	$ 13,125.00
37	Place New ADA compliant ramp, curved or straight	3	EA	9850.00	$ 29,550.00
38	Asphalt Removal & Restoral up to 2" in depth, Grind/T-cut	3000	SF	10.00	$ 30,000.00
39	Asphalt Removal & Restoral up to 8" in depth	1500	SF	48.00	$ 72,000.00
40	Asphalt Removal & Restoral over 8" in depth, each additional two inches	450	SF	18.00	$ 8,100.00
41	Landscaped Surface Restoration	450	SF	18.00	$ 8,100.00
42	Fiber Cable – Cable Prep – Splice (up to 72 fiber strands) per location	7	EA	1620.00	$ 11,340.00
43	Splice Fiber Strand 1-12 strands per location	7	EA	1400.00	$ 9,800.00

BID ITEM NO.	ITEM DESCRIPTION	ESTIMATED QUANTITY	UNIT	UNIT COST	EXTENDED TOTAL AMOUNT
44	Splice Fiber Strand 13+ strands per location	7	EA	70.00	$ 490.00
45	Install Anchor – up to 10" (Manta Rey or Bust Plate)	15	EA	3070.00	$ 46,050.00
46	Install Down guy – up to 16M	15	EA	614.00	$ 9,210.00
47	Install/Move/Replace/Update/Transfer Sidewalk/Queen's Post guy up to 16M	7	EA	710.00	$ 4,970.00
48	Install up to 2" aerial self supporting inner duct (MOD) with Mule Tape (S.E.)	5250	LF	10.00	$ 52,500.00
49	Install up to 2" aerial self supporting inner duct (MOD) with Mule Tape (R.E.)	5250	LF	13.00	$ 68,250.00
50	Place or removal aerial squirrel guard (S.E.)	750	LF	7.60	$ 5,700.00
51	Place or removal aerial squirrel guard (R.E.)	3000	LF	11.00	$ 33,000.00
52	Install Fiber Optic Riser	18	EA	675.00	$ 12,150.00
53	F/O slack storage-strand or cable mounted (S.E.)	6	EA	740.00	$ 4,440.00
54	F/O slack storage-strand or cable mounted (R.E.)	12	EA	1140.00	$ ~~13,320.00~~ $13,680
55	High strength support strand (S.E.)	900	LF	7.60	$ 6,840.00
56	High Strength support strand (R.E.)	1500	LF	11.00	$ 16,500.00
57	Install Owner-furnished ADSS fiber optic cable up to 1.0" dia (S.E.)	450	LF	10.00	$ 4500.00
58	Install Owner-furnished ADSS fiber optic cable over 1.0" dia (R.E.)	750	LF	12.25	$ 9,187.50
59	Overlash fiber optic cable/duct/Microduct to strand (S.E.)	450	LF	9.10	$ 4,095.00
60	Overlash fiber optic cable/duct/Microduct to strand (R.E.)	750	LF	11.00	$ 8,250.00
61	Delash/Relash fiber (S.E.)	4275	LF	7.20	$ 30,780.00
62	Delash/Relash fiber (R.E.)	3525	LF	10.00	$ 35,250.00
63	Multiple strand bond	15	EA	186.00	$ 2,790.00
64	Pole Ground	15	EA	290.00	$ 4,350.00
65	Install Ground Rod	15	EA	504.00	$ 7,560.00
66	Cross Arm and Guard Arm (S.E.)	22	EA	504.00	$ 11,088.00
67	Cross Arm or Guard Arm (R.E.)	52	EA	740.00	$ 38,480.00
68	Double Cross Arm or Double Guard Arm (S.E.)	7	EA	1060.00	$ 7,420.00
69	Double Cross Arm or Double Guard Arm (.R.E.)	7	EA	1160.00	$ 8,120.00
70	Aerial Cable or Strand Wreckout (S.E.)	1500	LF	7.60	$ 11,400.00
71	Aerial Cable or Strand Wreckout (R.E.)	3000	LF	10.00	$ 30,000.00

BID ITEM NO.	ITEM DESCRIPTION	ESTIMATED QUANTITY	UNIT	UNIT COST	EXTENDED TOTAL AMOUNT
72	Move/transfer/remove down guy or false dead end (S.E.)	15	EA	801.00	$ 12,015.00
73	Move/transfer/remove down guy or false dead end (R.E.)	7	EA	1050.00	$ 7,350.00
74	Move/transfer O/H guy or vacant strand (S.E.)	15	EA	614.00	$ 9,210.00
75	Move/transfer O/H guy or vacant strand (R.E.)	7	EA	801.00	$ 5607.00
76	Move/transfer cable attachment or suspension strand (S.E.)	15	EA	740.00	$ 11,100.00
77	Move/transfer cable attachment or suspension strand (R.E.)	7	EA	982.00	$ 6,874.00
78	Move/transfer one drop wire (S.E.)	37	EA	191.00	$ 7,067.00
79	Move/transfer one drop wire (R.E.)	22	EA	191.00	$ 4,202.00
80	Install Stub Pole	3	EA	3480.00	$ 10,440.00

TOTAL BASE BID: Items 1 through _____ inclusive: $ ~~3,822,590.50~~ $3,822,950.50 (Corrected Amount)

Note: The amount entered as the "Total Base Bid" should be identical to the Base Bid amount entered in Section 1 of the Bid Proposal form.

DAILY CREW RATES FOR EMERGENCY SERVICES

Crew	Daily Crew Rate	Overtime Crew Hourly Rate	Double Time Crew Hourly Rate
2-Person Crew for Substructure Services	$5,022.00/dy	$667.00/hr	$758.00/hr
3-Person Crew for Substructure Services	$7,203.00/dy	$1,011.00/hr	$1,122.00/hr
4-Person Crew for Substructure Services	$8,986.00/dy	$1,264.00/hr	$1,404.00/hr
3-Person Crew for Aerial Services	$8,957.00/dy	$1,378.00/hr	$1,723.00/hr

Crew Daily Rates" includes:

1.1.1 Labor and equipment listed in this Section.

1.1.2 Eight (8) hours of straight-time labor rates, equipment, tools, vehicles, fuel, maintenance, power, connections, and consumables needed to perform the Services.

1.1.3 All vehicles and equipment are to be operated by a skilled and trained representative of the Contractor.

1.1.4 The City will supply substructure and aerial materials (e.g., conduit, boxes, and fiber-optic cables).

1.2 "Two (2)-Person Crew for Substructure Services" includes:

1.2.1 Labor: a) One (1) Foreman with Utility Truck (Underground); b) One (1) Laborer; and

1.2.2 Equipment: a) One (1) utility truck with air compressor and tools; b) One (1) small reel trailer; c) Concrete and asphalt tools; d) One (1) vibrating tamper - 100 lb.; e) One (1) set of barricades; f) One (1) dump trailer, and g) One (1) compactor - 18" diesel plate.

1.3 "Three (3)-Person Crew for Substructure Services" includes:

1.3.1 Labor: a) One (1) Foreman with Utility Truck (Underground); b) One (1) Laborer; and c) One (1) Equipment Operator; and

1.3.2 Equipment: a) One (1) utility truck with air compressor and tools; b) One (1) mini excavator 20 HP minimum; c) One (1) Loader 39 HP minimum; d) One (1) small reel trailer; e) Concrete and asphalt tools; f) One (1) vibrating tamper - 100 lb.; g) One (1) set of barricades; h) One (1) dump trailer, and i) One (1) compactor - 18" diesel plate.

1.4 "Four (4)-Person Crew for Substructure Services" includes:

1.4.1 Labor: a) One (1) Foreman with Utility Truck (Underground); b) One (1) Laborer; c) One (1) Equipment Operator; and d) One (1) Truck Driver; and

1.4.2 Equipment: a) One (1) utility truck with air compressor and tools; b) One (1) mini excavator 20 HP minimum; c) One (1) loader 39 HP minimum; d) One (1) small reel Trailer; e) Concrete and asphalt tools; f) One (1) vibrating tamper - 100 lb.; g) One (1) set of barricades; h) One (1) dump trailer; i) One (1) compactor - 18" diesel plate; j) One (1) ton pickup truck; k) One (1) 6 wheel dump truck; l) One (1) pipe trailer; m) One (1) 32" vibratory roller; and n) One (1) arrow board.

1.5 "Three (3)-Person Crew for Aerial Services" includes:

1.5.1 Labor: a) One (1) Foreman; b) One (1) Journeyman lineman; and c) One (1) Apprentice Lineman; and

1.5.2 Equipment: a) One (1) aerial truck with tools with a 28-foot reach minimum; b) One (1) ton pickup truck; and c) One (1) small reel trailer.

Subcontractor List

Bidder's Name: West Valley Construction Company, Inc.

For each Subcontractor that will perform a portion of the Work in an amount in excess of one-half of 1% of the Bidder's total Base Bid,[1] the bidder must list a description of the Work, the name of the Subcontractor, its California contractor license number, the location of its place of business, its DIR registration number, and the portion of the Work that the Subcontractor is performing based on a percentage of the Base Bid price. Each bidder should review the Instructions to Bidders for any limitation on the amount of Work that may be performed by Subcontractors.

DESCRIPTION OF WORK	SUBCONTRACTOR NAME	CALIFORNIA CONTRACTOR LICENSE NO.	LOCATION OF BUSINESS (CITY AND STATE)	DIR REGISTRATION NO.	PERCENT OF WORK
Aerial Construction	EDT Tec	EDT Tec	Livermore CA	1000927696	14%

END OF SUBCONTRACTOR LIST

[1] For street or highway construction, this requirement applies to any subcontract of $10,000 or more.

Noncollusion Declaration

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

The undersigned declares:

I am the Assistant Vice President [title] of West Valley Construction Company, Inc. [business name], the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

This declaration is intended to comply with California Public Contract Code § 7106 and Title 23 U.S.C § 112.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on _____ [date], at Campbell [city], CA [state].

s/ _____

M. Jonathan Robb, Jr., Assistant Vice President

Name [print]

END OF NONCOLLUSION DECLARATION

Bid Bond

West Valley Construction Company, Inc. ("Bidder") has submitted a bid, dated December 9, 20 25 ("Bid"), to City of Santa Clara ("City") for work on the Fiber Optic Aerial and Substructure Projects ("Project"). Under this duly executed bid bond ("Bid Bond"), Bidder as Principal and Liberty Mutual Insurance Company, its surety ("Surety"), are bound to City as obligee in the penal sum of ten percent of the maximum amount of the Bid (the "Bond Sum"). Bidder and Surety bind themselves and their respective heirs, executors, administrators, successors and assigns, jointly and severally, as follows:

1. **General.** If Bidder is awarded the Contract for the Project, Bidder will enter into the Contract with City in accordance with the terms of the Bid.

2. **Submittals.** Within ten days following issuance of the Notice of Award to Bidder, Bidder must submit to City the following:

   2.1 **Contract.** The executed Contract, using the form provided by City in the Project contract documents ("Contract Documents");

   2.2 **Payment Bond.** A payment bond for 100% of the Maximum Price, executed by a surety licensed to do business in the State of California, using the Payment Bond form included with the Contract Documents;

   2.3 **Performance Bond.** A performance bond for 100% of the Maximum Price, executed by a surety licensed to do business in the State of California, using the Performance Bond form included with the Contract Documents; and

   2.4 **Insurance.** The insurance certificate(s) and endorsement(s) required by the Contract Documents, and any other documents required by the Instructions to Bidders or Notice of Award.

3. **Enforcement.** If Bidder fails to execute the Contract or to submit the bonds and insurance certificates as required by the Contract Documents, Surety guarantees that Bidder forfeits the Bond Sum to City. Any notice to Surety may be given in the manner specified in the Contract and delivered or transmitted to Surety as follows:

   Attn: Daniel Holland
   Address: One Embarcadero Center, Suite 1320
   City/State/Zip: San Francisco CA 94111
   Phone: 628-201-3919
   Fax: 415-896-9072
   Email: daniel.holland@libertymutual.com

4. **Duration and Waiver.** If Bidder fulfills its obligations under Section 2, above, then this obligation will be null and void; otherwise, it will remain in full force and effect for 60 days following the bid opening or until this Bid Bond is returned to Bidder, whichever occurs first. Surety waives the provisions of Civil Code §§ 2819 and 2845.

[Signatures are on the following page.]

Draft

This Bid Bond is entered into and effective on December 1, 20 25.

SURETY:

Liberty Mutual Insurance Company
Business Name

s/ [signature]

Patricia K. Simicich, Attorney-In-Fact
Name, Title

December 1, 2025
Date

(Attach Acknowledgment with Notary Seal and Power of Attorney)

BIDDER:

West Valley Construction Company, Inc.
Business Name

s/ [signature]

M Johnthun Robb Jr
Name, Title
Asst VP

12/8/25
Date

END OF BID BOND

CALIFORNIA ACKNOWLEDGMENT **CIVIL CODE § 1189**

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California
County of Santa Clara }

On December 8th 2025 before me, Rhea Neric, Notary Public,
Date *Here Insert Name and Title of the Officer*

personally appeared M. Jonathan Robb Jr.
Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

RHEA NERIC
Notary Public - California
Santa Clara County
Commission # 2526404
My Comm. Expires Jul 6, 2029

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature Rhea Neric
Place Notary Seal and/or Stamp Above *Signature of Notary Public*

OPTIONAL

Completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: _____

Document Date: _____ Number of Pages: _____

Signer(s) Other Than Named Above: _____

Capacity(ies) Claimed by Signer(s)

Signer's Name: _____
☐ Corporate Officer – Title(s): _____
☐ Partner – ☐ Limited ☐ General
☐ Individual ☐ Attorney in Fact
☐ Trustee ☐ Guardian or Conservator
☐ Other: _____
Signer is Representing: _____

Signer's Name: _____
☐ Corporate Officer – Title(s): _____
☐ Partner – ☐ Limited ☐ General
☐ Individual ☐ Attorney in Fact
☐ Trustee ☐ Guardian or Conservator
☐ Other: _____
Signer is Representing: _____

©2019 National Notary Association

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT **CIVIL CODE § 1189**

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California)
County of Santa Clara)

On December 1, 2025 before me, Casey Lewis, Notary Public,
Date *Here Insert Name and Title of the Officer*

personally appeared Patricia K. Simunich
Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

CASEY LEWIS
Notary Public - California
Santa Clara County
Commission # 2505360
My Comm. Expires Nov 25, 2028

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature
Signature of Notary Public

Place Notary Seal Above

OPTIONAL

Though this section is optional, completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: _____ Document Date: _____

Number of Pages: _____ Signer(s) Other Than Named Above: _____

Capacity(ies) Claimed by Signer(s)

Signer's Name: _____
☐ Corporate Officer — Title(s): _____
☐ Partner — ☐ Limited ☐ General
☐ Individual ☐ Attorney in Fact
☐ Trustee ☐ Guardian or Conservator
☐ Other: _____
Signer Is Representing: _____

Signer's Name: _____
☐ Corporate Officer — Title(s): _____
☐ Partner — ☐ Limited ☐ General
☐ Individual ☐ Attorney in Fact
☐ Trustee ☐ Guardian or Conservator
☐ Other: _____
Signer Is Representing: _____

©2014 National Notary Association • www.NationalNotary.org • 1-800-US NOTARY (1-800-876-6827) Item #5907